

Timeline to Migrate Mailboxes to Office 365

updated: 08/01/2016 - MAILBOX MIGRATIONS COMPLETED! 11,125 mailboxes migrated to date!!
G1 - 3,400/G3 - 7, 825

Pilot Kickoff	8/15/2015
DII Pilot Users Migrated	9/18/2015
Remaining Pilot Users Migrated	9/21/2015
Pilot Testing	9/30/15 - 10/14/15
Go-No/Go Recommendation	10/15/2015 *some issues needed to be addressed. Moved DII migration to 10/21/15 Was originally planned 10/19/2015
Completed	7/22/2016

Group	Dept	Scheduled Mailbox Migration	Mailboxes Migrated	Desktop Office Suites Updated
1	DII	10/21/2015	COMPLETED!	COMPLETED!
2	VCJTC	10/27/2015 - 10/29/2015	COMPLETED!	COMPLETED!
	DLC	10/27/2015 - 10/29/2015	COMPLETED!	COMPLETED!
	ACCD	10/27/2015 - 10/29/2015	COMPLETED!	COMPLETED!
	VRB	10/27/2015 - 10/29/2015	COMPLETED!	COMPLETED!
3	ADM	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	VLC	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	GMCB	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	EXE	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	HRC	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	LRB	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	LTG	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	AOT - IT	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
4	MIL	11/03/2015 - 11/05/2015	COMPLETED!	COMPLETED!
	DHR/VTNR	11/10/2015 - 11/12/2015	COMPLETED!	COMPLETED!
	TRE	11/10/2015 - 11/12/2015	COMPLETED!	In progress - to be completed by TRE IT
5	SAS	11/10/2015 - 11/12/2015	COMPLETED!	COMPLETED!
	PSD	11/17/2015 - 11/19/2015	COMPLETED!	COMPLETED!
	DG	11/17/2015 - 11/19/2015	COMPLETED!	In progress - to be completed by DG IT
6	DFR	11/17/2015 - 11/19/2015	COMPLETED!	COMPLETED!
	AGR	11/24/2015 - 11/26/2015	COMPLETED!	COMPLETED!
	AOE	11/24/2015 - 11/26/2015	COMPLETED!	In progress - to be completed by AOE IT
	VVH	11/24/2015 - 11/26/2015	COMPLETED!	In progress - to be completed by VVH IT
	LIB	11/24/2015 - 11/26/2015	COMPLETED!	COMPLETED!
	RM/WS/WC	11/24/2015 - 11/26/2015	COMPLETED!	COMPLETED!
7	FIN	11/24/2015 - 11/26/2015	COMPLETED!	COMPLETED!
	AOT - ADM and PPID	12/1/2015 - 12/3/2015	COMPLETED!	COMPLETED!
	AUD	12/1/2015 - 12/3/2015	COMPLETED!	COMPLETED!
8	BGS	12/1/2015 - 12/3/2015	COMPLETED!	COMPLETED!
	FSD	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
	AOT - DMV	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
	TAX	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
	PSB	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
	E911	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
9	MIL - OVA	12/08/2015 - 12/10/2015	COMPLETED!	COMPLETED!
	AOT - HWY	12/15/2015 - 12/17/2015	COMPLETED!	COMPLETED!
	VCW	12/15/2015 - 12/17/2015	COMPLETED!	COMPLETED!
10	AHS Early REQUESTS	12/15/2015 - 12/17/2015	COMPLETED!	COMPLETED!
	ANR	01/12/2016 - 01/14/2016	COMPLETED!	In progress - to be completed by ANR IT
11	AGO	01/12/2016 - 01/14/2016	COMPLETED!	COMPLETED!
	AHS-CO	02/09/2016 - 02/11/2016	COMPLETED!	COMPLETED!
	AHS-DMH	02/09/2016 - 02/11/2016	COMPLETED!	COMPLETED!
12	AHS-DAIL	02/09/2016 - 02/11/2016	COMPLETED!	COMPLETED!
	AHS-DCF	03/15/2016 - 03/17/2016	COMPLETED!	COMPLETED!
13	AHS-DVHA	03/29/2016 - 03/31/2016	COMPLETED!	COMPLETED!
14	AHS-DOC	04/26/2016 - 04/26/2016	COMPLETED!	COMPLETED!
15	AHS-VDH	05/10/2016 - 05/12/2016	COMPLETED!	COMPLETED!
16	DPS	06/07/2016 - 06/09/2016	COMPLETED!	In progress - to be completed by DPS IT
17	JUD	06/21/2016 - 06/23/2016	COMPLETED!	COMPLETED!
18	LABOR	07/12/2016 - 07/14/2016	COMPLETED!	COMPLETED!