

Summary Project Status Report

Project Name: SOV Voice over Internet Protocol
Author: Philip Dessureau, PMP
Report Date: 5/15/2015
Report Period: 5/01/2015 – 5/15/2015

Project Summary Status: **Yellow**

Status Indicators: Green for **OK**, Yellow for **Issues under control** and Red for **In Jeopardy**.

Planning High Level Deliverables:

Deliverable	Status	Complete
Project Charter	Completed	3/11/2015
Presentations	Completed	3/27/2015
IT ABC Form (Business Case & Cost Model Analysis)	Conditionally Approved Scope Change Conditionally Approved Post-RFP Approval	10/7/2014 12/11/2014 <i>Est. 5/22/2015</i>
Independent Review	In Progress	<i>Est. week of 6/8/2015</i>
Vendor Selection	Intent to Award Issued	<i>4/30/2015</i>
Contract	In Progress	<i>Est. end of June 2015</i>

Overview:

The State seeks to systematically transition State government locations currently using Centrex/ISDN/Fax lines for voice services to an IP Telephony solution, utilizing existing data circuits, creating an IT infrastructure that will support any future State Unified Communications needs. Assessments will be completed to determine Agency and Department readiness for transitioning over the next 24-36 months.

Current Period's Accomplishments:

- Independent Review information gathering.
 - Procurement negotiations and contract development.
-

Next Period's Planned Accomplishments: (5/15/2015 – 6/01/2015)

- Continue Independent Review.
 - Procurement negotiations and contract development.
-