
 

State of Vermont 
 

 

 

 

 

 

 

 

 

 

_____________________________________________________________________________________________ 

 

State of Vermont Office 365 Pilot Project  
Meeting Log 

_____________________________________________________________________________________________ 

 

 

 

 

 

 

 

 

 

           

Prepared By: Tanya Perry 

Date of Publication: 09/16/2015 

 

 

 

 
 
 
 
 
 
 
 
 
 
 

___________________________________________________________________________________________  



Office 365 Pilot Project 
Meeting Log 

___________________________________________________________________________________________  

 

___________________________________________________________________________________________  
 

Page 2 of 3 

 

Project Manager Serena Kemp, Tanya Perry Facilitator Karen Canas, Tim 

Hannett 

Purpose of Meeting Kick off team meeting for Office 365 Pilot  

Date of Meeting 09/16/2015 

 

Attendees: Pilot Team members (too 

many to list out individually 

105 total) 

 

 

Agenda 

Item/Topic 

Discussion Points 

Status 

o DII pilot users have been testing for a week. Overall testing is going 

well. Mostly training issues. 

o A go/no go meeting is scheduled for tomorrow to determine if the rest 

of the pilot users will be migrated on Monday September 21st. 

o A webpage is being deployed for the Pilot.  This will be the spot for 

you to find: Pilot Status, Pilot Testing, Know Issues, FAQ , Pilot team 

meeting minuets and Communications.  The link will be sent out via 

email. 

o Meeting is scheduled for tomorrow with Technicians to discuss 

desktop deployment. 

o Karen and Tim have contacted Microsoft to see if they can push out 

2016 to the pilot users instead of 2013.  This response will determine 

what users will receive and when it will be deployed.   

Known Issues: 

o If you have a shared mailbox you will be able to see it.  If you need to 

send a note out as the shared mailbox then you have to log into OWA 

to send it. 

 

o You will be able to see schedule meeting rooms and resources that are 

not migrated yet.  They will show in the calendar as free/busy. 

 

What to Test 

What to test in this phase: 

 Exchange: Email, Calendar 

 Skype for Business 
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All pilot testers are to complete the survey in survey monkey.  This survey 

provides you with a list of items to test and respond with pass or fail.  

You will receive an email from survey monkey with the link to complete 

the survey. 

  

General 

Conversation 

Can you Skype with external partners that do not have Skype? Yes, if you 

initiate it. 

 

 

Key Decisions Made 

 

 

 

Action Items Assigned To Due Date Completed 

    

    

    

 


