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Project Name: DII VoIP Implementation 
Project Manager: Jan LeDonne, NWN/ Jennifer Loughran, SOV 
Project Sponsor: Richard Boes, Commissioner and State CIO 
Report Date:  6/30/2016 
Reporting Period: 6/1/2016 – 6/30/2016	
Project Phase:   Executing 
Project Overview:   The State seeks to systematically transition State government locations currently using Centrex/ISDN/Fax lines for voice 
services to an IP Telephony solution, utilizing existing data circuits, creating an IT infrastructure that will support any future State Unified 
Communications needs.  Assessments will be completed to determine Agency and Department readiness for transitioning over the next 24‐36 
months.     
Overall Project Health Status:  Yellow	=	Issue	or	risk	impacting	scope,	schedule	&/or	budget	that	has	a	clear	plan	for	remediation. 
  Green  Yellow  Red 
Scope  ☒  In Scope 

No outstanding changes that have not 
been formally approved and logged. 

☐  Scope at risk 
Additions/deletions being acted on without 
formal Sponsor approval. 

☐  Not Within Scope 
Out of scope and unfunded work being 
done, remaining work ignored, previous 
warning not being acted on. 

Scope Comments:    
 
Schedule  ☐ On Schedule 

Tasks are starting and ending on time 
and 90% are on track to meet dates. 

☒  Schedule at risk 
75%+ of tasks are starting and ending on 
time and 90% are on track to meet dates. 

☐  Not On Schedule 
Less than 75% of tasks are starting and 
ending on time and are on track to 
meet dates. 

Schedule Comments: The State has deployed less phones than anticipated. This also results in the project remaining in deficit for a longer period 
of time. The schedule has been revised to provide opportunity for accelerating deployments to make up the deficit by July 2016.   
 
Budget  ☐  Within Budget 

Costs for tasks and phases are less than 
110% of baseline costs for same. 

☒  Budget At Risk 
Costs for tasks and phases are less than 
125% of baseline costs for same. 

☐  Not Within Budget 
Costs for tasks and phases are greater 
than 125% of baseline costs for same. 

Budget Comments:  The original plan did not include a bulk purchase of devices up front, which lead to significantly higher deficit than expected.  
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Accomplishments this Period: 
 226 Holiday Dr. , WRJ   (DMV ) 
 111 Colchester , Burlington (OME) 
 175 N. Main St, Burlington (JUD) 
 219 North Main St, City Place, Barre (AOE) 

  

Planned Accomplishments for Next Period: 
 5 Perry St,  Barre ‐ AHS, ANR, BGS, DAIL, DCF (ESD), VDH   
 255 N. Main St, Barre –BGS, JUD, DOC, JUD 
 108 Cherry Street, Burlington (one floor or department multiple agencies) 
 100 Mineral Street, Springfield  ( multiple agencies) 
 71 Main St, Springfield  ‐ DAIL 
 82 Railroad Row, WRJ – SAS, JUD 
 1 National Life, Drive, Montpelier – ACCD, ANR  
 Prepare for July/August/September 

Noteworthy Project Decisions this Period:   
 During Quarterly project review meeting a decision was made to develop a new schedule for expediting data collects by region and will 

be presented to the state by 7/15. 
 Jon Welch will be leaving the DII effective July 22, 2016 

High Level Schedule:   
 

Milestone/ Deliverable  Status  Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

IT ABC Form – Conditionally Approved  Completed  12/19/2014     
Project Charter  Completed  2/19/2015     

Project Schedule 

Completed  8/31/2015  9/28/2015  Initial plan not accepted by State, 
circumstances beyond our control 
have required staff time out of 
office, delaying review & feedback 
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Milestone/ Deliverable  Status  Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

Project Management Plan 

Completed  8/24/2015  9/28/2015  Initial plan not accepted by State, 
circumstances beyond our control 
have required staff time out of 
office, delaying review & feedback 

Independent Review  Completed  7/1/2015     
Contract  Completed  6/26/2015  7/23/2015  . 
Project Kickoff Meeting  Completed  8/7/2015     
Project Budget Baseline  Completed  8/24/2015  11/15/2015  . 
Detailed Network Design  Completed  9/24/2015     
DII Pilot Transition  Completed  10/23/2015  11/30/2015   
Schedule for CY16 Implementations  Completed  1/31/2016  2/12/2016  Revised May 2016 
Jabber Functionality and 
interoperability with Office365 Pilot 

In Progress  12/1/2015  9/1/2016  Pilot users identified and client 
deployed.  

WSOC Transition  Completed  4/15/2016  4/15/2016   
State’s Attorney & Sherriff’s Dept.  Completed  3/14/2016  3/14/2016   
ADPC  Completed  3/21/2016  3/21/2016   
Barre DCF Office  Completed 3/15/2016  3/15/2016   
Rate Setting move to Waterbury  Completed 5/2/2016  5/2/2016   
Parole Board move to Waterbury  Completed 5/2/2016  5/2/2016   
WSOC H Central Plant Waterbury  Completed  5/16/2016  5/16/2016   
DMV WRJ move  Completed  5/2/2016  6/9/2016   
219 North Main Street, Barre (OCS)  Completed  5/13/2016  5/16/2016   
NSCF , Newport  Completed  5/2/2016  5/16/2016   
Lamoille Courthouse, Hyde Park  Completed  5/16/2016  5/16/2016   
255 North Main St, Barre (DOC)  In Progress  May 2016  7/8/2016  Delayed due to porting issue 
219 North Main St, Barre ( AOE)  Completed  May 2016  6/10/2016   
111 Colchester , Burlington (VDH)  Completed  June 2016  6/21/2016   
108 Cherry St, Burlington (Multiple 
agencies over three weeks ) 

In Progress  June 2016 
July 2016 

9/2/2016  Data collections and revisions 

175 Main St, Burlington (JUD)  Completed  June 2016  6/27/2016  4 numbers to port at a later date 
due to cabling. 
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Milestone/ Deliverable  Status  Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

192 College St, Burlington (ODG)  In Progress  June 2016  9/16/2016  Schedule change to Sept. 2016 
5 Perry St Burlington (AHS, ANR, BGS, 
DAIL, DCF (ESD), VDH)   

In Progress  July 2016  7/8/2016   

100 Mineral St, Springfield (Multiple)  In Progress  July 2016  7/1/2016   
82 Railroad Row, WRJ (SAS, JUD)  In Progress  July 2016  7/15/2016   
1 National Life Dr., Montpelier  
 ( Multiple) 

In Progress  July 2016  7/29/2016   

71 Main Street, Springfield ( DAIL)  In Progress  July 2016  7/15/2016   
Lessons Learned  Due in Future       
Budget:  SoV / NWN contract value has been provided as starting budget figure.  

 

Expense  Estimated Total Cost*  Paid To Date  Final Actual Cost  Final Cost Variance 

Independent Review  $16,750.00  $16,750.00  $16,750.00  $0 

Configuration/Installation  $360,000.00  $0  $  $ 

Software Licenses  $600,000.00  $0  $  $ 

Hardware  $3,300,000.00  $647,408.82    $  $ 

Equipment or Supplies  $  $0  $  $ 

State Labor for Implementation  $149,760.00  $0  $  $ 

Professional Services   $  $0  $  $ 

Hosting Provider  $3,500,000.00  $0  $  $ 

Other Implementation Costs  $3,131,000.00  $0  $  $ 

DII Services (EA & EPMO Oversight)  $  $13,024.00  $  $ 

Project Management  $150,000.00  $145,114.00     

  $11,207,510.00  $ 822,296.82  $  $ 

     

Starting Budget  Amount Paid to Date  Remaining Budget 
$8,000,000.00  $822,296.82  $7,177,703.18 


