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1.  Executive Summary 
Provide an introduction that includes a brief overview of the technology project and selected vendor(s). 

Project Summary 
1. This project duration for ANR/DEC is expected to be 7 months of design/development/ 

implementation/training, 4.5 months of post‐implementation support, and annual on‐going vendor 
support. 

2. Costs are as follows:  
a. 10 Year Lifecycle Cost of $5.4M  
b. Out of Pocket Costs of $2.1M including:  

a. Vendor Project Costs of $1.185M 
b. New Vendor Operating Costs of $106K annually, $956K over project life cycle 

c. Internal staffing of 4.25FTE at $323K annually, $3.3M over project life cycle (no additional 
budget impact, staff already budgeted) 

3. Services related to designing, developing, testing, implementing, training, and post‐implementation 
support for an Enterprise Content Management System (ECMS) solution to be built on the Microsoft 
SharePoint OnLine platform to provide functionality for 6 ANR business areas functioning as pilots to 
support a proof of concept ECMS solution across all of ANR. 
 

a. Technology Platform: 
a. ANR/DEC will use existing State of Vermont DII contract with Microsoft Office365 G1 
and G3 licenses, which include SharePoint OnLine, as the platform upon which the 
solution is built. 
 

b. Business Areas to be piloted include: 
a. Watershed Management Division – Stormwater (Multi‐sector; construction and 
impervious surfaces) 

b. Agency Level ‐ Legal Services 
c. Drinking Water Groundwater Protection Division ‐ Regional Office permitting program 
d. Department of Fish and Wildlife ‐ Fish and Wildlife Permitting – Endangered 
Threatened Species 

e. Waste Management and Prevention Division ‐ Hazardous Sites Remediation program 
f. Waste Management and Prevention Division ‐ Waste Haulers permit program 
 

c. Specific functionality to be developed includes: 
a. Content/Document Management including Outlook email and images 
b. Business Process Management (Workflow) 
c. Document and workflow tracking 
d. Document Capture 
e. Records Management 
f. Public search portal of records and documents 
g. Integration with external applications, databases and websites 
 

d. Additional 3rd party software includes: 
a. PsiGen® Capture to implement document capture and OCR capabilities for the ECMS 
solution.  

b. Nintex forms and workflows (Standard edition) tools to build forms and workflows 
within the SharePoint environment. 
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c. Collabware or Knowledge Lake Records Management to support records management 
rules and processes. 
 

e. Data Migration: 
a. No data or documents are expected to be migrated from current file shares to the new 
solution. 
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Vendor Profile 
1. Tallan, Inc. 

a. Tallan, Inc. is a professional services firm specializing in software solutions, custom application 
development, and software integration services. Tallan is headquartered in Rocky Hill, CT with 
additional offices in Boston, New York City, Tampa, and Santa Ana, CA. Tallan has more than 
130 consultants in these offices who are full‐time employees. More than 15 of these 
consultants are in the SharePoint practice and more have experience with SharePoint. 

b. Tallan is a Microsoft Certified Gold Partner in these areas: 
i. Application Development 
ii. Collaboration and Content 
iii. Application Integration 
iv. Business Intelligence 
v. Application Lifecycle Management 
vi. Tallan is recognized by Microsoft as a trusted Government partner. This close 

relationship, as an Azure Government Managed Solutions Provider (MSP), means that 
Tallan developers and company leaders have advanced expertise on the Azure Cloud 
for Government, and across the Microsoft technology stack. 

c. Financial Information: 
i. Not provided during proposal process and not available in the public domain, as it is a 

privately held company. 
d. Additional Information: 

i. On 1/2/2000, CMGI, an Internet venture fund, bought Tallan, a privately held 
company, for $920M for 80% of the company, from Jack Hughes (now founder and 
Chairman of Top Coder: www.topcoder.com as of November, 2000) See 
http://www.topcoder.com/tc?module=Static&d1=about&d2=management for more 
information). 

ii. By 2003, CMGI sold their interest in Tallan to a group led by the management team, 
including CEO Peter Bourdon (now CFO for Top Coder) for i) approximately $7.1 million 
in cash, (ii) a senior secured promissory note due in March 2008 in the principal 
amount of $3 million made by the Buyer, and (iii) a warrant for the purchase of 9% of 
the issued and outstanding shares of Tallan Common Stock, at an exercise price of $.01 
per share. In addition, Tallan agreed to pay to CMGI an additional $5 million in earn 
out payments commencing in fiscal 2004. 
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1.1 Cost Summary  
 

1. 10 Year Lifecycle Cost of $5.4M  
2. Out of Pocket Costs of $2.1M including:  

a. Vendor Project Costs of $1.185M 
b. New Vendor Operating Costs of $106K annually, $956K over project life cycle 

3. Internal staffing of 4.25FTE at $323K annually, $3.3M over project life cycle (no additional budget 
impact, staff already budgeted) 

 

IT Activity Lifecycle:  10 Years     

Total Lifecycle Costs:  $ 5.4M     

PROJECT COSTS (1 year):  PROJECT COSTS (1 
year): 

TOTAL OPERATING 
COSTS (9 years):  

NEW OPERATING 
COSTS (9 years):  

Software Costs:   $135K   $42K   $42K  

Vendor Implementation/ 
Support Costs:  

$1.03M  $43K  $43K 

DII PM/EA Costs:   $36K   $0K   $0K  

Hardware:  $5K   $5K   $5K  

Hosting:  $14K  $14K  $14K 

Internal Staffing Costs:   $323K   $323K   $0K 

TOTAL:   $1.54M  $3.8M total;  
$430K annually  

$956K total;  
$106K annually 

Difference Between Current and 
New Operating Costs: 

    Increase of $106K 
annually 

Funding Source(s) and Percentage 
Breakdown if Multiple Sources: 

See chart below, Project 
Related section: $1.5M 
funding source to cover 
$1.5M project costs 
 

See chart below 
 

See chart below 
 

 

 

FUNDING SOURCES: 

Expected 
Program 
Splits 

Actual 
Program 
Splits 

Project Related: 

Existing one‐time balance of Special funds (permit fee) available for 
allocation for this purpose  $200,000  5.4% 

Existing one‐time Federal funds already obtained  $1,300,000  35.0% 

TOTAL  $1,500,000 

Operations Related (Annual Funding): 

General Fund #10000  $32,138  14%  10.1% 

Special Fund #21295  $101,006  44%  31.8% 

Interdepartmental Fund #21500  $39,025  17%  12.3% 

Normal Federal funds part of ANR/DEC budget; Fund #22005  $57,390  25%  18.1% 

TOTAL  $429,960  100%  100% 
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1.2 Disposition of Independent Review Deliverables 
Deliverable  Highlights from the Review 

Include explanations of any significant concerns   

Acquisition Cost Assessment  Costs appear to be relatively high per cost comparison details 
noted in Section 5 of this report.  

Technology Architecture Review  The Technology Architecture appears sound per the report details 
in Section 6. 

Implementation Plan Assessment  The approach to defining and implementing the solution appears 
sound per the report details in Section 7. 

Cost Analysis and Model for Benefit Analysis  Cost analysis provides accurate annual cost.  No explicit monetary 
benefits defined.  Monetary benefits do not justify the cost.  See 
Section 8 for details. 

Impact Analysis on Net Operating Costs   Increase in operating costs per cost spreadsheet detail in 
Appendix 3. 

 

 

 

 

1.3 Identified High Impact &/or High Likelihood of Occurrence Risks  
Risk Description  State’s Planned Risk 

Response 

Reviewer’s Assessment of Planned Response   

See Risk Register     

 

 

 

1.4 Other Key Issues 
Recap any key issues or concerns identified in the body of the report. 

1. No other issues identified. 
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1.5 Recommendation 
Provide your independent review recommendation on whether or not to proceed with this technology project and 

vendor(s). 

 
It is recommended the project not proceed until the following items are satisfactorily addressed: 
 
1. Allocate dedicated staff to this project and organize into a formal project team, with at least full time 

project management, business analyst, and data quality/testing roles, and at least half time subject matter 
experts when each department/division/program is undertaking the ECMS implementation.  

a. Note: This staff allocation may have a project budget impact that needs to be accounted for. 
 

2. Develop a decision‐making model where people closest to the decision have the responsibility and 
authority to make decisions that impact their specific operational areas.  Ensure all decisions are 
communicated to the project governance committee that is currently in place.  The governance committee 
would now be responsible for having a “review” vs. “decide” role on operational decisions, with the ability 
to override decisions that fall outside the overall project strategy.  This will streamline the project timeline 
and not delay decisions that currently require most if not all governance committee members to be 
present and to weigh in on decisions. 
 

3. Leadership discussed with the Legal Services Division of ANR the differences between case management 
solutions and business process management (BPM) solutions, and Legal Services agrees that their needs 
are met by BPM and that case management is not needed. 

a. Additional detail: EMCS solutions may be comprised of business process management (BPM) 
workflow functionality, legal case management workflow functionality, or a combination of both.  
There are several resources on the web that describe the differences.  The links below do a good 
job explaining the differences in short order.  Additionally, as this project is named an ECMS 
project (Enterprise Content Management System), a link is provided for that definition as well.  You 
will find a document attached to this report which contains the content from each of the links 
below titled: “BPM_CaseManagement_Definition_Examples.docx”. 

i. http://www.aiim.org/What‐is‐BPM‐Business‐Process‐Management 
ii. http://www.aiim.org/What‐is‐Case‐Management  
iii. http://www.aiim.org/What‐is‐ECM‐Enterprise‐Content‐Management 
iv. http://www.entellitrak.com/blog/detail/case‐management‐vs.‐business‐process‐

management  
 
4. In keeping with the position that State of Vermont does not undertake software development work for 

major projects and relies on COTS (Commercial Off The Shelf) solutions, Tallan indicated in an email from 
Joe Giessner on 4/26/2016 that not more than 15% is considered custom coding.  Recommend including 
that email in the contract and recommend including contract language indicating that Tallan guarantees 
that the solution does not have any custom coding that impacts or compromises the ability of State of VT 
to upgrade to new versions of SharePoint on a go forward basis.  If Tallan is not willing to make that 
guarantee, get Tallan to agree to complete any work to upgrade their solution to new versions of 
SharePoint at no cost to State of VT. 
 

5. Consider negotiating further with Tallan regarding the level at which Project Management fees are applied, 
as noted in the Cost Validation Section 5.1. 
 

6. Resolution of the items in the attached Risk Register. 
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1.6 Certification  
I certify that this Independent Review Report is an independent and unbiased assessment of the proposed 

solution’s acquisition costs, technical architecture, implementation plan, cost‐benefit analysis, and impact on 

net operating costs, based on the information made available to me by the State.   

 

______________________________________        ____________________ 

Signature                Date 

 
 
 
 
 
 

1.7 Report Acceptance  
The electronic signatures below represent the acceptance of this document as the final completed 
Independent Review Report.  
 
 
______________________________________        ____________________ 

DII Oversight Project Manager             Date  
 
 
 
______________________________________        ____________________ 

 
State of Vermont Chief Information Officer         Date    

David Gadway
Digitally signed by David Gadway 
DN: cn=David Gadway, o=Strategic Technology Services, Inc., ou, email=dgadway@techstrategy.biz, 
c=US 
Date: 2016.05.03 14:26:01 -04'00'
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2. Scope of this Independent Review 
Add or change this section as applicable. 

2.1 In-Scope 
 
The scope of this document is fulfilling the requirements of Vermont Statute, Title 3, Chapter 45, §2222(g): 
 
The Secretary of Administration shall obtain independent expert review of any recommendation for any 
information technology initiated after July 1, 1996, as information technology activity is defined by subdivision 
(a)(10), when its total cost is $1,000,000 or greater or when required by the State Chief Information Officer.  
 
The independent review report includes: 

 An acquisition cost assessment 

 A technology architecture review 

 An implementation plan assessment 

 A cost analysis and model for benefit analysis 

 An impact analysis on net operating costs for the agency carrying out the activity 

 A procurement negotiation advisory services contract (as needed) 
 
 

2.2 Out-of-Scope 
If applicable, describe any limits of this review and any area of the project or proposal that you did not review. 

 

 Review of/comments on/recommendations regarding the vendor contract.  
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3. Sources of Information  

3.1 Independent Review Participants 
List the individuals that participated in this Independent Review.  

 
Name  Employer and Title Participation Topic(s) 

Joanna Pallito  Director of Admin and Innovation; EXECUTIVE 
PROJECT SPONSOR 

Discussed functional requirements, 
desired outcomes, project 
management, staffing, funding, and 
risk register 

Jean Nicolai  Environmental Program Manager Discussed functional requirements, 
desired outcomes, project 
management, staffing, funding, and 
risk register 

Jennifer Loughran  Project Manager Discussed project management, 
vendor technology, vendor approach, 
product solution features, how 
product is to be leveraged into the 
business and desired outcomes, 
funding, staffing, and risk register 

Peter Telep  ANR IT Manager Discussed functional requirements, 
desired outcomes, project 
management, staffing, risk register, 
and technology infrastructure 

Greg Lutchko  DEC Systems Coordinator Discussed functional requirements, 
desired outcomes, project 
management, staffing, funding, and 
risk register 

Seamus Loftus  DII Enterprise Architect Discussed risk register and underlying 
technology platform 

Nick Conizzo  Digital Archivist, Sec. of State Office Discuss document archiving 
functional requirements 

Mary Clark  Environmental  Analyst – Drinking Water Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

Elizabeth Stratton  Financial Manager ‐ ANR Department Fish & Wildlife Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

Jon Kart  ANR Department Fish & Wildlife Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

Jen Duggan  ANR General Counsel Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

Helen Carr and Kelly 
Bixby 

Stormwater Construction General Permit   Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

James Donaldson  Environmental  Analyst ‐Waste Management
(Hazardous Sites) 

Discussed high level business 
requirements how to leverage the 
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Name  Employer and Title Participation Topic(s) 

proposed solution to improve current 
processes 

Aric Brown  Environmental  Analyst ‐Waste Management
(Waste Haulers) 

Discussed high level business 
requirements how to leverage the 
proposed solution to improve current 
processes 

   

Joe Giessner  Tallan Regional Director Discussed roles, responsibilities, 
pricing model, comparable projects, 
how VT pricing compares to 
comparable projects, ability to meet 
security requirements, technical 
architecture, PM approach, Training 
approach, Implementation approach, 
Deployment Approach, Risk 
Management Approach 

Mike Gerety 
 

Tallan Technical Delivery Manager (i.e. Project 
Manager) 

Ditto

Rick Oliva 
 

Tallan Technical Manager (i.e. Project Manager) Ditto
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3.2 Independent Review Documentation 
Complete the chart below to list the documentation utilized to compile this independent review. 

 

Document Name  Description  Source

RFP_DEC_ECMS20150309_F.pdf and 
RFP_DEC_ECMS20150309_F.pdf 

RFP and related documents Project SharePoint Site

ECMS_Reqs_Agnostic.xlsx and 
ECMS_Reqs_SharePnt.xlsx 

Functional Requirements Project SharePoint Site

DEC SharePoint 2013 Enterprise 
Content Management System RFP ‐ 
Tallan Response.pdf and Tallan ‐ 
VendorCostInfo5yrs_F.pdf and Tallan 
Answers to Questions from BAFO.pdf 

Vendor Proposal Project SharePoint Site

VTDEC‐Questions.pptx And Tallan 
Answers to ECMS Questions.docx  

Follow up Q&A Project SharePoint Site

CHRTR_ANR_ECMS_20150501_Signed.
pdf and 
CHRTR_Add_ANR_ECMS_20150917_Si
gned.pdf 

Project Charter Project SharePoint Site

DECStrategicPlan2013‐2015.pdf  DEC Strategic Plan Project SharePoint Site

EA_Assessment_v6.docx  EA Vendor Assessment Project SharePoint Site

IT‐ABC.pdf  IT ABC Form Project SharePoint Site

ProjectTeamDirectory_ANR 
ECMS_20150430_F.docx 

Project Team Directory Project SharePoint Site

ANR Org Charts  Org Charts ANR Web Site

Various documents  Business Flow Descriptions for each of the 6 pilot 
programs 

Project SharePoint Site

Updated_Timeline_20151109.docx and 
Updated_Timeline_20151216.docx 

Project timeline snapshots Project SharePoint Site

ANR_IR_Statement_of_Work_12Oct20
15.docx 

SOW for Independent Review Peter Kipp

Various other documents  ANR Web Site ANR Web Site
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4. Project Information 

4.1 Historical Background 
Provide any relevant background that has resulted in this project. 

 
The Vermont Agency of Natural Resources (ANR) promotes the sustainable use of Vermont's natural resources, 
protects and improves the health of Vermont's peoples and ecosystems, and promotes sustainable outdoor 
recreation. 
 
Three departments comprise ANR:  

1. Environmental Conservation (the Department sponsoring this project): 
a. The Department of Environmental Conservation's mission is to preserve, enhance, restore and 

conserve Vermont's natural resources and protect human health for the benefit of this and 
future generations. 

 
2. Fish and Wildlife: 

a. F&W exists to conserve the fish, wildlife, plants and their habitats for the people of Vermont. It 
meets these goals by providing a broad range of services to the public, including wildlife 
management, fisheries management, law enforcement, search and rescue, threatened and 
endangered species monitoring and restoration, habitat conservation, and educational 
programs for hunters, anglers, young people and teachers. 
 

3. Forest, Parks, and Recreation: 
a. Forests, Parks and Recreation is responsible for the conservation and management of 

Vermont's forest resources, the operation and maintenance of the State Park system, and the 
promotion and support of outdoor recreation for Vermonters and our visitors. In addition, FPR 
is responsible for the acquisition, planning coordination and administration of all Agency of 
Natural Resources lands. 

 
DEC’s mission is noted above.   Specific details for how this mission is fulfilled is described as follows: 

1. Manages air, soil and water resources for environmental and public health. 
2. Measures environmental conditions for status and trends. 
3. Issues licenses and permits, and enforce environmental regulations to ensure compliance with state 

and, in many cases, federal law. 
4. Collects, interprets and communicates environmental scientific information to Vermonters, and 

provides a forum for public comment on their work. 
5. Provides technical assistance to landowners, businesses, municipalities and individuals regarding 

environmental issues and resource management. 
6. Manages funding and support for environmental projects including site clean‐up, recreational access, 

and infrastructure including water supply, storm water and wastewater systems. 
7. Scientists, managers, and field staff provide expert testimony and assistance to other organizations, 

partners, and sister agencies at the state, federal, local and regional levels to advance the mission and 
people’s understanding of our natural environment, its importance and relevance. 
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The Agency of Natural Resources Department of Environmental Conservation Enterprise Content Management 
System (ECMS) Permit Processing Project is a priority to the DEC and Goal #1 within the DEC Strategic Plan for 
2013‐2015: 

GOAL #1: In all grant‐making and permitting programs, implement continuous improvement methods 
that will systematically assess existing business practices for efficiency, transparency, and fairness, 
taking full advantage of advances in technology, without compromising our vision and statutory 
obligations to protect the environment. 

 
An Enterprise Content Management System (ECMS) was deemed by DEC to be crucial to the process of 
streamlining DEC’s permitting, licensing, and certification programs.  It is expected that an ECMS will integrate 
with existing Agency web form and website technologies to receive documents and forms and leverage 
metadata from external tables. 
 
DEC is organized as following and described in some detail below: 

1. Commissioner's Office 
2. Air Quality & Climate Division  
3. Drinking Water and Groundwater Protection Division 
4. Facilities Engineering Division 
5. Watershed Management Division 
6. Waste Management & Prevention Division 

 
Note: Areas highlighted in green are participants in the project pilot. 
Commissioner's Office 
The Commissioner is responsible for all Department activities. To support the overall function of the 
Department and the work of individual divisions, the Commissioner’s Office encompasses several programs. 
The Business Office handles fiscal matters and personnel administration.  The Administration and Innovation 
Division includes the Finance Office and the Planning and Innovation Office, as well as Permit Coordination, 
Vermont Geological Survey, Compliance and Enforcement, and Environmental Assistance. 
 
Air Quality & Climate Division 
The Vermont Air Quality & Climate Division (AQCD) of the Department of Environmental Conservation (DEC) 
implements state and federal Clean Air Acts. As part of this implementation, the AQCD monitors air quality and 
air pollution sources, proposes regulations to improve existing air quality, ensures compliance with the 
regulations, and issues permits to control pollution from sources of air contaminants across the state. 
 
Drinking Water and Groundwater Protection Division 
In the fall of 2011, the Water Supply Division and parts of the Wastewater Management Division merged to 
become the Drinking Water & Groundwater Protection Division (DWGWPD). The Division’s central office is 
located in the National Life Building in Montpelier, and there is also staff located in five regional offices. 
 
Regulatory programs managed by the Division include, but are not limited to: 

1. Public Drinking Water Supply 
2. Groundwater Withdrawal (water) 
3. Wastewater System and Potable Water Supply (Regional Offices – drinking water and wastewater) 
4. Indirect Discharge (wastewater)  
5. Underground Injection Control (wastewater) 

  
The Division also certifies/licenses: 

1. Public Drinking Water System Operators 
2. Wastewater & Potable Water Supply Designers 
3. Well Drillers 
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Facilities Engineering Division 
The Facilities Engineering Division administers state and federal pollution control funding programs, assists 
municipalities through the planning and construction of pollution control projects, provides fund 
administration for other Department of Environmental Conservation grant and loan programs, and provides 
project engineering and implementation services to the agency for a variety of projects, including construction 
and maintenance of state park facilities, fish culture stations, access areas, and dams. The division also includes 
the Dam Safety Section, which is responsible for programs related to the safety of dams. 
 
Waste Management & Prevention Division 
The Waste Management Division oversees the use, treatment and handling of hazardous and solid wastes. The 
Division performs emergency response for hazardous materials spills, issues permits for federal and state 
programs regulating hazardous wastes, solid wastes, and underground storage tanks, and manages cleanup at 
hazardous sites under state and federal authorities, including the Resource Conservation and Recovery Act 
(RCRA) and the Comprehensive Environmental Response Compensation and Liability Act (CERCLA, also known 
as Superfund). 
 
Program Areas include: 

1. Solid Waste 
2. Contaminated Sites and Brownfields (Site Management Section) 
3. Storage Tanks 
4. Hazardous Waste (Waste Hauler’s Permitting) 
5. Salvage Yards 
6. Spills Response Team 

 
Watershed Management Division 
The Watershed Management Division’s primary mission is to protect, maintain, enhance and restore the 
quality of Vermont's surface water resources. Inherent in this effort is the support of both healthy ecosystems 
and public uses in and on 800 lakes and ponds; 23,000 miles of rivers and streams; and, 300,000 acres of 
wetlands that exist within the State of Vermont. 
 
To accomplish its mission, the Division comprises three media‐specific programs that provide for the 
comprehensive management of Wetlands, Rivers, and Lakes. The Division also supports the integrity of surface 
waters by administering programs to regulate wastewater discharges and stormwater runoff. 
 
Program Areas include: 

1. Monitoring Assessment and Planning 
2. Ecosystem Restoration Program 
3. Lakes and Ponds 
4. Wetlands 
5. Stormwater 
6. Rivers 

 
Currently, the DEC uses a software product named “Windsor Solutions nFORM” for on‐line licensing and ESRI 
GIS software mapping data which is stored in SQL. 
 
Additionally, Office of General Counsel (legal services), an Agency Level department, will participate in the pilot 
as will Department of Fish and Wildlife, Fish and Wildlife Permitting, Endangered Threatened Species. 
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4.2 Project Goal 
Explain why the project is being undertaken. 

 
The ECMS will address needs in the following requirements: 

1. Content/Document Management including Outlook email and images 
2. Business Process Management (Workflow) 
3. Document and workflow tracking 
4. Document Capture 
5. Records Management 
6. Public search portal of records and documents 
7. Integration with external applications, databases and websites 
8. Training for users and system administrators. 

 
The number of users supported are as follows: 

 The total number of users across the six pilot programs: 60 

 DEC staff: 300 

 Agency staff: 600 
 
The primary objectives of this initiative are noted in the table below: 
 

#  Strategy  Objective  Success Criteria 
(must be SMART: Specific, Measurable, 

Attainable, Realistic, and Time‐bound) 

1  Make ANR public records 
accessible. 
 

Make ANR public records easily accessible “on‐
line" for all ECMS pilot programs during the time‐
period of the project (no more than 2 
years)."Easily" is defined as being able to access 
public records with the "Time on Task" (standard 
UX metric) to be no greater than 1 minute. (Time 
on Task – time for average user to locate 
material, 'search and click'). 

The ANR public records for the pilot 
programs are accessible "on‐line" with an 
average "Time on Task" of less than 1 minute 
during the time period of the project, Yes or 
No? 

2  Automate workflows to 
improve the timeliness of 
document   review, 
approvals, and document 
tracking. 

Automate workflows for the ECMS pilot 
programs during the implementation time‐
period for the project. 

Are all workflows automated for the pilot 
programs during the implementation 
time‐period of the project, Yes or No? 

3  Acquire new ECMS 
(modernize) and leverage 
ANR's current IT 
investments. NOTE: 
Leverage is hard to 
measure and only applies 
where it makes sense. 

Integrate the new ECMS with current ANR 
applications to create a seamless experience for 
the public and ANR users during the 
implementation time‐period for the project. 

Has new ECMS been implemented and 
made operational leveraging some of 
ANR's current IT investments for all pilot 
programs during the time period of the 
project, Yes or No? 

4  Reduce manual labor in 
the permitting process. 

Reduce manual labor in the permitting process 
by 10% (or more) within the pilot programs 
during the time period of the project programs.

Has there been a 10% reduction in manual 
labor in the permitting process within the 
pilot programs during the time‐period of 
the project, Yes or No? 

5  Automate initial response
notice. 

Automate response thereby reducing response 
time for each pilot program during the 
implementation time‐period for the project. 

Have all the pilot program's response 
notifications been automated, during the 
implementation time‐period for the 
project, Yes or No? 
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6  Reduce risk in response 
to Public Information 
Requests. 

Implement the formal Record Retention 
Policies and Procedures developed 
collaboratively with VSARA during the 
implementation time‐period of the project. 

Has there been implementation of the 
formal Record Retention Policies and 
Procedures during the time‐period of the 
project, Yes or No? 

7  Increase efficiency in the 
administration of 
records. 

Automate file archival and destruction schedule 
for records in the ECMS solution.  Simultaneously 
complying with the established "Record 
Retention Policies and Procedures" during the 
implementation time‐period for the project. 

Has compliance with the record schedule 
for the ECMS Pilot Programs been 
automated during the implementation 
time‐period for the project, Yes or No? 
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4.3 Project Scope 
Describe the project scope and list the major deliverables.  Add or delete lines as needed. 

 
The following pilot projects form the basis of the scope of work: 

1. Watershed Management Division – Stormwater (Multi‐sector; construction and impervious surfaces) 
2. Agency Level – Office of General Counsel 
3. Drinking Water Groundwater Protection Division ‐ Regional Office permitting program 
4. Department of Fish and Wildlife ‐ Fish and Wildlife Permitting – Endangered Threatened Species 
5. Waste Management and Prevention Division ‐ Hazardous Sites Remediation program 
6. Waste Management and Prevention Division ‐ Waste Haulers permit program 

 
At a summary level, the Project Scope is defined through FUNCTIONAL requirements as described below. 
 
 
The FUNCTIONAL Requirements to be delivered include: 

1. Cloud‐based hosted managed ECMS environment 
2. Content/Document Management including Outlook email and images 
3. Business Process Management (Workflow) 
4. Document Tracking 
5. Capture 
6. Records Management 
7. Public search portal of records and documents 
8. Integration with applicable external applications to ingest content and metadata as well as post 

content, reports and status updates 
9. Training 

 
The FUNCTIONAL Requirement Details include: 
 
ECMS General Functionality (GEN.#) 
GEN.1  Ability to open and edit content from within the ECMS using the file’s native program; ie. Word 

documents open in Word, PDFs open in Acrobat 
GEN.2  Ability to retain versions of document and files as they are edited  
GEN.3  Ability to control permissions to documents 
GEN.4  Ability to affix digital signatures or other stamps, comments, approvals, rejection graphics to 

document 
GEN.5  Ability to preview content, such as through thumbnail images, to expedite browsing and file 

recognition 
GEN.6  Ability to view and use the ECMS functionality for content stored in external locations such as file 

servers or external databases 
GEN.7  ECMS should have a mobile device optimized view or “app” to access ECMS content  
GEN.8  ECMS provides the ability to leverage workflows for document/document set routing, manipulation, 

approvals, and notifications 
GEN.9  ECMS includes out‐of‐the box workflows for standard document tasks such as approvals and 

notifications 
GEN.10 Users can set alerts on documents when content is added, changed, deleted. User is emailed an alert 

notice 
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ECMS Content Input Functionality (I.#) 
I.1  Ability to scan and index documents directly from a scanning device into the ECMS supporting OCR, 

ICR, rubber band OCR, zonal OCR, indexing, indexing with data from LOB systems, sticky fields, bar 
coding, document separation 

I.2  Ability to upload documents and files into the ECMS from a hard drive or network location 
I.3  Ability to integrate with Microsoft Office 365 
I.4  Ability to save or create Microsoft Office documents directly into/from the ECMS 
I.5  Ability to create Microsoft Office documents from within the ECMS that are pre‐ populated with data 

from line of business systems 
I.6  Ability to enter metadata for content during upload process into ECMS 
I.7  Ability to enter metadata for content during scanning process into ECMS 
I.8  Ability to upload or send content to the ECMS from Microsoft Outlook with attachments 
I.9  Ability to batch upload content from hard drive or network file server 
I.10  Ability to batch assign metadata tags to similar content upon upload process 
I.11  Ability to resize (reduce) photo files during upload process 
I.12  Ability to link to external file storage locations such as file servers or databases while maintaining 

metadata within the ECMS without uploading content 
I.13  Ability to right click on files, and “Send To” ECMS 
I.14  Ability to receive documents and files from Windsor Solutions nFORM application 
I.15  Ability to receive documents and files from ASP.NET applications 

 
 
ECMS Metadata & Organization Functionality 
MO.1   Ability to organize content in the ECMS by metadata fields (such as grouping, sorting, filtering on field 

values) 
MO.2   Ability to save custom views of content 
MO.3   Ability to batch assign metadata tags to similar content within ECMS  
MO.4   Ability to batch edit (change) metadata to similar content within ECMS  
MO.5   Ability to trigger workflows based on metadata values 
MO.6   Ability to use look up tables for metadata field values 
MO.7   Ability to centrally manage metadata across ECMS environment 
MO.8   Ability to connect to external data sources for metadata values used in the ECMS 

 
ECMS Records Management Functionality 
RM.1  Ability to apply policies to records such as retention schedules and security policies to automate 

records disposition 
RM.2  Ability to apply workflows to records to route content to appropriate storage locations  
RM.3  Ability to manage content as records “in place” 
RM.4  Ability to store records in separate storage hardware 
RM.5  Ability to notify staff when records are up for deletion or other change in status/location  
RM.6  Ability to redact sections of records 
RM.7  Ability to control permissions for record store locations from other ECMS content store locations 
RM.8  Ability to automatically convert records to another format (PDF or PDF/A) 

 
ECMS Search Functionality 
SE.1 Ability to browse content via a map interface where location information is part of the metadata (such 

as latitude and longitude or addresses). Content is represented on the map by point locations where the 
user can click on the point location to reveal content referenced to that point. 

SE.2 Ability to search content via metadata tags and keywords 
SE.3 Ability to search content via content embedded metadata (PDF metadata for example)  
SE.4 Ability to search content via character recognition (full text search) 
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SE.5 Ability to save search queries for popular or frequently run searches 
SE.6 Ability to return search results similar to a Google‐like web search experience  
SE.7 Ability to refine search results based on metadata or keywords 
SE.8 Ability to search for documents from within line of business systems 
SE.9 Search of ECMS content by both Staff and the public with the ability to restrict the display of certain 

content to the public as required 
 
ECMS Output Functionality (O.#) 
O.1  Ability to send content via email (attachments or links) from ECMS 
O.2  Ability to send content to records archive (assuming user permission allow) 
O.3  Ability to link to, search, or access content from external web pages and other web clients (web 

services) 
O.4  Ability to print content from ECMS 

 
ECMS Security and Permission Management Functionality (S.#) 
PER.1 Ability to integrate with Active Directory to manage permissions for input, management and output of 

content 
PER.2 Ability for the public to access authorized documents through a web page, web search, and/or web 

services 
PER.3 Ability to control permissions at document store locations, content types, and document levels 

 
CMS Backup/Restore Functionality (B.#) 
BU.1  Ability for the user to restore versions of documents 
BU.2  Backup and restore administration tools for IT staff including tools to do different levels of restore 

granularity 
BU.3  Ability to move content and associated metadata out of ECMS system  
BU.4  Ability to back up content to cloud‐based storage or other off‐site storage 

 
ECMS Misc Functionality (M.#) 
MISC.1  Ability to handle large volumes of documents  
MISC.2  System runs on Windows OS and Windows Server 
MISC.3  Maintenance contract available to maintain ECMS through OS and server upgrades  
MISC.4  Support and management of ECMS from vendor 
MISC.5  ECMS is web‐based client 
MISC.6  ECMS features a public facing web‐based client MISC.7 ECMS customizable by State staff 
MISC.8  ECMS is cloud‐based and managed by vendor 
MISC.9  ECMS can be managed on‐site by a vendor on a yearly contractual basis 

 
 
 
4.3.1 Major Deliverables 
 
The Deliverables are described by the Detailed Functional requirements noted 4.3 above. 
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4.4 Project Phases, Milestones and Schedule 
Provide a list of the major project phases, milestones and high level schedule.  You may elect to include it as an attachment 
to the report instead of within the body. 

 
The Implementation Schedule is a 7 month duration as outlined below.  
 

Task Name  Duration  Start  Finish 

Business Process Analysis  30 days  Mon 4/4/16  Fri 5/13/16 

Environment Setup  5 days  Mon 5/9/16  Fri 5/13/16 

SharePoint Base ECMS  60 days  Mon 5/16/16  Fri 8/5/16 

SharePoint Document Capture  20 days  Mon 8/8/16  Fri 9/2/16 

External Web Site  25 days  Mon 8/8/16  Fri 9/9/16 

Records Management  25 days  Mon 9/12/16  Fri 10/14/16 

SITE IS LIVE  0 days  Fri 10/14/16  Fri 10/14/16 

Training  10 days  Mon 10/17/16  Fri 10/28/16 

 
Time for QA and UAT are built into each of these major phases. The schedule will be refined at the completion 
of the planning phase when all requirements are defined, documented, and signed off by both Tallan and VT 
DEC.  
 
Note that this schedule is dependent on key variables, such as: availability of VT DEC staff to review and 
approve deliverables, availability of stakeholders for requirements meeting, setup and availability of 
environments, etc. 
 
Tallan utilizes an estimation process that takes into account scope as defined by the information provided by 
the client through in‐person meetings and/or RFP documents, as well as previous experience and internal 
review to arrive at project and schedule estimates.  As such, the schedule closely aligns with similarly scoped 
projects with similar staffing levels. 
 
The schedule is based on Tallan’s effort estimate to complete the requirements as defined in section 4.1 of the 
RFP.  Additionally, effort to perform the following tasks are considered: 

1. Define and document requirements  
2. Perform development and unit testing 
3. Configure appropriate environments 
4. Deploy the site to all environments 
5. Perform QA and parallel testing 
6. Create documentation explained in Tallan’s response to the RFP   

 
All of the tasks are considered and estimated for this project.  In addition, the following key assumptions 
outlined in Tallan’s pricing response to the RFP were made when pricing and scheduling this project. 

1. DEC staff will be accessible based on a mutually agreed upon project schedule. 
2. DEC will make available to Tallan any current documentation on technical environments, business 

processes and other pertinent information related to this SOW. 
3. DEC will work with Tallan to review progress during weekly status meetings. 
4. Feedback and/or comments on deliverables will be supplied within a mutually agreed upon timeframe. 

Should comments not be provided within the agreed to timeframe, the deliverable will be deemed 
acceptable by default. 

5. While the Tallan consultants are on‐site, DEC will provide satisfactory physical workspace for the Tallan 
consultant. 

6. The scope of this engagement is defined by the requirements in the RFP and Tallan’s response. 



 

Project Information   23 of 73 

7. Any scope item not explicitly in scope is out of scope by default.  
8. This Pricing Response assumes that the State of Vermont (VT) will have an Office 365 subscription and 

that SharePoint Online is available on it. 
9. This Pricing Response does not include costs for Office 365 since Tallan’s understanding is that the 

State of VT plans to acquire this for Fiscal Year 2016. 
10. This Pricing Response assumes that the Azure Government portion of the solution will be hosted in 

Tallan’s Azure Government subscription since Tallan will be providing managed services. The State of 
VT has the option to instead host that portion on its own Azure Government subscription. This option 
may save State of VT money, but Tallan would not be able to provide a fixed cost for Azure Government 
usage. 

11. This Pricing Response assumes that no content migration will be required. 
 
As part of the IR, Tallan was asked whether the RFP provided adequate detail for them to understand the 
scope of work and deliver on that scope in the timeframe and budget proposed.  Their response: 

The business requirements in the RFP represent enough information for the high level architecture and 
solution design as presented in the Tallan proposal.  Tallan has included 50 business days of effort for 
business process analysis to further define more granular requirements. 

 
When Tallan was asked whether adding Legal to Pilot was a concern, they responded: 

With Massachusetts Legislature client using similar functionality, there is no concern.  
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5. Acquisition Cost Assessment 
List all acquisition costs in the table below (i.e. the comprehensive list of the one‐time costs to acquire the proposed 
system/service). Do not include any costs that reoccur during the system/service lifecycle.  Add or delete lines as 
appropriate.  Based on your assessment of Acquisition Costs, please answer the questions listed below in this section. 

 

The following chart represents the Project and Operating Costs.  Detailed composition of these numbers are 
found in the attached project cost spreadsheet. 
 

1. 10 Year Lifecycle Cost of $5.4M  
2. Out of Pocket Costs of $2.1M including:  

a. Vendor Project Costs of $1.185M 
b. New Vendor Operating Costs of $106K annually, $956K over project life cycle 

3. Internal staffing of 4.25FTE at $323K annually, $3.3M over project life cycle (no additional budget 
impact, staff already budgeted) 

 

IT Activity Lifecycle:  10 Years     

Total Lifecycle Costs:  $ 5.4M     

PROJECT COSTS (1 year):  PROJECT COSTS (1 
year): 

TOTAL OPERATING 
COSTS (9 years):  

NEW OPERATING 
COSTS (9 years):  

Software Costs:   $135K   $42K   $42K  

Vendor Implementation/ 
Support Costs:  

$1.03M  $43K  $43K 

DII PM/EA Costs:   $36K   $0K   $0K  

Hardware:  $5K   $5K   $5K  

Hosting:  $14K  $14K  $14K 

Internal Staffing Costs:   $323K   $323K   $0K 

TOTAL:   $1.54M  $3.8M total;  
$430K annually  

$956K total;  
$106K annually 

Difference Between Current and 
New Operating Costs: 

    Increase of $106K 
annually 

Funding Source(s) and Percentage 
Breakdown if Multiple Sources: 

See chart below, Project 
Related section: $1.5M 
funding source to cover 
$1.5M project costs 
 

See chart below 
 

See chart below 
 

 

FUNDING SOURCES: 

Expected 
Program 
Splits 

Actual
Program 
Splits 

Project Related: 

Existing one‐time balance of Special funds (permit fee) available for 
allocation for this purpose  $200,000  5.4% 

Existing one‐time Federal funds already obtained  $1,300,000  35.0% 

TOTAL  $1,500,000 

Operations Related (Annual Funding): 

General Fund #10000  $32,138  14%  10.1% 

Special Fund #21295  $101,006  44%  31.8% 

Interdepartmental Fund #21500  $39,025  17%  12.3% 
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Normal Federal funds part of ANR/DEC budget; Fund #22005  $57,390  25%  18.1% 

TOTAL  $429,960  100%  100% 
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5.1 Cost Validation 
Describe how you validated the Acquisition Costs. 

 
The Acquisition Costs were validated through the following methods: 

1. Comparison of Hourly Rates of Similar Services 
2. Comparison with Projects of Similar Scope 
3. Comparison with Other Bidders 

 
1. Comparison of Hourly Rates of Similar Services: 

The hourly rate was not explicitly provided by the vendor as this was quoted as a fixed priced project, so 
the hourly rate was calculated as follows: 
 

DAYS BY ROLE AND PHASE 

ROLE:

PHASE: 

Senior 
Consultant 

Consultant  Senior 
UX 

Total Days 
by Phase 

Business Process Analysis and Documentation  50  50 

Office365 and Azure Setup  5  5 

SharePoint ECMS Implementation and Migration  61  110  15  186 

Document Capture and Process Workflow Updates  20  20 

Records Management  25  50  75 

Public Web Site  25  25  15  65 

User and Administration Training  10  10 

TOTAL DAYS OF EFFORT: BY ROLE  196  185  30 

TOTAL DAYS OF EFFORT: PROJECT  411 

TOTAL FEES PROPOSED: LIST PRICE 
(excluding Project Management)  $720,018

AVERAGE HOURLY RATE LIST PRICE:  $219 

PROJECT MANAGEMENT RATE APPLIED  
$296,887 Project Management Fee/ $720,018 Service Fees):  41% 

TOTAL FEES PROPOSED: BAFO PRICE 
(excluding Project Management)  $648,016

AVERAGE HOURLY RATE BAFO:  $197 

PROJECT MANAGEMENT RATE APPLIED  
$296,887 Project Management Fee/ $648,016 Service Fees):  41% 

 
Summary: 

a. These rates are comparable when compared to other recently reviewed projects.  Those rates 
range from $150 ‐ $200. 
 

b. The application of Project Management overhead at 41% is high compared to other projects, 
where that overhead ranges from 30‐35%. 
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2. Comparison with Projects of Similar Scope: 

Tallan was asked to describe comparable projects in terms of cost, duration and scope of work.   
 
Their response is as follows: 
 

There are several common elements between this project and other similar projects Tallan has 

delivered.  Those commonalities include: 

a. Enterprise SharePoint farm infrastructure and deployments 

b. Information Architecture 

c. Enterprise Search 

d. ASP.NET / SharePoint integration 

e. OCR 

This project differs from other projects Tallan has completed mostly in the unique configuration of the 

individual components of the project.  While Tallan has expertise in all areas mentioned above, we have not 

completed a project where they are all aligned exactly as laid out in the proposal.  That said, Tallan has a 

history of successful enterprise‐scale solutions utilizing all of the technology areas addressed by the 

proposed solution and is confident in the soundness of the design and the success of the final product. 

In summary, while Tallan has completed projects consisting of all items in a‐e above, they have not 

completed those tasks for one client in one project. 

 
When asked to compare pricing, the following was background was provided by Tallan: 
 
PRICE COMPARISON SUMMARY: Prices vary based on size and scope of the engagement.  This engagement 
is similarly priced in comparison to the engagements listed below when adjusted for size and scope.  
Overall, the VT DEC project is larger in cost than Project 2 (Case Management) but smaller than the other 2 
projects. 
 

Project 1: Enterprise OCR Platform and Application Integration 
Tallan was engaged by Oakleaf Waste Management (now Waste Management) to provide a solution 
for document capture and OCR for invoicing.  The solution leveraged hardware scanners to capture 
paper forms comprised of various standard formats, as well as leveraging a network drop location for 
submission of pre‐scanned content.  OCR templates were created to identify fields from which to 
extract metadata.  The solution leveraged custom code to transmit metadata extracted from scanned 
documents to the target system for processing and storage. 
The solution closely relates to the VT DEC ECMS solution in the areas of OCR capture, OCR template 
development, and metadata extraction.   
 
Project 2: Case Management 
Tallan has implemented a custom case management solution on SharePoint 2013 for the 
Massachusetts Legislature.  The solution involves multiple SharePoint subsites related to individual 
offices in which office staff log incoming constituent services cases.  Globally tracked individual case 
numbers were assigned on creation, and enterprise taxonomy was leveraged for case, constituent, and 
departmental contact categorization.  By leveraging search along with managed metadata, the 
solution was able to surface constituent and departmental contact information related to case 
categories in a single interface. 
This solution is very similar to the legal services case management pilot. 
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Project 3: Search‐Driven Website Using SharePoint as a Middle‐Tier System 
Tallan was contracted by the Massachusetts Legislature to build a public facing legislative website to 
provide constituents with access to legislative information including bills, laws, and legislative events.  
The enterprise‐scale solution was built using SQL Server 2012 as data store for legislative information.  
SharePoint 2010 and Enterprise Search were leveraged to provide enterprise content management, 
document storage and categorization, and scalable enterprise search capability.  The front‐end was 
written in ASP.NET MVC utilizing jQuery and other frontend JavaScript libraries to provide a fluid, 
responsive interface to end users. 
The solution included document categorization, heavy utilization of enterprise search, large‐scale 
information architecture, and the utilization of SharePoint as a middle tier system for an ASP.NET 
website. 

 
Summary: Costs are comparable to other projects of similar scope. 
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3. Comparison with Other Bidders/Competitors: 
We reviewed the bids of the finalists whereby a Best and Final Offer (BAFO) was requested. 
 
We feel confident that the price for deliverables provided by the vendors is an apples to apples 
comparison, in that, per the team scoring of following areas, all vendors were close in score: 

a. Functional and Technical Requirements 
b. Professional Services Requirements 
c. Experience and Staffing 
d. Financial Stability 
e. References (No scoring was completed in the summary sheet) 

 
NOTE: We do not feel that the “Cost Score” is a representative measure of costs among vendors per the 
summary below: 
 
The Cost area scored, called Contract Cost, including licensing, maintenance and warranty, appears to 
score functionality again, per the following statement: “Score Vendor Cost Proposals 1‐5 using the scoring 
criteria described in the Evaluation Scoring Criteria table below”, found in 
“Totals_ScorTool_ECMS_Reqs_PT.xlsx”.   
 
In other words, the scoring metric seems to be more applicable to evaluating the other areas assessed (i.e. 
Functional and Technical Requirements, Professional Services Requirements, etc.) as opposed to Cost.   
 
This is further illustrated by Vendor E receiving a lower CONTRACT COST SCORE than Tallan, even though 
their pricing was 59% below Tallan pricing. 
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Evaluation Scoring Criteria 

Rating 
Relation to 

Requirements in 
the RFP 

Strengths  Deficiencies  Weaknesses 
Likelihood of 

Success 

5                
Excellent  

Exceeds 
requirements 

Numerous,         
significant in       
key areas 

none  minor, if any  very high 

4                
Good  

fully addresses 
requirements 

some, and          
significant in       
key areas 

none 
minor, but far 
outweighted      
by strengths 

high 

3                
Acceptable  

addresses           
requirements        
but is limited        
in some areas 

some, and          
adequate in        
key areas 

minor 
minor, but        
outweighed       
by strengths 

fair 

2                
Marginal  

partially addresses   
the requirements    
or is very limited 

some that are 
outweighed by 
weaknesses / 
deficiencies 

significant  significant  poor 

1                
Unacceptable  

fails to address 
the requirements 

none, or some 
that are far 
outweighed        

by weaknesses / 
deficiencies 

extreme  extreme  none 
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This is further illustrated in the document titled “Scoring Summary_20160105.pdf”, where Tallan received a 
higher score than Vendor E, even though Tallan was 59% higher cost. 
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Rating Criteria 

Maximum 
Points 

Score  Score 
 
Score  Score  Score 

Functional & Technical 
Requirements 

 
40 

 
27.60 

 
29.65 

 
30.94 

 
29.90 

 
30.06 

Professional Services 
Requirements 

 
15 

 
9.54 

 
9.54 

 
11.13 

 
9.04 

 
9.63 

Experience & Staffing   
5 

 
4.00 

 
3.50 

 
4.00 

 
3.83 

 
3.67 

 
Subtotals 

 
41.15 

 
42.69 

 
46.06 

 
42.77 

 
43.35 

Financial Stability   
5 

 
2.83 

 
2.67 

 
3.67 

 
4.00 

 
4.17 

References (Finalists Only)   
5

 

Contract Cost ‐including licensing, 
maintenance & warranty (Finalists Only) 

 
30 

 
16.00 

 
21.00 

 
25.00 

 
18.00 

 
14.00 

 
Total of Points:  100 

 
Final Scores ===>  59.98  66.35 

 
74.73  64.77  61.52 

 
 
 In summary: The point here is this: The Cost Scoring provided through the ANR vendor analysis is not used 
as a data point in the Cost Comparison with other Bidders/Competitors, so the following Cost Comparison is 
provided.       
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Independent Review Cost Comparison: 
 

2016  2017  2018  2019  2020 

  

1 ‐ Primarily 
DDI 

2 ‐ Primarily 
DDI 

3 ‐ M&O  4 ‐ M&O  5 ‐ M&O  TCO 
Delta 
from 
Tallan 

Group 1, 
Tallan  $1,289,600.00   $826,838.00  $106,821.00  $106,822.00  $106,823.00   $2,436,904.00 

Group 1, 
Vendor A  $899,835.00   $663,165.00  $218,000.00  $270,000.00  $290,000.00   $2,341,000.00  ‐3.94% 

Group 1, 
Vendor C  $1,049,119.00   $921,119.00  $238,119.00  $238,119.00  $238,119.00   $2,684,595.00  10.16% 

Group 2, 
Vendor B  $626,187.00   $244,408.00  $194,408.00  $194,408.00  $194,408.00   $1,453,819.00  ‐40.34% 

Group 2, 
Vendor E  $377,707.86   $156,905.87  $161,613.05  $166,461.44  $171,455.28   $994,143.50  ‐59.20% 

Group 2, 
Vendor F  $133,765.00   $493,077.50  $102,890.00  $102,890.00  $102,890.00   $935,512.50  ‐61.61% 

Group 3, 
Vendor D  $1,366,725.00   $479,532.04  $482,145.46  $497,702.43  $517,230.89   $3,343,335.82  37.20% 

 
In summary, of the 7 pricing proposals reviewed, we have 3 pricing clusters: 

a. GROUP 1: 3 in the cluster of $2.3M‐$2.7M (within +/‐ 10% of the Tallan proposal) 
b. GROUP 2: 3 in the cluster of $1M ‐ $1.5M (40% or more lower) 
c. GROUP 3: 1 outlier in the $3.3M range (37% higher) 

 
At least bidders 3 have at least a 40% lower cost and 1 has a 4% lower cost.  Tallan is the 5th highest of the 
7 proposals. 
 

 
In summary: It is concluded that the Tallan proposal is on the high side of the competitive pricing spectrum.   
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5.2 Cost Comparison   
How do the above Acquisition Costs compare with others who have purchased similar solutions (i.e., is the State paying 
more, less or about the same)? 

 

Point of Comparison  Measure 

Hourly Rates  Rates are comparable to market rates although Project Management 
overhead is high compared to the market. 

Similarly Scoped Projects  Costs are comparable to other similarly scoped projects.   

Comparison with other 
bidders/competitors 

Costs are high compared to other bids/competitors.  

 
 

 

5.3 Cost Assessment 
Are the Acquisition Costs valid and appropriate in your professional opinion?  List any concerns or issues with the costs.  

 
Although the hourly rates are comparable, costs for the solution as proposed are high relative to the metrics 
evaluated as outlined in Sections 5.1 and 5.2 above. 
 
 
Additional Comments on Acquisition Costs: 

None. 
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6. Technology Architecture Review 
After performing an independent technology architecture review of the proposed solution, please respond to the following.  

 
SUMMARY: This project calls for services related to designing, developing, testing, implementing, training, and 
post‐implementation support for an Enterprise Content Management System (ECMS) solution to be built on 
the Microsoft SharePoint OnLine platform to support DEC business processes within 6 pilot areas. 
 
See Appendix 4 for detailed technology specifications. 
 
 
1. State’s IT Strategic Plan:   Describe how the proposed solution aligns with each of the State’s IT Strategic 

Principles: 
i. Leverage successes of others, learning best practices from outside Vermont. 
ii. Leverage shared services and cloud‐based IT, taking advantage of IT economies of 

scale. 
iii. Adapt the Vermont workforce to the evolving needs of state government. 
iv. Apply enterprise architecture principles to drive digital transformation based on 

business needs.  
v. Couple IT with business process optimization, to improve overall productivity and 

customer service. 
vi. Optimize IT investments via sound Project Management. 
vii. Manage data commensurate with risk. 
viii. Incorporate metrics to measure outcomes. 

 

b. The following describes how this project exploits these principles: 
i. Leverage successes of others, learning best practices from outside Vermont. 

1. The SharePoint platform is proven and in place in many organizations and 
throughout State of Vermont.  While the vendor has implemented all 
functionality ANR is asking for, they have not implemented all functionality for 
one client.   

ii. Leverage shared services and cloud‐based IT, taking advantage of IT economies of 
scale. 

1. This solution leverages cloud‐based services in that the application will be 
hosted by Microsoft SharePoint OnLine cloud, which is under the Microsoft 
Azure cloud service offering. 

iii. Adapt the Vermont workforce to the evolving needs of state government. 
1. The proposed solution extends the existing use of SharePoint within State of 

Vermont into document management.   It is expected the proposed solution 
will provide the necessary functionality and the workforce will leverage this 
tool set to support the business needs. 

2. Currently staff use manual processes.  The solution will automate the record 
management solution allowing staff to focus on higher priority tasks.  
Workforce adaption will improve workflows as they learn to work through the 
process in the automated workflows.   

iv. Apply enterprise architecture principles to drive digital transformation based on 
business needs. 

1. The solution relies on Microsoft Azure architecture for hosting, and as 
Microsoft Azure and SharePoint OnLine are existing and proven solutions for 
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SOV, the proposed solution provides the framework to drive digital 
transformation. 

v. Couple IT with business process optimization, to improve overall productivity and 
customer service. 

1. This initiative is expected to improve customer service by improving access to 
documents, thereby reducing turnaround time for requests for information. 

vi. Optimize IT investments via sound Project Management. 
1. Both the vendor and SOV are expecting to provide sound Project Management 

services on this initiative. 
vii.  Manage data commensurate with risk. 

1. The solution adequately supports data risk management through application 
and data security models as described in the Security section below (#5). 

viii. Incorporate metrics to measure outcomes. 
1. There are no specific outcome metrics defined in the scope of work. 
 

 
 
2. Service Level(s):  What is the desired service level for the proposed solution and is the technical 

architecture appropriate to meet it?  
 

There were no Service Levels defined in the RFP.  However, the Service Levels provided by the vendor are 
acceptable to ANR, and the architecture is appropriate to meet those service levels. 
 

 
3. Sustainability:  Comment on the sustainability of the solution’s technical architecture (i.e., is it 

sustainable?). 
 
The platform upon which the solution will run, SharePoint OnLine, has been and is expected to remain 
sustainable. 
 

4. License Model:  What is the license model (e.g., perpetual license, etc.)? 
 
The proposed solution is a services contract to develop and deliver functionality within a SharePoint 
OnLine environment. 
 
The proposed solution assumes SharePoint OnLine is already contracted for by ANR/DEC.  Per ANR, ANR 
already has Office365 G1 and G3 Licenses (650 G3 ($300/user/annually) and 60 G1 ($100/user/annually) 
licenses) under the DII Office365 contract with Microsoft. 
 
 
Other 3rd party tools, highlighted in the cost spreadsheet, are licensed as a perpetual usage license, with an 
initial licensing fee followed by annual support.  These include: 

1. Nintex forms and workflows (std. edition); up to 1,000 users and 10 workflows 
2. PsiGen Document Capture and OCR for SharePoint 
a. PsiGen® Capture is used to implement document capture and OCR capabilities for the 

ECMS solution. This tool has the ability to integrate with Office 365 and on‐premises 
scanners and copy machines. It provides an easy‐to‐use reconciliation application to 
review tagging and classification. It also provides the ability to manage batch tagging and 
routing of scanned documents. 

3. Collabware or Knowledge Lake Records Management  
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5. Security:   Does the proposed solution have the appropriate level of security for the proposed activity it 

will perform (including any applicable State or Federal standards)?  Please describe. 
 
Yes, the proposed solution has the appropriate level of security for the proposed activity it will perform. 
 
Security Architecture and Design: Describe the Vendor’s proposed approach to support technical controls 
and technology solutions that must be secured to ensure the overall security of the System: 
 

a. Application Security Model 
i. The primary application will be secured using Active Directory accounts to secure 

access to sites and content within the SharePoint farm, using Azure Active Directory 
and/or ACS (Access Control Service). 

1. As the application hosts personally identifiable information (i.e. driver license 
number), and as Multi‐Factor authentication is not contemplated at this point, 
there exists a security model concern which is identified in the Risk Register. 

ii. Any and all communication between the permitting site, custom ASP.NET Web API 
services, and the SharePoint Online REST services will be secured using SSL.   

iii. API access to SharePoint Online will be secured using OAuth2.  
b. Data Security Model 

i. Data for the solution will be hosted in SharePoint Online and Office 365 Government 
Community Cloud.  Microsoft provides encryption at rest for data stored on Microsoft 
servers.  Microsoft also provides encryption in transit using SSL/TLS for all data 
transmission.  Additionally, Microsoft has strict logical and physical security rules 
regarding custom data and access to physical hardware. 

ii. The Office 365 Trust Center provides detailed information about security provided by 
Microsoft.  For more information, visit the Office 365 Trust Center at the following link: 
https://products.office.com/en/business/office‐365‐trust‐center‐cloud‐computing‐
security  

 
Additional Security features of Office365 include can be found here, 
https://products.office.com/en/business/office‐365‐trust‐center‐top‐10‐trust‐tenets‐cloud‐security‐and‐
privacy , and include: 
 
1. Health Insurance Portability and Accountability Act (HIPAA): HIPAA imposes on our customers that 
may be “covered entities" under the law security, privacy, and reporting requirements regarding the 
processing of electronic protected health information. Microsoft developed Office 365 to provide physical, 
administrative, and technical safeguards to help our customers comply with HIPAA. We offer a HIPAA 
Business Associate Agreement (BAA) to any customer. For more information about the HIPAA BAA, visit 
the HIPAA/HITECH FAQ at http://go.microsoft.com/fwlink/p/?LinkID=509779. 
 
2. Health Information Trust Alliance (HITRUST): The Office 365 team, in partnership with an independent 
assessor, completed an assessment to evaluate our compliance with HITRUST. Viewed as an important 
standard by U.S. healthcare organizations, HITRUST has established the Common Security Framework 
(CSF), a certifiable framework that can be used by any and all organizations that create, access, store, or 
exchange personal health and financial information. HITRUST has a rating scheme to assess an 
organization’s security management program where an organization’s developmental advancement is 
measured by one of five maturity levels. The rating is an indicator of an organization’s ability to protect 
information in a sustainable manner. An independent auditor evaluated the Microsoft security program 
overall at a Level 5 rating, which is the highest possible rating.  
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3. Data processing terms: We provide customers with additional contractual assurances through our 
data processing terms regarding Microsoft handling and safeguarding of customer data. By agreeing to 
these terms, we commit to over 40 specific security commitments collected from regulations worldwide. 
The robust commitments in our data processing terms are available to customers by default.  
 
4. Federal Information Security Management Act (FISMA) requires U.S. federal agencies to develop, 
document, and implement controls to secure their information and information systems. Federal Risk and 
Authorization Program (FedRAMP) is a federal risk management program that provides a standardized 
approach for assessing and monitoring the security of cloud products and services. The FedRAMP/FISMA 
FAQ describes how the Office 365 service follows security and privacy processes relating to 
FedRAMP/FISMA at http://go.microsoft.com/fwlink/p/?LinkID=509780 . 
 
5. ISO 27001: ISO 27001 is one of the best security benchmarks available in the world. Office 365 has 
been verified to meet the rigorous set of physical, logical, process and management controls defined by 
ISO 27001:2013 (http://go.microsoft.com/fwlink/p/?LinkID=522703 ). This also includes ISO 27018 
Privacy controls in the most recent audit. Inclusion of these new ISO 27018 controls in the ISO assessment 
will further help Office 365 validate to customers the level of protection Office 365 provides to protect the 
privacy of customer data. 
 
6. European Union (EU) Model Clauses: The EU Data Protection Directive, a key instrument of EU privacy 
and human rights law, requires our customers in the EU to legitimize the transfer of personal data outside 
of the EU. The EU model clauses are recognized as a preferred method for legitimizing the transfer of 
personal data outside the EU for cloud computing environments. Offering the EU model clauses involves 
investing and building the operational controls and processes required to meet the exacting requirements 
of the EU model clauses. Unless a cloud service provider is willing to agree to the EU model clauses, a 
customer might lack confidence that it can comply with the EU Data Protection Directive's requirements 
for the transfer of personal data from the EU to jurisdictions that do not provide “adequate protection" 
for personal data. The EU model clauses FAQ (https://products.office.com/en/business/office‐365‐trust‐
center‐eu‐model‐clauses‐faq ) describes the Microsoft regulator‐endorsed approach for the EU model 
clauses. 
 
7. ISO 27018: Microsoft is the first major cloud service provider to be independently verified as complying 
with ISO 27018, which establishes a uniform, international approach to protecting the privacy of personal 
information stored in the cloud. Our compliance with ISO 27018 means that we only process personal 
information in accordance with customer instructions, we are transparent about what happens to 
customer data, we provide strong security protections for personal information in our cloud, customer 
data will not be used for advertising, and we inform customers about government access to their data.  
 
8. Family Educational Rights and Privacy Act (FERPA): FERPA imposes requirements on U.S. educational 
organizations regarding the use or disclosure of student education records, including email and 
attachments. Microsoft agrees to use and disclosure restrictions imposed by FERPA that limit our use of 
student education records, including agreeing to not scan emails or documents for advertising purposes. 
 
9. Statement on Standards for Attestation Engagements No. 16 (SSAE 16): Office 365 has been audited 
by independent third parties and can provide SSAE16 SOC 1 Type I and Type II and SOC 2 Type II reports 
on how the service implements controls. 
 
10. Gramm–Leach–Bliley Act (GLBA): The Gramm–Leach–Bliley Act requires financial institutions to put 
processes in place to protect their clients' nonpublic personal information. GLBA enforces policies to 
protect information from foreseeable threats in security and data integrity. Customers subject to GLBA 
can use Office 365 and comply with GLBA requirements. 
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Additional information about compliance is available at the Office 365 trust center: 
https://products.office.com/en/business/office‐365‐trust‐center‐cloud‐computing‐security  

 
 

6. Hosting Environment 
a. See the HOSTING ENVIRONMENT section in Appendix 4. 

 
 
7. Compliance with the Section 508 Amendment to the Rehabilitation Act of 1973, as amended in 1998:  

Comment on the solution’s compliance with accessibility standards as outlined in this amendment.  
Reference: http://www.section508.gov/content/learn 

 
Section 508‐related information was found at: http://enterprise.microsoft.com/en‐
us/industries/government/section‐508‐vpats‐for‐microsoft‐products/  
 
SharePoint Online meets most Section 508 criteria as described below. 
 
Criteria  Supporting Feature

Section 1194.21 Software Applications and Operating Systems Supported 

Section 1194.22 Web‐based internet information and applications Generally Supported

Section 1194.23 Telecommunications Products Not Applicable 

Section 1194.24 Video and Multi‐media Products Supported 

Section 1194.25 Self‐Contained, Closed Products Not Applicable 

Section 1194.26 Desktop and Portable Computers Not Applicable 

Section 1194.31 Functional Performance Criteria Supported 

Section 1194.41 Information, Documentation and Support Supported 

 
Section 1194.22 Web‐based Internet information and applications – Detail 
Voluntary Product Accessibility Template 

Criteria  Supporting Feature Remarks and Explanations

(d) Documents shall be organized 
so they are readable without 
requiring an associated style sheet. 

Supported with 
Exceptions 

To view the application 
correctly, styles that define 
element layout cannot be 
ignored. 

 
 
8. Disaster Recovery:  What is your assessment of the proposed solution’s disaster recovery plan; do you 

think it is adequate?  How might it be improved?  Are there specific actions that you would recommend to 
improve the plan? 
 
Please see DR/BC section described in Appendix 4.  
 
In terms of system availability, it is adequate. 
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9. Data Retention:  Describe the relevant data retention needs and how they will be satisfied for or by the 

proposed solution.   
 
Please see DR/BC section described in Appendix 4. 
 
There are two key items here: 

1. Only a full Site Collection Restore is available.   
2. As sites are only retained for 14 days, if a restore prior that point is required, it is not available.    

 
These were discussed during the IR Presentation, and ANR indicates both are acceptable. 
 
 

10. Service Level Agreement:  What is your assessment of the service level agreement provisions that the 
proposed vendor will provide?  Are they appropriate and adequate in your judgment? 

 
The RFP did not specifically define required Service Levels/Service Level Agreements.  In the follow up Q&A 
response from ANR to vendors, the following answer was provided: 
 
At this time we have not defined availability requirements. We would expect high availability (percentage 
unknown) between 7:45 and 4:30 business hours with lessor percentages of availability outside of business 
hours as well as weekly or daily downtime for system maintenance and backups during evening or early 
morning hours. 
 
Based on discussions with ANR, the SLAs described here meet ANR’s business requirements. 
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Specific SLAs are described below: 
 

SYSTEM MAINTENANCE – SERVICE LEVEL AGREEMENT 
Ongoing maintenance and support of the Office 365 and Azure Government environments will include 
the following services: 

 Patches, updates, and regular maintenance of the Azure Government Dev/Test environment 

 Automatic updates to Office 365, as scheduled by Microsoft 

 Resolution of issues identified during the normal operations of the ECMS solution, including: 
o Content access issues 
o Permissions related issues 
o Retrieval of deleted documents (if still in the Recycle Bin) 
o Issues related to document capture 
o Issues related to routing and records management 
o Issues related to public access to SharePoint ECMS content 
o Issues related to searching and querying ECMS content 

 Resolution of questions and defects related to the ECMS solution as developed and deployed 
by Tallan 

 Regular system check‐up and audit report review 
 

 
TECH SUPPORT ‐ SERVICE LEVEL AGREEMENT  

Tallan indicates this could be discussed during contract discussions. 
 
SYSTEM RESPONSE TIME ‐ SERVICE LEVEL AGREEMENT 

Much of this will be driven by Office 365. Tallan indicates this could be discussed during contract 
discussions.  Of note: There are no provisions for system responsiveness in the Office365 SLA document 
referenced below. 

 
SYSTEM AVAILABILITY ‐ SERVICE LEVEL AGREEMENT (3 9s, 4 9s?) 

System availability will be largely driven by Office 365 availability. The system components needed for 
this project that are outside of Office 365 are already in place at VT DEC, so the current internal SLAs 
should apply. 
 
The following is a snippet from the attached MS Office OnLine SLA document found at: 
http://www.microsoftvolumelicensing.com/Downloader.aspx?DocumentId=9892. 
 

SharePoint	Online	
Downtime:  Any period of time when users are unable to read or write any portion of a SharePoint Online site collection for which they 
have appropriate permissions. 
 
Monthly Uptime Percentage:  The Monthly Uptime Percentage is calculated using the following formula:  
 

	 	 	
	

	 		100 

where Downtime is measured in user‐minutes; that is, for each month, Downtime is the sum of the length (in minutes) of each Incident 
that occurs during that month multiplied by the number of users impacted by that Incident. 
 
Service Credit: 

Monthly Uptime Percentage  Service Credit 

< 99.9%  25% 

< 99%  50% 

< 95%  100% 
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BUG FIX – SERVICE LEVEL AGREEMENT 
Tallan indicates this could be discussed during contract discussions. 

 
HOSTING SERVICE LEVEL AGREEMENT  

A function of the Office365 Service Level Agreement(s) outlined above.   
 
DR/BC DESCRIPTION AND SERVICE LEVEL AGREEMENT 

As a Software as a Service (SaaS) product, Office 365 should largely insulate VT DEC from most DR/BC 
situations. Office 365’s service continuity capabilities are discussed here: 
https://technet.microsoft.com/en‐us/library/office‐365‐service‐continuity.aspx. The content at this link 
discusses data availability, monitoring, and planned and unplanned downtime.   No SLAs are provided 
however. 
 
 
 

11. System Integration:  Is the data export/reporting capability of the proposed solution consumable by the 
State?  What data is exchanged and what systems will the solution integrate/interface with?  Please create 
a visual depiction and include as Appendix 1 of this report.  Will the solution be able to integrate with the 
State’s Vision and financial systems (if applicable)? 

 
See Appendix 1. 
 
Integration with State’s VISION and Financial Systems is not applicable. 
 
 

 
 
Additional Comments on Architecture: 
None. 
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7. Assessment of Implementation Plan 

7.1 Implementation Readiness 
After assessing the Implementation Plan, please comment on each of the following.  

 
1. The reality of the implementation timetable 

a. The overall proposal contemplates a 7 month period of solution development and implementation 
followed by 4.5 months of post implementation support and 10 years of solution usage.  The 
timeline seems reasonable for the vendor to complete.  Several risk items in the risk register 
impact schedule however. 

b. See also Section 4.4 for milestones and related information. 
 

Task Name  Duration  Start  Finish 

Business Process Analysis  30 days  Mon 4/4/16  Fri 5/13/16 

Environment Setup  5 days  Mon 5/9/16  Fri 5/13/16 

SharePoint Base ECMS  60 days  Mon 5/16/16  Fri 8/5/16 

SharePoint Document Capture  20 days  Mon 8/8/16  Fri 9/2/16 

External Web Site  25 days  Mon 8/8/16  Fri 9/9/16 

Records Management  25 days  Mon 9/12/16  Fri 10/14/16 

SITE IS LIVE  0 days  Fri 10/14/16  Fri 10/14/16 

Training  10 days  Mon 10/17/16  Fri 10/28/16 

 
 
2. Training of users in preparation for the implementation 
 
The training plan used by the vendor is described below.   
 

1. Tallan plans to approach training in a two‐fold manner.  First, Tallan will involve business users and IT 
staff from the start in the project and provide consistent and continual knowledge transfer as the 
project progresses.  Along with this knowledge transfer, Tallan will provide documentation related to 
the project such as best practices guides and standard SDLC documents such as test plans, design 
documents, and infrastructure architecture documents.   

2. Tallan will also provide training through on‐site user and administration training, as well as how‐to 
training wiki and videos.  The wiki will contain topics in a “how‐to” format with screenshots, examples, 
and links to other useful resources.  It will also house webcasts for standard SharePoint usage topics. 

3. As part of the solution, Tallan will provide a training wiki with content obtained through its partnership 
with SharePoint Shepherd (www.SharePointShepherd.com) containing self‐directed training for end 
users. 

4. Tallan will provide necessary training documentation for custom portions of the application not 
covered by the SharePoint training information contained within the wiki mentioned above. 

5. The following describes the detailed training approach and method: 
a. Administration training: 

i. How‐to training wiki and videos ‐ Tallan will setup a training wiki site on the SharePoint 
portal. The training wiki will contain key topics in a "how‐to" format with screenshots, 
examples, and links to other resources. The training site will also house web casts for 
topics such as creating sites using site templates, managing permissions on sites, 
managing collaboration sites, and troubleshooting tips. 
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ii. On‐site deep dive ‐ Tallan will setup on‐site deep dive sessions for administrators and 
business users from the 6 DEC program. The on‐site deep dive will be based on pre‐
determined topics that will be decided based on the goals and needs of the users. 

b. End user training: 
i. On‐site user training sessions ‐ Tallan will conduct "classroom style" training of end 

users for basic SharePoint functions such as uploading files, performing searches, 
filters, and document sharing. 

ii. On‐site business use case training sessions ‐ Tallan will conduct training about specific 
business use cases. 

iii. These sessions will cover topics such as specific business workflows, document 
capture, and applying metadata to content. 

iv. How‐to SharePoint Wiki ‐ Tallan will setup a training wiki for end users on the 
SharePoint Portal. The training wiki will contain key topics in a "how‐to" format with 
screenshots, examples, and links to other resources. 

 

 
 

3. Do the milestones and deliverables proposed by the vendor provide enough detail to hold them 
accountable for meeting the Business needs in these areas: 

A. Project Management 
B. Training 
C. Testing 
D. Design 
E. Conversion (if applicable) 
F. Implementation planning 
G. Implementation 

 

The short answer is yes.  The Milestones and Deliverables are clearly defined.  See Section 4.3. 

Acceptance Process: 
See Section 4.2, which details the Acceptance Criteria for each project Objective. 

 
 

4. Does the State have a resource lined up to be the Project Manager on the project?  If so, does this 
person possess the skills and experience to be successful in this role in your judgement? Please explain. 

a. ANR/DEC plans to utilize a project manager in the following manner: 

i. Jennifer Loughran, on loan from DII to this project, is expected to be 100% available to the 
project as Project Manager.  This is a new subject matter for Ms. Loughran. 

b. In summary, Project Management resources are adequate from a time allocation standpoint, and 
light from a subject matter standpoint. 

 
5. Readiness of impacted divisions/departments to participate in this solution/project 

 
a. ANR/DEC staff appear to have many other tasks on their plates, preventing them from providing 

primary focus to this project. 
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6. Adequacy of design, development, migration/conversion, and implementation plans 
 
This section describes vendor’s approach to Project Management.   
 
PROJECT MANAGEMENT ACTIVITIES 
The Tallan Technical Manager (what the RFP calls the vendor Project Manager) is the primary managing 
resource for Tallan resources throughout the project. The Technical Manager monitors project status, validates 
project deliverables, and is the primary liaison between Tallan resources and the client. On most projects, the 
Tallan Technical Manager works closely with a client Project Manager, a role which the RFP calls the State 
Project Manager. The Technical Manager and client Project Manager oversee activities of consultant and client 
team members, respectively. They work collaboratively to provide holistic oversight to the project. 
 
For clients that do not have a development methodology preference, Tallan follows their own Tallan Solutions 
Framework (TFS) methodology. The TFS breaks the project lifecycle down to the five phases of Envisioning, 
Planning, Development, Stabilizing and Deployment.  Scrum is utilized to add an agile methodology to the 
development phase of the project and allow the project team quickly react to priorities and changes that 
typically occurred during this phase.  
 
Tallan will use the client’s preferred methodology if one exists. From the RFP, it is clear that VT DEC requires 
the project management methodology to be consistent with the Project Management Book of Knowledge 
(PMBOK).  The TFS follows most tenants contained in the Project Management Institute’s PMBOK. A 
comparison between the PMBOK and TFS is detailed in Appendix B of the Tallan’s response the RFP. Tallan 
recommends following the TFS because of their extensive success with this hybrid waterfall/agile 
methodology.  However, if VT DEC prefers that the PMBOK is strictly followed, Tallan can easily adapt and 
follow that methodology. 
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The table below shows key project management activities for the Enterprise Content Management System 
project, the resource(s) responsible for those activities, and a description of how the activities would be 
conducted. 
 
 

Activity  Resource  How Activity is Conducted 

Overall Project 
Management 

Tallan Technical 

Manager 

(collaborating with 

State Project 

Manager) 

The Technical Manager will work collaboratively with the State 
Project Manager to manage the project. The active management of the 
project will occur throughout the project lifecycle. To manage the 
project, the Technical Manager will utilize the project plan (called the 
Project Management Plan (PMP) in the RFP) to manage project‐wide 
activities and manage schedule impacts due to task slippage or 
changes, the Sprint Plan to manage iteration tasks, and the Sprint burn 
down chart to monitor how the Sprint is progressing against 
expectations. The Technical Manager will report project progress 
through status reports (using straight‐forward green/yellow/red status 
for major task areas) and present them in weekly status meetings. 
 
The status report will show the tasks completed for the previous week, 
tasks for the upcoming week, and will highlight project issues. 

Risk 
Management 

Technical Manager 

(collaborating with 

State Project 

Manager and 

possibly Project 

Sponsor) 

TSF has a Risk Management spreadsheet to help identify risks and 

manage mitigation strategies. The spreadsheet lists each risk, assigns a 

likelihood rating, and assigns a severity if the risk becomes a real issue. 

The Technical Manager will complete this spreadsheet during the 

Business Process Analysis phase. Throughout the project, it should be 

reviewed periodically (typically every 2 weeks or every month) with the 

State Project Manager and possibly the Project Sponsor.  

Scope 
Management 
/ Change 
Management 

Technical 

Manager and 

State Project 

Manager 

Scope management is one of the most difficult aspects of managing a 

project. The inherent challenge lies in the fact that the development 

team wants to meet the needs of the business users, which is not a bad 

desire. However, introducing additional scope without corresponding 

additional budget and schedule is a recipe for disaster. 
 
The Technical Manager manages scope constantly, looking for attempts 
(both intentional and unintentional) to increase scope. The Technical 
Manager will reiterate that scope cannot increase without a Change 
Order being routed and approved. The Technical Manager will work 
closely with the State Project Manager to ensure that a consistent 
message is being conveyed to client and consultant resources. 
 
 
For scope changes that are deemed necessary, the State Project 
Manager will request a quote for the change through a formal Change 
Request. Tallan will respond with a Change Order that defines the 
solution, the impact to cost, and any changes to schedule that it might 
cause. Tallan will use either DEC’s Change Order form or the TSF Change 
Control form. 
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Communications  
 

Technical Manager 
(collaborating with 
State Project 
Manager)  
 

The Technical Manager will work with the State Project Manager to 
create a Communications Plan during the Business Process Analysis 
phase. This plan details the various communications scenarios that will 
be used, the medium (e.g., phone, instant message, email, etc.) and their 
frequency. Examples of communication scenarios are: developer 
communication, daily scrums, status meetings, steering committee 
meetings, and product demonstration meetings. This plan can be 
adjusted during the project to address changing needs (e.g., increasing 
the frequency of steering committee meetings).  
 

 
The specific people conducting key roles on this project include: 
 

1. Joe Giessner – Organizational role as Regional Director is 50% sales and 50% project delivery 

management. On the sales side, Joe works to understand a potential client’s needs and work with other 

technical resources (including Practice Directors) to propose a solution that meets those needs. On the 

delivery management side, Joe works closely with the Technical Manager on the project to ensure 

they’re meeting the customer’s expectations in terms of schedule, budget, and quality of deliverables.  

The specific Project role is the delivery management role mentioned above. Assuming that Rick is the 

Technical Manager, Joe will provide feedback to him on the project plans, status reports, and 

deliverables. Joe would serve as a point of escalation for VT DEC for any Tallan delivery issues. 

 

2. Mike Gerety – Project role will be in technical delivery management, technical oversight, architectural 

guidance, and direct interaction when needed to ensure the project is successfully delivered. 

 

3. Rick Oliva – Project role will be to manage project activities from the overall project perspective as well 

as management of daily activities to ensure all required deliverables are completed on time and with a 

high degree of quality.  This includes, but not limited to:  

a. Work closely with Client project manager to: 

i. Ensure weekly project goals are clear and delivered on schedule.  

ii. Timely notification and documentation of any issues, concerns or schedule changes 

that may be necessary. 

iii. Define client deliverables, due dates, and impact delay will have on overall schedule.  

b. Assist with requirements gathering and documentation for client approval and signoff. 

c. Manage development sprints.  Coordinate sprint planning sessions, document user stories and 

development tasks as well as manage progress using a sprint management tool. 

d. Manage Tallan resources including: 

i. Plan and schedule development tasks via sprint planning. 

ii. Unit testing to complete development tasks and project deliverables. 

iii. Rollout of new features to test and production environments. 

e. Manage project documentation including: 

i. Coordinate with client project manager on updating detailed project plan and adjusting 

weekly as needed. 

ii. Risk mitigation document. 

iii. Weekly status reports. 

iv. Coordinate with client project manager on communication plan. 

v. Project issues log. 

vi. Sprint management using a tool such as MS Team Foundation Server, MS Excel based 

planning tools or the client’s preferred tool if desired. 
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vii. Project change orders if required. 

viii. General meeting notes including action items, responsibilities and due dates. 

f. Manage project scope.  Create change orders if additional scope is required to define new 

scope, impact to cost and any affect to schedule that the change may cause. 

g. Schedule and manage project meetings: 

i. Project kickoff meeting. 

ii. Weekly status meetings. 

iii. Sprint planning meetings. 

iv. Requirements gathering meetings. 

v. Client training and knowledge transfer meetings. 

vi. Other required meetings as defined by the project. 

h. Assist with testing and short technical tasks when necessary to help the project team meet 

deliver goals.  

 
 
This section describes vendor’s approach to design and development.   
 
Tallan proposes to conduct detailed analysis and modelling of the 6 DEC processes prior to starting the 
implementing the ECMS solution. The sections below describe how the requirements outlined in the RFP will 
be implemented. The final roll‐out plan will be reviewed and approved with DEC project managers and 
stakeholders. 
 
Tallan proposes to use an iterative approach to design, implementation, testing, and release of the DEC ECMS 
solution. Each iteration will culminate in a presentation and demo of what was accomplished as well as 
planning for the next iteration. Tallan typically works with 3 week iterations, however some iterations may be 
shorter or longer depending on the needs of the project. A detailed iteration plan will be created once the 
project starts. This iterative approach will allow DEC to provide regular feedback to the Tallan team and 
provide a high‐degree of visibility to the development and approval process. All stakeholders can see the 
solution evolve as each iteration builds on previous ones. 
 
It is Tallan’s philosophy that documentation and knowledge transfer should be developed and implemented 
throughout the project, during each iteration. Continuous and timely updates to documentation is necessary to 
keep it current and relevant. Developer testing and deployments are important parts of the definition of 
feature completeness. Each iteration will contain quality gates such as, testing, user review, and user feedback 
to ensure high‐quality deliverables consistent with the requirements. 
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Inside an Iteration: 
 

 
 
BUSINESS PROCESS ANALYSIS FOR 6 DEC PROGRAMS 
Tallan proposes to interview key stakeholders, employees, and business users to document and model the 6 
DEC programs. Tallan will utilize Microsoft Visio 2013 as the Business Process Modeling (BPM) tool for this 
process. The business process modeling will include the following activities: 

 BPM diagrams detailing the 6 DEC programs 

 Mapping of business processes to workflows which will be implemented in the SharePoint ECMS 

 Identifying content repositories, types of documents, and metadata to support the business processes 

 Identifying external system integrations required to integrate relevant metadata into the 6 DEC 
processes 

 System architecture mapping the various SharePoint and custom components needed to automate the 
business processes 

 
Implementing an enterprise scale content management system is a complex process. Planning and 
documenting the requirements, needs, and user experience are absolutely paramount to the successful roll‐
out of such a solution. Tallan will employ consultants experienced with this process for this phase of the 
project. 

 
Tallan will also setup and configure the Office 365 environment, configure a development Office 365 tenant 
and setup a developer environment in an Azure Government environment. The development environment in 
Azure Government will contain all the tools necessary to develop SharePoint solutions for the Office 365 
environment such as, Visual Studio, SharePoint Designer, AngularJS, BreezeJS, and other developer tools for 
SharePoint app development. 
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The table below describes how vendor is staffing this project: 

 
Resource   Allocation / Estimated 

Hours 
Roles and Responsibilities 

SharePoint Practice 
Lead  

10% (not billed)    Track project health  

 Ensure adherence to Tallan and industry best practices 

 Assist with information and infrastructure architecture 
and documentation  

 Provide advice on design and implementation 
questions  

 

Technical Manager   Full‐time / stated as 
~30% of total hours, 
although per analysis 
above, this is 48% 

 Create project plan  

 Create and review status reports  

 Track project health  

 Manage Tallan resources  

 Provide guidance on go‐live strategy  

 Work with client’s business and technical team  
 

Senior User 
Experience 
Consultant  

Part‐time / 30   Analyze user requirements  

 Create wireframes and visual designs for web sites and 
SharePoint sites  

 Implement user interface design through HTML 5, CSS, 
JavaScript and other web 2.0 technologies  

 

Senior SharePoint 
Consultant (2)  

Full‐time /196   Help architect and design solution  

 Install and configure the SharePoint environment  

 Develop and deploy solutions to development, 
staging, and production environments  

 Work with client’s technical team  

 Provide technical documentation  
 

SharePoint 
Consultant (2)  

Full‐time / 185   Perform SharePoint development, including unit 
testing  

 Work with client’s technical team  
 

 
 
 
 
This section describes vendor’s approach to Conversion/Migration.   
 
There is no expected data conversion/migration process in the scope of work for this project. 
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This section describes vendor’s approach to Implementation.   
 
In summary, the Implementation approach appears sound and adequate. 
 
The ECMS implementation will begin with Information Architecture (IA) and design, which will include the 
following deliverables: 

 Taxonomy to support the 6 DEC programs 

 Governance, security, and permissions document 

 Search settings and schema updates 

 Wireframes for the 6 DEC program sites 
 
Once these deliverables are reviewed and approved by DEC, the Tallan team will proceed with the 
implementation of the base ECMS features which will include the following: 

 Configuration of the content type hub, search center, BCS service, and secure store service 

 Provisioning sites, content types, lists, and libraries 

 Updates to the master page and page layouts for the sites 
 
Tallan proposes to use Nintex workflows and forms to implement the workflows associated with the 6 DEC 
programs. Nintex products can be integrated into Office 365 and provide flexible tools for a variety of 
integrations to external systems and databases. 
 
DOCUMENT CAPTURE AND OCR 
Tallan proposes to use PsiGen® Capture to implement document capture and OCR capabilities for the ECMS 
solution. This tool has the ability to integrate with Office 365 and on‐premises scanners and copy machines. It 
provides an easy‐to‐use reconciliation application to review tagging and classification. It also provides the 
ability to manage batch tagging and routing of scanned documents. 
 
EXTERNAL ACCESS TO ECMS CONTENT 
Tallan proposes to build and deploy a custom ASP.NET MVC web site to allow public access to published ECMS 
content and documents. The web site will connect to the Office 365 ECMS through the SharePoint REST API 
and provide the following functions: 

 Ability to search based on keywords, permit numbers, DEC program categories, and tags 

 Ability to set up alerts on documents such that when the status or content of an application changes, 
the user gets the appropriate notification 

 Ability for the public to search for specific applications and view their progress 

 Ability to upload applications and supporting documents 
 
RECORDS MANAGEMENT 
Records management processes can be complex. Careful planning is required for the successful deployment of 
an enterprise records management system. Tallan will conduct the following activities to implement the DEC 
records management solution: 

 Detailed planning of the records management solution 
o Create file plans that will indicate the type, category, and target location of records to be 

stored in the ECMS 
o Document transition and metadata policies to route content to appropriate records center 

location 

 Provision and configure records center and content manager 

 Provision transition policies and stages 

 Implement routing workflow from content repositories to the records center 

 Implement retention and disposition 
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7. Adequacy of support for design, development, conversion/migration, and implementation activities 
 

If we view this project as two major parts, the 6 Pilots as a Proof of Concept, and if that is positive, the 
solution then rolled out across the agency, we know a project of this scope will require dedicated project 
staff. 
 
This project does not have dedicated project staff, rather, many people assigned a % of their time, creating 
a fragmented project team.  The approach may work for a smaller project, but a project of this scope 
would benefit greatly from dedicated full time resources.  
 
As such, ANR/DEC is not adequately staffed for this project. 

 
a. DESIGN/DEVELOPMENT: 

i. There is adequate vendor support for design/development of the Pilots.  
 

b. CONVERSION/MIGRATION: 
i. Not applicable.  There are no expected Conversion/Migration deliverables. 

 
c. IMPLEMENTATION: 

i. There is adequate vendor support for implementation. 
 
 
8. Adequacy of agency and partner staff resources to provide management of the project and related 

contracts (i.e. vendor management capabilities) 
a. As noted above, there are no dedicated resources to this project. 
b. There is a DII Project Manager allocated 100% of their time to this project, but the subject matter 

of this project is new. 
c. Regarding Tallan, the Tallan Solutions Framework (TSF) incorporates most tenets contained in the 

Project Management Institute’s (PMI) Project Management Body of Knowledge (PMBOK). Tallan 
recommends utilizing TSF for this project due to Tallan’s extensive success with this hybrid 
waterfall/agile methodology.  

 
9. Adequacy of testing plan/approach 

 
The following describes vendor’s approach to testing. 
 
In summary, Testing is a strength for this project. 
 
In summary, Tallan performs testing at multiple levels: 
 

 At the lowest level, Tallan’s developer create unit tests to verify the working of any code that they 
write. 

 At the next level, Tallan performs Quality Assurance (QA) testing to validate the code written or 
the data migrated conforms to business needs/requirements. Depending on the size and type of 
the project, QA testing can be performed by developers or by QA resources. QA activities are 
managed either by the Technical Manager or a dedicated QA Lead. For the Enterprise Content 
Management System project, the Technical Manager will manage QA testing performed by 
developers. 
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 Some projects require integration testing, which validates that the various components written 
interact properly. Integration testing is not required for this project. 

 The last, and highest, level of testing is User Acceptance Testing (UAT). This testing ensures that 
the system functions according to the users’ expectations. For this project, the Technical Manager, 
in collaboration with the State Project Manager, will manage this testing effort. 

 
 
The sections that follow describe the Tallan testing processes for QA testing, User Acceptance testing, 
and additional types of testing, which produce high quality, on‐time software for clients.  
 
TSF TEST PLAN  
The TSF Test Plan goes well beyond the typical six column Microsoft Excel spreadsheet. Examples of 
some of the information captured within the test plan include:  

 High level testing approach and techniques  

 Testing roles and responsibilities  

 Types of testing that will be performed (QA, user acceptance, stress, usability, etc.)  

 Testing setup and procedures  

 Issue tracking and resolution strategy  
 
The Tallan Technical Manager works closely with the Testing Lead and Project Stakeholders to ensure 
that the test plan meets the project’s business and system requirements and is approved by all parties.  
 
 
TESTING IN THE DEVELOPING PHASE  
Testing begins when the Developing Phase commences with the creation of unit tests. Building and 
utilizing unit tests as code is being developed provides multiple benefits:  

 All code is tested at the lowest possible level and correct functionality is confirmed before 
integrating the code with the larger system  

 Performing regression testing is completed quickly when any code changes are made  

 The possibility of omitting testing a portion of application code is greatly reduced  
 
As unit tests are created they are used to build smoke tests. Smoke testing is used to verify that the 
current build functions correctly for all unit tests and is ready for further testing. For smoke testing, 
Tallan utilizes a continuous, automated build, deployment, testing, and reporting strategy. This is 
achieved through an integration of the source control library, the standard build process, the unit tests, 
and a third party application, such as CruiseControl, that coordinates the application build and execution 
of the unit tests. This continuous integration frees developers to focus on creating unit tests and the 
source code for the application and provides feedback alerting them to issues.  
 
The combination of unit and smoke testing during the developing phase provides the following benefits 
as the project moves into the stabilizing phase:  

 Faster transition to the Stabilizing Phase  

 Fewer issues found during later testing (QA, User Acceptance, etc.)  

 Faster reaction and resolution of issues discovered during later testing (QA, User Acceptance, 
etc.)  
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TESTING IN THE STABILIZING PHASE  
The Stabilizing Phase begins when development tasks within a sprint are completed. The Tallan Technical 
Manager ensures that the test plan is up‐to‐date with any changes and that it is ready for execution by 
the testing team. QA testing is started first and is followed by User Acceptance testing. In ideal 
situations, there is some degree of overlap by starting User Acceptance testing before QA testing is 
finished. When this overlap is achieved the project benefits from a reduced number of days required to 
complete the Stabilizing Phase and deploy the application or latest release into production.  
Additional testing, such as performance or usability testing, is discussed following the sections on QA and 
User Acceptance testing.  
 
QUALITY ASSURANCE TESTING  
For many of our clients, Tallan resources perform Quality Assurance (QA) testing. The Tallan QA Lead 
creates the test strategy, test plan, and many test cases. QA Testers would execute test cases, record the 
results, and log any defects found.  
 
Tallan also has extensive experience working for clients that have their own internal QA department. In 
this scenario the Tallan Technical Manager works closely with the client QA lead to develop and 
understand the complete test plan. During the testing phase the Tallan project team utilizes the client’s 
issue tracking tool, if there is a standard one used, or works with the client to determine how issues will 
be raised, tracked, fixed, retested, and closed.  
 
It is essential that there is a communication plan for issues found to ensure that both the development 
team and QA testing team are as efficient as possible. Tallan recommends holding a daily, morning 
meeting with both teams to review new issues, resolved issues, and issues marked as fixed by developers 
that have been reopened. Using that meeting as the majority of daily conversation between the 
development and QA testing teams assists in keeping both teams focused for the remainder of the day 
on fixing issues and testing the application, respectively.  
 
USER ACCEPTANCE TESTING  
Once the application has completed at least two QA test cycles and there are no high priority issues 
outstanding, Tallan initiates User Acceptance Testing. Starting acceptance testing at this point ensures 
that users are testing an application relatively free of critical defects. Similar to the QA testing process 
described above, the User Acceptance Testing process does not wait until the Stabilizing Phase to begin. 
Tallan utilizes the QA team in conjunction with Key Client Stakeholders to create the User Acceptance 
Test Plan during the Planning Phase. By including the client in the development of the test plan, Tallan 
ensures that it conforms to the scope and requirements of the project and meets the client’s 
expectations. The Tallan Technical Manager discusses with the client any discrepancies between the test 
plan, the requirements, and project scope. Items in the test plan that are beyond the scope of the 
project are either dropped from the test plan or added into scope through the agreed upon change 
control process. After approval of the User Acceptance Test Plan the QA testing team performs a gap 
analysis against the QA test cases and to identify and resolve any omitted tests.  
 
The User Acceptance Test Plan is first executed by the QA testing team. This gives the development team 
an opportunity to identify and fix any issues found during the execution of the test plan. This also 
reduces the amount of time and effort required from client resources to execute the test plan and 
identify, report, and retest issues. Once the test plan is executed successfully, Tallan provides the client 
with the results of the test plan for review. The client is invited at this time to execute the entire plan or 
portions thereof to verify the results. Once the client is satisfied with the results of User Acceptance 
Testing, the User acceptance Testing Phase is complete.  
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ADDITIONAL TESTING  
The requirements of the client and the project may necessitate additional testing beyond the QA and 
User Acceptance Testing described above. Tallan works with the client during the Envisioning Phase to 
determine the necessary testing. Once the testing requirements are finalized Tallan includes the plans 
within the TSF test plan document and allocates appropriate time and resources for completion of the 
testing.  
 
Additional testing may include, but is not limited to:  

 Performance/Load/Stress Testing  

 Usability Testing  

 Reliability Testing  

 Disaster Recover Testing  

 Browser Compatibility Testing  

 Security Testing  
 
DEFECT MANAGEMENT  
All software has bugs. The processes described above along with Tallan’s 20+ years of experience 
building software help to reduce the number of bugs and resolve issues as quickly as possible.  Tallan 
prioritizes issues that are discovered during the Stabilizing Phase based on the criteria presented in the 
table below:  
 

Priority   Description   Deadline  

Critical   Users are unable to access and/or test the entire 
application or a significant portion of the application.  

Immediate  

High   Essential application functionality is broken or not 
present.  

Prior to launch  

Low   Minor functionality is broken / not present.  Prior to launch, if possible 

 
 

10. General acceptance/readiness of staff 
a. The people I spoke with on the project team all are eager for an ECMS solution, so from an 

“acceptance” standpoint, they are prepared. 
 
However, from a “readiness” standpoint, as noted above, this is a rather large project, and the 
project is not adequately staffed from a dedicated resource standpoint to undertake a project of 
this magnitude. 

 
 
Additional Comments on Implementation Plan: 
 
None. 
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7.2 Risk Assessment & Risk Register 
After performing a Risk assessment in conjunction with the Business, please create a Risk Register as an Appendix 2 to this 
report that includes the following:  
1. Source of Risk:  Project, Proposed Solution, Vendor or Other 
2. Risk Description:  Provide a description of what the risk entails   
3. Risk ratings to indicate:  Likelihood and probability of risk occurrence; Impact should risk occur; and Overall risk rating 

(high, medium or low priority) 
4. State’s Planned Risk Strategy:  Avoid, Mitigate, Transfer or Accept 
5. State’s Planned Risk Response:   Describe what  the State plans to do (if anything) to address the risk 
6. Timing of Risk Response:  Describe the planned timing for carrying out the risk response (e.g. prior to the start of the 

project, during the Planning Phase, prior to implementation, etc.) 
7. Reviewer’s Assessment of State’s Planned Response:  Indicate if the planned response is adequate/appropriate in your 

judgment and if not what would you recommend. 

 

See Appendix 2. 

 

 

Additional Comments on Risks: 

None. 
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8. Cost Benefit Analysis 
This section involves four tasks: 
1) Perform an independent Cost Benefit Analysis. 
2) Create a Lifecycle Cost Benefit Analysis spreadsheet as an Appendix 3 to this report. A sample format is provided. 
a) The cost component of the cost/benefit analysis will include all one‐time acquisition costs, on‐going operational costs 

(licensing, maintenance, refresh, etc.) plus internal costs of staffing and “other costs”. “Other costs” include the cost of 
personnel or contractors required for this solution, enhancements/upgrades planned for the lifecycle, consumables, 
costs associated with system interfaces, and any costs of upgrading the current environment to accept the proposed 
solution (new facilities, etc.). 

b) The benefit side of the cost/benefit will include: 1. Intangible items for which an actual cost cannot be attributed.  2.  
Tangible savings/benefit such as actual savings in personnel, contractors or operating expense associated with 
existing methods of accomplishing the work which will be performed by the proposed solution. Tangible benefits also 
include additional revenue which may result from the proposed solution 

c) The cost benefit analysis will be for the IT activity’s lifecycle. 
d) The format will be a column spreadsheet with one column for each year in the lifecycle. The rows will contain the 

itemized costs with totals followed by the itemized benefits with totals.  
e) Identify the source of funds (federal, state, one‐time vs. ongoing). For example, implementation may be covered by 

federal dollars but operations will be paid by State funds. 
3) Perform an analysis of the IT ABC form (Business Case/Cost Analysis) completed by the Business. 
4) Respond to the questions/items listed below. 

1. Analysis Description:  Provide a narrative summary of the cost benefit analysis conducted: The approach 
used was to gather all costs associated with project for a 10 year period, identify revenue sources for the 
project, and identify tangible and intangible benefits that might also be used as revenue sources or 
expense reductions.   
 

a. COST COMPONENT: See the attached spreadsheet referenced in Appendix 3 to gain an 
understanding of: 

i. Source of Funds 
ii. Use of Funds 
iii. Change in Operating Costs 

 
b. BENEFIT COMPONENT:  

i. See the Tangible and Intangible Benefits described below. 
 

2. Assumptions:  List any assumptions made in your analysis.   
a. Staff reductions are not expected or contemplated through the implementation of this solution.   
b. There is no revenue recovery anticipated. 
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3. Funding:   Provide the funding source(s).  If multiple sources, indicate the percentage of each source for 

both Acquisition Costs and on‐going Operational costs over the duration of the system/service lifecycle.    
a. The primary source of funds include: 

 
 

FUNDING SOURCES: 

Expected 
Program 
Splits 

Actual 
Program 
Splits 

Project Related: 

Existing one‐time balance of Special funds (permit fee) available for 
allocation for this purpose  $200,000  5.4% 

Existing one‐time Federal funds already obtained  $1,300,000  35.0% 

TOTAL  $1,500,000 

Operations Related (Annual Funding): 

General Fund #10000  $32,138  14%  10.1% 

Special Fund #21295  $101,006  44%  31.8% 

Interdepartmental Fund #21500  $39,025  17%  12.3% 

Normal Federal funds part of ANR/DEC budget; Fund #22005  $57,390  25%  18.1% 

TOTAL  $429,960  100%  100% 

 

 

 
b. See the detailed spreadsheet referenced in Appendix 3 for additional information on Acquisition 

and Operational Costs and Funding Sources. 
 
 
4. Tangible Benefits:  Provide a list and description of the tangible benefits of this project. Tangible benefits 

include specific dollar value that can be measured (examples include a reduction in expenses or reducing 
inventory, with supporting details). 

a. There are no tangible monetary benefits derived from this project.  
 
 

5. Intangible Benefits:  Provide a list and description of the intangible benefits of this project. Intangible 
benefits  include cost avoidance, the value of benefits provided to other programs, the value of improved 
decision making, public benefit, and other factors that become known during the process of analysis. 
Intangible benefits must include a statement of the methodology or justification used to determine the 
value of the intangible benefit. 

a. The anticipated customer service benefits to the public include: 
i. Allowing the public to search for documents (self‐service) 
ii. Allowing the public to submit applications and supporting documents online (self‐service) 
iii. Allowing the public to check the status of their applications online (transparency) 
iv. ANR staff are able to search and retrieve documents for Public Records requests more 

efficiently resulting in more timely customer service 
v. ECMS automated workflows help standardize internal processes which enables more 

predictable and transparent business processes and customer service 
vi. All of the above saves ANR staff time which saves money and/or builds capacity to focus 

on other priorities 
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b. Benefits to the internal stakeholders including the state’s IT organizations include: 
i. Reduces the methods and systems for document management across the Agency resulting 

in fewer systems to support 
ii. A web‐based ECMS allows staff to access their content without the administration of VPN 

accounts and allows access via mobile devices 
iii. The proposed solution leverages the state’s investment in Office365 & SharePoint Online 

thereby not adding another enterprise system to the state’s IT portfolio 
iv. A cloud‐based ECMS such as SharePoint Online helps reduce storage requirements (and 

therefore costs) on state servers 
v. The proposed solution leverages the familiarity with SharePoint across ANR as well as 

across state government by taking advantage of the increased knowledge and user base 
for SharePoint technology within the state 

vi. Leveraging ECMS workflows and metadata taxonomy improves internal operations by 
enforcing standard operating procedures and processes and supporting transparency 

vii. The proposed SharePoint solution facilities staff collaboration by providing an enterprise 
web‐based platform with features engineered towards content collaboration 

viii. The proposed SharePoint solution with information policy functionality supports 
compliance with federal and state record retention policies and regulations 

ix. The proposed solution’s workflows, metadata taxonomy, and search features improves 
staff effectiveness at searching and surfacing documents, and improves overall 
organization of agency content assets 

x. The proposed solution’s information policy features, metadata, content storage, and 
search functionality helps preserve organizational and intellectual knowledge through staff 
and program transitions 

xi. One Agency‐wide enterprise content management platform that leverages shared cross‐
agency metadata taxonomy standardizes the way the Agency manages and searches for 
content 

xii. The proposed solution is scalable and repeatable to accommodate for Agency‐wide growth 
xiii. Secure location and document authenticity 
xiv. Reduces legal staff frustration ‐ ability to respond to public records request timely and 

comprehensively 
xv. Employee morale boost ‐ easier to find documents and confidence in document 

management 
xvi. Adjusts to future needs of DEC 
xvii. Model for other state agencies 

 
 

6. Costs vs. Benefits:  Do the benefits of this project (consider both tangible and intangible) outweigh the 
costs in your opinion?  Please elaborate on your response. 

a. There are no tangible monetary benefits, nor are there any monetary value assigned to the 
intangible benefits.  As such, the costs do not outweigh the benefits.  
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7. IT ABC Form Review:  Review the IT ABC form (Business Case/Cost Analysis) created by the Business for 

this project.  Is the information consistent with your independent review and analysis?  If not, please 
describe.  

a. Reviewed the IT ABC Form (“IT_ABC.pdf”) dated 11/11/2015.   
b. The costs in the ABC form are much lower than the projected project costs ($1M vs. $5.4M).  See 

the ABC Form/IR Costs comparison chart below for delta detail: 
 

ABC Form 
Cost

IR Cost

Implementation:  $197K $1.185M

Annual Operations (less internal 
staffing):  

$145K $106K

Annual Internal Staffing:   $15K $323K

Total Lifecycle Operating:  $1.6M $4.2M

Total Cost:   ~$1M $5.4M

 
1. 10 Year Lifecycle Cost of $5.4M  
2. Out of Pocket Costs of $2.1M including:  

a. Vendor Project Costs of $1.185M 
b. New Vendor Operating Costs of $106K annually, $956K over project life cycle 

3. Internal staffing of 4.25FTE at $323K annually, $3.3M over project life cycle (no 
additional budget impact, staff already budgeted) 

 
 
 
 
Additional Comments on the Cost Benefit Analysis: 

No additional comments. 
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9. Impact Analysis on Net Operating Costs  
1.) Perform a lifecycle cost impact analysis on net operating costs for the agency carrying out the activity, minimally 

including the following: 
a) Estimated future‐state ongoing annual operating costs, and estimated lifecycle operating costs.  Consider also if the 

project will yield additional revenue generation that may offset any increase in operating costs. 
b) Current‐state annual operating costs;  assess total current costs over span of new IT activity lifecycle 
c) Provide a breakdown of funding sources (federal, state, one‐time vs. ongoing) 
2.) Create a table to illustrate the net operating cost impact.   
3.) Respond to the items below. 

 

1. See the spreadsheet attached in Appendix 3 to review impact to Operating Costs.   
 
2. Provide a narrative summary of the analysis conducted and include a list of any assumptions. 

a. The detailed spreadsheet provided with this analysis breaks out costs as follows: 
i. Acquisition or Project Costs: Costs tied specifically to the Vendor, plus DII EPMO/EA costs.  

In other words, those costs that are incurred because we are undertaking the project. 
ii. Operating Costs: Vendor ongoing costs plus internal costs, consisting of staffing and 

telecommunication costs. 
iii. Total Costs: Acquisition Costs plus Operating Costs. 

 
3. Explain any net operating increases that will be covered by federal funding.  Will this funding cover the 

entire lifecycle?  If not, please provide the breakouts by year. 
a. 58% costs covered by State Funding, 42% of Costs will be covered by Federal funding. 
b. There is a Net Increase in Operating Costs as outlined in the attached chart. 

 
4. What is the break‐even point for this IT Activity (considering implementation and on‐going operating 

costs)? 
a. There is no break‐even measure for this project as there is no equivalent current system being 

replaced nor is there any useful way to reconcile current tasks and costs to the new solution.  As 
such, all costs are considered new costs. 
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Appendix 1 - Illustration of System Integration 
 
SYSTEM INTEGRATION/INTERFACES 
 
There are two primary integration points in the system. 

1. SharePoint Online – Integration with SharePoint Online will be performed using a custom ASP.NET 

Web API services layer fronting the SharePoint Online farm.  The services layer will provide 

abstraction and security for communication with the primary SharePoint farm, reducing overall 

message size and providing the ability to trim data as needed. 

2. nForms – The farm will integrate with nForms in that data captured from nForms will be imported 

into the system.  Tallan will create an integration point using a combination of custom ASP.NET Web 

API services and Nintex workflows to process incoming data from nForms and ensure it is routed 

appropriately. 
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Appendix 2 - Risk Register 
See attached document: FINAL‐REVIEW‐SOV‐ANR‐DEC‐EnterpriseContentMgtSystem‐
STS_Risk_Register_FINAL.pdf 
 
 

Appendix 3 – Lifecycle Costs and Change in Operating Costs 
See attached document: FINAL‐REVIEW‐SOV‐ANR‐DEC‐EnterpriseContentMgtSystem‐
STS_Cost_Detail_FINAL.xlsx 
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Appendix 4 – Technology Infrastructure 
 
 
In summary, Tallan’s proposed solution is built on Office 365, ASP.NET MVC, and other frameworks such as 
AngularJS, BreezeJS, HTML 5, and other open Web 2.0 standards.   In addition, Tallan recommends PsiGen 
Capture for implementing document capture and Nintex Workflows and Forms to automate the 6 DEC 
business processes. 
 
The diagram below illustrates Tallan’s overall solution architecture: 
 

 
 
The main ECMS will be implemented in Office 365 (specifically the SharePoint Online application within the 
Office 365 enterprise suite) and will consist of: 

 DEC Employee Single‐Sign‐On, authentication, roles based security 

 Document management for the 6 DEC programs outlined in the RFP 

 Workflows to automate the 6 DEC programs 

 Records management for routing, storage, and disposition of records 

 Document capture components that will integrate SharePoint online with on‐premises scanning and 
print devices 
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The other systems that will integrate with the ECMS solution include: 

 Custom ASP.NET and nForm applications: this integration will be provided through the Client‐Side 
Object Model (CSOM) and SharePoint REST API’s. The integration will allow these applications to send 
documents and content to SharePoint ECMS, search and query information from the ECMS, and 
retrieve content and metadata from the cloud hosted ECMS. 

 External public web site: the external website will be implemented using the ASP.NET MVC framework. 
Tallan proposes that the website be deployed on the existing DEC public site web servers. The ASP.NET 
MVC web application will provide search, query, alerts, notifications, and application status 
functionality to the public. Since anonymous access is not allowed for SharePoint online ECMS sites, 
content will be delivered to the public site through the use of SharePoint REST services. 

 
 
SERVER ARCHITECTURE 
 
Hosted on Microsoft Government Azure Cloud: 
Azure Government – It is expected that ANR use the current Azure Government subscription for this project 
(via DII).  
 
There is expected to be DEVELOPMENT and PRODUCTION environments. 
 
Additional servers needed (expected to be virtual) as well, and are described below: 
 

1. Type: Application Server  

a. Purpose: PSIGEN Software (OCR/Capture and Web Based Distributed Indexing).   

b. The system requirements for PSIcapture are detailed below:  

i. OPERATING SYSTEMS 

1. Windows Vista (Service Pack 2 or later) 
2. Windows 7 (x86/x64) 
3. Windows 8 (x86/x64) 
4. Windows 8.1 (x86/x64) 
5. Windows 10 (x86/x64) 
6. Windows Server 2008 (Service Pack 2 or later) 
7. Windows Server 2008 R2 
8. Windows Server 2012 
9. Windows Server 2012 R2 

ii. HARDWARE REQUIREMENTS 
1. 2.0 GHz or higher multi-core processor. 
2. 2 GB available memory minimum, 4 GB or more is recommended. 
3. 4 GB free disk space for installation. Additional disk space may be required for 

post-installation operation. 
iii. SOFTWARE REQUIREMENTS 

1. .NET Framework version 4.0 or later (1) 
iv. VIRTUALIZATION 

1. VMware ESX version 3.0 or later 
2. VMware Workstation Version 7.0 or later 
3. Microsoft Hyper V 
4. Microsoft Terminal Services / Remote Desktop Services (2) 

2. Type: Application Server  

a. Purpose: PSIfusion (web‐based processing for end users). 

b. The system requirement for PSIfusion are detailed below: 

i. OPERATING SYSTEM (SERVER ONLY OPTION): 
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1. Windows Server 2008 R2 / 2012 with IIS role 
2. 2.0 GHz Dual-core or higher, Intel-compatible processor 
3. 4 GB RAM 
4. 2+ GB free disk space. Additional disk space is required for storage of transient 

data. 
5. Microsoft .Net 4.0 
6. Microsoft SQL Server 

3. Other: 

a. Updates to ANR’s existing ASP.NET front‐end website that require database storage will utilize 

the existing VT DEC web server and will be developed to be compatible with the supported 

version of Microsoft SQL Server. 

 

 
As background, the current ANR technical environment is described as follows:  

 All SharePoint servers are running in a VMware virtual environment.  

 The Web Front End Server and Application Server are running SharePoint 2013 on Windows 
Server 2012 R2. 

 The Database Server is running SQL 2012 on Windows Server 2008 R2.  

 The Email server is Windows server 2008 R2, Microsoft Exchange 2010 SP3, Version 14.3.123.4 
and under the prevue of Vermont DII. 

 
 

APPLICATION ARCHITECTURE 
Tallan’s proposed solution is built on Office 365, ASP.NET MVC, and other frameworks such as AngularJS, 
BreezeJS, HTML 5, and other open Web 2.0 standards. In addition, Tallan recommends PsiGen Capture for 
implementing document capture and Nintex Workflows and Forms to automate the 6 DEC business processes. 
The following sections describe the level of support for open standards for each of these technologies, 
platforms, and frameworks. 
 

OFFICE 365 AND SHAREPOINT ONLINE 
Office 365 and SharePoint Online are SaaS platforms owned and operated by Microsoft. Access to the 
platform features is available through REST APIs. The data returned by these REST APIs conforms to the 
Open Data Access Protocol (OData). Authentication to the platform is built on the Open Authentication 
protocol (OAuth 2.0) and the Security Assertion Markup Language (SAML). This includes access to all 
content stores, taxonomy, search databases, publishing infrastructure, content management features, 
and workflows. 
 
EXTERNAL WEB SITE 
The external web site will be built using ASP.NET MVC in conjunction with Office 365 REST APIs and 
open source JavaScript frameworks such as AngularJS and BreezeJS, and HTML 5. This web site code is 
non‐proprietary and will be the property of VT DEC. 
 
DOCUMENT CAPTURE SOFTWARE 
The PsiGen Capture software is proprietary and owned by PsiGen. However, the software has a limited 
API to customize and configure the software. The API uses general principals and best practices for 
software development but does not conform to specific open standards. 
 
NINTEX WORKFLOWS AND FORMS 
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Nintex workflows and forms is a proprietary tool owned by Nintex Software. The software does, 
however, provide an extended API and Web Service API that can be used to customize workflows and 
forms. The Web Services API conforms to general Web 2.0 standards. 
 
WEB SERVICES AND SOA 
Tallan’s Office 365‐based ECMS solution fits well into a Service Oriented Architecture (SOA). The Office 
365 APIs are REST services, so developers can access its functionality in most software development 
languages. 

 
 
SOFTWARE 

 Office 365 –State of Vermont will use existing Office 365 subscription. 

 Nintex for Office 365 (Standard) – this will need to be purchased by the State of Vermont. Tallan 
recommends the license for up to 1,000 users.  

 PSI Capture Enterprise Edition – this will need to be purchased by the State of Vermont. Tallan 
recommends the license for 120,000 images per year and 3 concurrent users and 1 sandbox/test 
environment.  

 
 
DATABASE 

 Based on a total size of 4TB (equivalent to what is on the ANR file server), a 2% increase per year 
across the Agency seems reasonable as that would be 80GB especially given that we would now be 
disposing of documents on a routine basis. 

 Document storage would be on SharePoint Online.  The Azure Government Cloud VMs will store the 
public facing website.  The bulk of the storage will be on SharePoint Online. 

 
 
CLIENT 

 For all PCs and mobile devices other than PSIFusion, only a browser is needed.  The following two links 
detail browser compatibility for SharePoint 2013, which translates to SharePoint Online as well. 

o Desktop browser support in SP2013:  
 Internet Explorer V11, 10, 9 and 8, Google Chrome current version, Mozilla Firefox 

current version, and Apple Safari current version.  
 Note: Certain web browsers could cause some SharePoint 2013 functionality to be 

downgraded, limited, or available only through alternative steps. 
 See this link for specific support and limitations: 

https://technet.microsoft.com/en‐us/library/cc263526.aspx  
o Mobile device support in SP2013:  

Mobile 

device 

operating 

system 

Operating system version  Browser 
Smartphone 

device 
Slate or tablet device 

Windows 

Phone 

Windows Phone 7.5 or later versions  Internet 

Explorer 

Mobile 

Supported  Not applicable 
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Windows  Windows 7 or later versions  Internet 

Explorer 

Not 

applicable 

Supported 

iOS  5.0 or later versions 

Note: 

Video play experience requires 
iOS version 6.0 or later. 

 

Safari  Supported  Supported 

Important: 

Office Web Apps full functionality is supported on iPad 
versions 2 and 3 using iOS 6.0 or later versions. Limited 
viewing and editing functionality is also supported on iPad 
versions 1, 2, 3 using iOS version 5.1. 

Android  4.0 or later versions 

Note: 

Video play experience requires 
Android version 4.1 or later. 

 

Android 

Browser 

Supported  Supported 

 See this link for specific support and limitations: 
https://technet.microsoft.com/en‐us/library/fp161353.aspx 

 Other: 

o PSIFusion machines (see description in the following bullet), which are the machines that will be 

used to review/approve scans and/or batch process scans, require Silverlight.   

o The OCR Product includes a web based distributed indexing software called PSIfusion.  This 

software allows for manual document indexing, training, and OCR Exception handling via a 

client interface.  This will be the only software that would be installed on a client computer.  

PSIfusion is built on Microsoft Silverlight.  Microsoft Silverlight is supported on all modern 

browsers and operating systems with the exception of Microsoft Edge in Windows 10. 

o See SYSTEM REQUIREMENTS tab here for specifics: 

https://www.microsoft.com/getsilverlight/Get‐Started/Install/Default.aspx and explained 

below: 

 Operating System****  IE 11  IE 10  IE 9  IE 8  IE 7 
Firefox 

38.x.x*****

Firefox 

42.0.x‐

52.0.x***** 

Safari 6.x‐

9.x*****
Chrome**

Windows 10***  10/12/21*  ‐  ‐  ‐  ‐  5/31/16  12/31/16  ‐  9/30/15 

Windows 8.1  10/12/21*  ‐  ‐  ‐  ‐  5/31/16  12/31/16  ‐  9/30/15 

Windows 8.0  ‐  1/12/16* ‐  ‐  ‐  1/12/16  1/12/16  ‐  9/30/15 

Windows Server 

2012 R2 
10/12/21*  ‐  ‐  ‐  ‐  5/31/16  12/31/16  ‐  9/30/15 
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 Operating System****  IE 11  IE 10  IE 9  IE 8  IE 7 
Firefox 

38.x.x*****

Firefox 

42.0.x‐

52.0.x***** 

Safari 6.x‐

9.x*****
Chrome**

Windows Server 

2012 
‐  10/12/21* ‐  ‐  ‐  5/31/16  12/31/16  ‐  9/30/15 

Windows 7 SP1  10/12/21*  1/12/16* 1/12/16* 1/12/16* ‐  5/31/16  12/31/16  ‐  9/30/15 

Windows 7  ‐  ‐  7/24/14* 7/24/14* ‐  7/24/14  7/24/14  ‐  7/24/14 

Windows Vista 

SP2 
‐  ‐  4/11/17* 1/12/16  1/12/16 5/31/16  12/31/16  ‐  9/30/15 

Windows Server 

2008 R2 SP1 
10/12/21*  ‐  1/12/16* 1/12/16* ‐  5/31/16  12/31/16  ‐  9/30/15 

Windows Server 

2008 SP2 
‐  ‐  1/14/20  1/12/16  1/12/16 5/31/16  12/31/16  ‐  9/30/15 

MacOS 10.6 

(Intel‐based) 
‐  ‐  ‐  ‐  ‐  2/25/14  2/25/14  2/25/14  ‐ 

MacOS 10.7 ‐ 

10.11 (Intel‐

based) 

‐  ‐  ‐  ‐  ‐  5/31/16  12/31/16  12/31/16 ‐ 

* Supports 64-bit mode 

** Chrome is no longer supported, due to restrictions in the browser. 

*** Silverlight is not available in the Microsoft Edge browser, but is supported in Internet Explorer. 

**** Support extends through the date shown in the table or through the support lifecycle of the underlying browser, 
whichever is shorter. As browsers and operating systems evolve, this table may be updated to reflect changes in browser or 
operating system support. 

***** Only the most recent version under a major version number is supported, excluding test, preview, alpha, and beta 
builds, none of which are supported. 
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SCANNERS 
 
Currently, DEC has a mix of various types of scanners including desktop, MFP/MFD, a couple of production 
scanners, and some wide‐format plotter/scanners. DEC has 3 Fujitsu fi‐6770A, 1 Ricoh IS 450DE, and 3 Ricoh 
IS 760D, as well as several lower end Fujitsu desktop scanners that run between $1,000 and $2,000. DEC also 
has a few Ricoh Aficio C4501 MFP/MFD. For wide format scanners DEC leases some Ricoh CW2200 
plotter/scanners. DEC also have some of the HP combo plotter/scanners.  
 
DEC currently has two Kofax Express 3 licenses as well as various scanning software solutions that come 
packaged with the desktop scanners. 
 
ANR is considering whether to implement central receipt/scanning in which case the number of scanning 
stations required would be significantly less than department level scanning.  Department level scanning 
would be broken out as follows: 
 

o For the six programs that are the subject of this project, the number of scanning stations 
required would be approximately 12. The estimate based on full implementation of ECM at 
DEC and continuation of the distributed scanning model currently in place is approximately 18.  

 
o (This estimate assumes the following: AID – 1, AQCD – 1, CO – 1, CED – 1, DW – 2, EAO – 1, FED 

– 1, GEO – 1, WM&P – 2, WSM – 2, Regional – 5. )   
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DEVELOPMENT APPROACH 
 
Web Services and SOA 
There is a requirement that the solution should also include web services capabilities that will allow for it to 
function within a service‐oriented architecture (SOA) environment. Services that are available to be exposed 
and consumed should be outlined in the solution’s technical documentation. 

Tallan responded with: Tallan’s Office 365‐based ECMS solution fits well into a Service Oriented 
Architecture (SOA). The Office 365 APIs are REST services, so developers can access its functionality in 
most software development languages. 

 
Additional Information 
Tallan employs at least some aspects of its software development methodology, the Tallan Solutions 
Framework (TSF), for every project that it conducts for its clients. For a client that does not have an existing 
methodology, Tallan will use the entire TSF to manage and monitor all aspects of a project. For a client that has 
a methodology in place, Tallan will fully comply with the client’s methodology and also use certain aspects of 
the TSF that would help ensure project success. For example, for most projects Tallan utilizes Scrum to manage 
development on a project, no matter what overall methodology is in place. 
 
The Tallan Solutions Framework, was developed to combine the valuable aspects of iterative/agile 
development with the “tried and true” tenets of traditional waterfall development. TSF is based on the 
Microsoft Solutions Framework (MSF). Details on the MSF can be found at: http://msdn.microsoft.com/en‐
us/library/jj161047.aspx. 
 
Fundamentally, TSF calls for a waterfall approach during the earlier phases of the project when key project 
artifacts need to be created, many in a sequential manner. Then, the TSF calls for agile development during 
the phases where it is most valuable – during the Developing and Stabilizing phases. TSF leverages Scrum 
during these agile phases. Tallan has worked with Scrum for many years and has found it to be the most 
effective Agile methodology and most suitable for enterprise system development. 
 
TSF divides software development into phases with each phase having associated tasks and defined 
deliverables. These are customized for each engagement to match the customer’s style and culture. TSF 
provides document templates for deliverables such as: 

 Business Requirements 

 System Requirements 

 Test Plans 

 Logical Design 

 Risk Assessment 
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TSF methodology consists of five phases within the development cycle shown in the image below: 

 
The Envisioning Phase defines the goals, requirements, and architecture of the solution and creates 
deliverables that drive the Phases that follow. The Planning, Developing, Stabilizing, and Deploying Phases are 
repeated in an iterative fashion, utilizing Scrum, allowing the development team to continually add 
functionality within the solution on a predictable basis. 
 
The Envisioning Phase is strategic and sets the stage for successful iterations during the agile development 
cycle. During the Envisioning Phase Tallan works with the client to: 

 Define the vision and scope for the overall product 

 Gather requirements and delineate the scope of the initial releases 

 Establish communication and reporting processes 

 Assess and prioritize project risks 

 Begin high level technical design 
 
During the Planning Phase, Tallan utilizes standard design patterns, UML diagrams, and core concepts of object 
oriented design to create a system design that achieves flexibility and extensibility. However, as agile 
methodologies promote, Tallan does not attempt to “over design” the solution. Designing simple yet flexible 
software is the goal, and this is best done by building on industry leading proprietary and open source 
technologies and frameworks, such as Microsoft .NET, Java SE, Java EE, Spring and Hibernate, as well as 
standard design patterns, such as the factory, Model‐View‐Controller (MVC), template, and delegate patterns. 
Simple design leads to easier maintenance and to faster extension. These technologies, frameworks, patterns, 
and software development best practices are combined within standard UML diagrams, such as activity, 
sequence, and class diagrams, to assist developers during the Developing Phase and provide insight into the 
system for support of the application following production deployment. 
 
The two main deliverables during the Planning Phase are the Logical Design and Physical Design documents. 
 
Throughout the Developing Phase, Tallan follows additional best practices, such as coding standards, test 
driven development, and continuous integration. 
 
The main deliverable during the Developing Phase and, in fact, the entire project is the source code and 
integration of software applications required to implement the business and system requirements. 
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Stabilizing Phase: For a project to be successful, planning for testing must start long before developers write 
source code. As soon as the Envisioning Phase is finished and design within the first sprint begins, the Tallan 
Technical Manager begins working on the Test Plan with the client and the QA testing team. 
 
The Deploying Phase includes the production deployment of a solution as well as additional support and 
transition steps. When testing has completed successfully, Tallan prepares the solution for production 
deployment. Tallan works with the client’s internal team to configure and deploy the application on production 
servers. If the client requires that their internal team must perform the production deployment, Tallan 
provides the client’s team with deployment instructions and oversees the deployment to ensure success. As 
soon as the solution is deployed, the Tallan development team tests the solution and verifies all functionality. 
 
 
Custom Development: 

1. Any custom development will be done on the Microsoft .NET platform using .NET 4.5. The Integrated 

Development Environment (IDE) used will be Visual Studio 2013 (or higher). 

2. Expect to develop in C++ and expect to develop various APIs via this custom coding methodology. 

 
 
HOSTING 
 

1. The SharePoint farm will be hosted in SharePoint Online.  G1 and G3. 

2. ANR has Office365 G1 and G3 Licenses (650 G3 ($300/user/annually) and 60 G1 ($100/user/annually) 

licenses) under the DII Office365 contract with Microsoft. 

3. Tallan will leverage existing VT DEC IIS hosting options to host the permitting web site and any 

custom ASP.NET Web API web services created as part of the solution.  Tallan will ensure all custom 

development will support the existing VT DEC systems. 

 

 
Monitoring Tools and Methods: 

Office365 offers few proactive monitoring tools, focused on database monitoring: 

1. Databases are regularly checked for: 

a. Blocked processes 

b. Packet loss 

c. Queued processes 

d. Query latency 

 

Office365 does offer after the fact reporting tools (reactive) as follows: 

1. Office 365 offers service usage reporting.  Details are available at the following link: 

https://support.office.com/en‐us/article/View‐and‐download‐reports‐about‐service‐usage‐in‐Office‐

365‐30e5558f‐d3c0‐4a3b‐a0d5‐58fc7750c0ad 

2. Office 365 offers a service health dashboard for viewing the current status of O365 services.  The 

office 365 service health dashboard is available at the link below: http://status.office365.com/ 
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DISASTER RECOVERY/BUSINESS CONTINUITY 
As SharePoint Online is a SaaS solution from Microsoft, DR and BC are driven by SharePoint Online and 

Microsoft processes.  For details on service continuity from Microsoft, please view the following article: 

https://technet.microsoft.com/en‐us/library/office‐365‐service‐continuity.aspx.  

 

Data Backup/Restore: 

Specific details include: 

1. Site Collections: 
a. Backed up every 12 hours 

2. Retention: 
a. Sites: 14 days 
b. Any SharePoint deleted items (such as sites, documents, folders, lists, and libraries): 30 days 

3. Restore: 
a. Only full site collection restore is available, so all the data created after the restore point would 

be lost.  This was discussed with ANR, and is acceptable. 
 

Tallan offered to work with DEC to identify 3rd‐party solutions for backup and recovery if the out of the box 
options provided by Office 365 are not sufficient. 
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ANR DEC Enterprise Content Management System Project 
RISK REGISTER DESCRIPTION: 

1. Risk Description: Provide a description of what the risk entails 
2. Source of Risk: Project, Proposed Solution, Vendor or Other 
3. Risk Rating: Risk ratings to indicate: Likelihood and probability of risk occurrence; Impact should risk occur; and Overall risk rating (high, 

medium or low priority) 
4. Risk Strategy: State’s Planned Risk Strategy: Mitigate, Avoid, Transfer or Accept 

a. Avoid: Avoid the activity; activities with a high likelihood of loss and large impact. 
b. Mitigate: Develop a plan to reduce risk to reduce the risk of potential loss; activities with a high likelihood of occurring, but 

impact is small.  
c. Transfer: Outsource risk (or a portion of the risk ‐ Share risk) to third party or parties that can manage the outcome; activities 

with low probability of occurring, but with a large impact.  Often times this is transferred back to vendor. 
d. Accept: Take the chance of negative impact, eventually budget the cost (i.e. a contingency budget line); activities where cost‐

benefit analysis determines the cost to mitigate risk is higher than cost to bear the risk, then the best response is to accept and 
continually monitor the risk. 

5. Timing of Risk Response: Describes the suggested timing for carrying out the risk response (e.g. prior to the start of the project, during 
the Planning Phase, prior to implementation, etc.) 

6. State’s Planned Risk Response: Describe what the State plans to do (if anything) to address the risk (See Risk Response table) 
7. Reviewer’s Assessment of State’s Planned Response: Indicate if the planned response is adequate/appropriate in your judgment and if 

not what would you recommend. 

 
Department Action Step: Respond to the sections highlighted in yellow (Risk Strategy, State’s Planned Risk Response) and send copy back to 
David Gadway for review 
 
NOTE: Hyperlinks are used on the Risk ID. From the Risk Register, CTL‐CLICK on a link to see the Risk Response, or from the Risk Response, CTL‐
CLICK on a link to go back to the Risk Register. 
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RISK REGISTER: 
 
Risk 
#:  

Risk Description  Source of 
Risk 

Risk  
Rating: 
Impact 

Risk 
Rating: 
Probability 

Risk 
Rating: 
Overall 
Risk  

State Risk 
Strategy 
Summary      
(Mitigate, Avoid, 
Transfer, Accept)

Timing of 
Response 

Reviewer 
Assessment of 
Response 

1a  Budget/Funding:  
We would like to see the current contract ANR/DEC has 
with Microsoft for SharePoint OnLine, in order to 
understand cost and technical specs, and resulting 
capacity. 
 

Project  High  Low  Low  Avoid  Prior to 
starting 
project 

Risk strategy 
accepted. 
 
 

1b  Budget/Funding:  
If 6 pilots represent supporting up to 60 people, and if 
there are 600 people in the agency, the pilots will 
support 10% of the ANR staff.  Extrapolating that 
number, and assuming 30% economy of scale, the 
resulting cost of rolling out the functionality agency‐
wide is not budgeted. 
 

Project  High  Low  Low  Transfer  Prior to 
starting 
project 

Staffing numbers 
have been updated 
to reflect an 
adequate level of 
staffing at 4.25 FTE.  
Project cost internal 
staffing numbers 
have been updated. 
Risk strategy 
accepted.  
 

1c  Budget/Funding:  
Funding source.   
 
No risk noted. 
 

        NA     
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2a  Contract Item:  
There are no specific service level agreements defined 
as part of the RFP nor by the vendor.   
 
Vendor indicates they are willing to discuss relevant 
SLAs during contract negotiations.  
 
Additionally, it is not apparent that Office365 SLAs have 
been reviewed and determined to be adequate.  For 
example, there is no minimum up time (i.e. 3 9s or 4 9s) 
specified in the MS Office Online materials I see at: 
http://www.microsoftvolumelicensing.com/Downloade
r.aspx?DocumentId=9892  
 
Two questions: 

1. Are Vendor‐related SLAs being addressed in 
the contract? 

2. Have MS Office365 SLAs been reviewed and 
determined to be adequate?  What are those 
SLAs required by ANR/DEC? 

 
This creates a potential impact to budget and scope.    

Project  Medium  Low  Low  Mitigate  Prior to 
starting 
project 

Risk strategy 
accepted. 
 

2b  Contract Item:  
Acceptance criteria for the functional requirements are 
not defined. 
 
This creates a potential impact to budget and scope. 

Project  Medium  Low  Low  Avoid 
 

Prior to 
starting 
project 

Risk strategy 
accepted. 
 

3a  Vendor Risk:  
The vendor was asked to provide a listing of risk items 
they are concerned with.  See Appendix A below for 
that list. 
 
Please respond to each item with an assessment for 
how ANR/DEC will meet the suggested risk reduction 
strategy put forth by Tallan. 
 

Project  Medium  Medium  Medium  Mitigate/Avoid  Prior to 
starting 
project 

Suggest attempting 
to validate the 
Connectivity design 
at design time vs. at 
acceptance time. 
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3b  Vendor Risk:  
Tallan has not completed a project where all required 
components are included in one project: 
 
a. Enterprise SharePoint farm infrastructure and 
deployments 
b. Information Architecture 
c. Enterprise Search 
d. ASP.NET / SharePoint integration 
e. OCR 
 
This creates a potential impact to schedule, budget and 
scope. 

Project  Medium  Low  Low  Accept   Prior to 
starting 
project 

Risk strategy 
accepted. 
 

3c  Vendor Risk:  
Tallan’s Project Management methodology, called TFS 
(Tallan Solutions Framework), follows most tenants 
contained in the Project Management Institute’s 
PMBOK.  
 
ANR/DEC requested to use PMBOK as the basis for 
Project Management. 
 
Tallan recommends following their TFS because of their 
extensive success with this hybrid waterfall/agile 
methodology, but stated that if VT DEC prefers that the 
PMBOK is strictly followed, Tallan can easily adapt and 
follow that methodology. 
 
What approach will ANR/DEC ask Tallan to follow for 
Project Management? 
 
This creates a potential impact to schedule, budget and 
scope. 

Project  Medium  Medium  Low  Accept  Prior to 
starting 
project 

Risk strategy 
accepted. 
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4a  SOV Staffing:  
If we view this project as two major parts, the 6 Pilots 
as a Proof of Concept, and if that is positive, the 
solution then rolled out across the agency, we know a 
project of this scope will require dedicated project 
staff. 
 
This project does not have dedicated project staff, 
rather, many people assigned a % of their time, creating 
a fragmented project team.  The approach may work 
for a smaller project, but a project of this scope 
requires dedicated full time resources. 
 
This creates a potential impact to schedule, budget and 
scope. 

Project  Medium  Medium  Medium  NA  Prior to 
starting 
project 

Lack of dedicated 
project resources 
remain, and as 
such, the risk 
remains. 

4b  SOV Staffing:  
The management style of ANR/DEC appears to be 
collaborative and thus many people have input and 
many people are informed of decisions and thus 
direction.  However, this approach for a project of this 
type will come at a cost to the project schedule, in that, 
a by‐product of the collaboration is the cost in time it 
takes to find common blocks of time to 
meet/discuss/deliberate/collaborate. 
 
This creates a potential impact to schedule, and may 
impact budget and/or scope if ANR/DEC cannot meet 
the contract terms of timely response to vendor 
questions and/or contract terms that allow vendors’ 
additional billing if certain time parameters are not 
met. 

Project  Medium  Medium  Medium  Accept   Prior to 
starting 
project 

While a 
collaborative and 
inclusive model may 
work, as stated in 
the risk itself, it will 
delay the project 
schedule and may 
also cause budget 
impact due to 
vendor requesting 
payment for such 
delays. 
 
Until such time that 
the ANR EMCS team 
develops a different 
project governance 
model, the risk 
remains. 

4c  SOV Staffing:  
ANR/DEC staff appear to have many other tasks on 
their plates, preventing them from providing primary 
focus to this project. 
 
This creates a potential impact to schedule, and may 
impact budget. 

Project  Medium  Medium  Medium  Mitigate   Prior to 
starting 
project 

The response to this 
risk by ANR does 
not address the risk 
itself, that is, staff 
having many tasks 
on their plates and 
as such, not being 
able to focus on this 
project. 
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5a  Project Management Staffing:  
Jennifer Loughran, on loan from DII to this project, is 
expected to be 100% available to the project as Project 
Manager.  This is a new subject matter for Ms. 
Loughran, and this appears to be the largest project yet 
in her career, in terms of people and processes. 
 
This creates a potential impact to schedule. 

Project  Medium  Low  Low  Accept/ 
Mitigate 

Prior to 
starting 
project 

Risk strategy 
accepted. 
 

6a  Project Schedule: 
No risk noted. 
 

        NA     

7a  Infrastructure: Hardware Platform: 
The intent is that the solution in cloud‐based, but there 
are a few instances that may require on‐premises 
infrastructure: 

 Items noted in Risk # 8b that may require on‐
premises IAAS. 

 PSIGEN software for Capture, OCR and Web‐
based distributed indexing server. 

 PSIfusion software for web‐based processing 
for end users. 

 
As these are not budgeted or planned, these create a 
potential impact to budget and scope. 

Project  Medium  Medium  Low  Avoid/ 
Mitigate 

Prior to 
starting 
project 

Risk strategy 
accepted. 
 

7b  Infrastructure: Data Backup/Restore: 
Only a full Site Collection restore is available, so all the 
data created after the restore point would be lost. 
 
Additionally, only 14 days of Site Collections are 
retained, so anything prior to that is not available. 
 
This creates a potential impact to operations. 

Project  Medium  Low  Low  Accept  Prior to 
starting 
project 

Through discussions 
during the IR 
presentation, ANR 
leadership indicated 
an agency‐wide 
policy of 14 days of 
retention being 
adequate, and full 
site collection 
restores being 
adequate.  As such, 
this risk is 
mitigated. 

7c  Infrastructure: Business Continuity/Disaster Recovery: 
No risk noted.  

        NA     
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8a  Functionality:  
It is not clear that SharePoint is the best tool to support 
both a Case Management (legal workflow driven) and 
Document Management (process workflow driven) 
requirements set. 
 
This creates a potential impact to scope and budget. 

Project High  Low  Low  NA  Prior to 
starting 
project 

Through discussions 
during the IR 
presentation, ANR 
leadership indicated 
they have 
confirmed with 
Legal Services that 
Case Management 
is not a 
requirement, and 
Busienss Process 
Management 
functionality is 
sufficient. As such, 
this risk is 
mitigated. 

8b  Functionality:  
Two key requirements are not supported: 
 
GEN.6: Ability to view and use the ECMS functionality 
for content stored in external locations such as file 
servers or external databases. 
 
I.11: Ability to link to external file storage locations such 
as file servers or databases while maintaining metadata 
within the ECMS without uploading content. 
 
Vendor response to each are: 
GEN.6: SUPPORTED FOR EXTERNAL DATABASES BUT 
NOT FILE SERVERS. IF THIS IS A MUST HAVE FEATURE 
WE WOULD PROPOSE A HYBRID SOLUTION THAT USES 
ON‐PREMISES OR AZURE IAAS COMBINED WITH O365. 
 
I.11: NOT SUPPORTED. IF THIS IS A MUST HAVE 
FEATURE WE WOULD PROPOSE A HYBRID SOLUTION 
THAT USES ON‐PREMISES OR AZURE IAAS COMBINED 
WITH O365. 
 
This creates a potential impact to budget and scope. 

Project Medium  Low  Low  Accept  Prior to 
starting 
project 

Risk strategy 
accepted. 
 

8c  Functionality:  
A requirement exists stating “The average number of 
metadata fields per document should be approximately 
12.”  By ECMS standards, this is rather high, compared 
to the recommended maximum of 5‐7. 
 
This creates a potential impact to scope. 

Project Medium  Low  Low  Accept  Prior to 
starting 
project 

Risk strategy 
accepted. 
 



Risk Register     8 of 27 

9a  Interoperability:  
While the vendor has described HOW they plan to 
integrate with the existing ANR Web site process, 
specifically, ASP.NET Web API services, it is not yet been 
confirmed that they CAN execute on making this 
integration actually work.   
 
This creates a potential impact to scope, budget and 
schedule. 

Project  High  Medium  High  Accept  Prior to 
starting 
project 

This risk remains 
open, until such 
time that Windsor 
and Tallan can 
demonstrate the 
ability to interface, 
as this has not yet 
occurred in a 
production 
environment. 

10a  Compliance/Regulatory:  
Tallan has not yet responded to their compliance with 
with the Section 508 Amendment to the Rehabilitation 
Act of 1973, as amended in 1998.  Reference: 
http://www.section508.gov/content/learn  
 

Project  Medium  Low  Low  Avoid/ 
Mitigate 

Prior to 
starting 
project 

Risk strategy 
accepted. 
 

11a  Security:  
As the application hosts personally identifiable 
information (i.e. driver license number), and as Multi‐
Factor authentication is not contemplated at this point, 
there exists a data security model concern. 
 

Project  High  High  High    Prior to 
starting 
project 

 

12a  Other:  
It is not clear that State of Vermont wishes to pursue 
customized development as a mechanism to obtain and 
deploy software. 
 
This project calls for at least 50% development, while 
leveraging the 3rd party tools and SharePoint for the 
remainder. 
 
This creates a potential impact to SOV technology 
standards. 

Project  Medium  Low  Low  Mitigate  Prior to 
starting 
project 

So long at the items 
recommended in 
the Risk Response 
are undertaken, this 
risk is mitigated 
(include Joe 
Giessner email, 
contract language 
for no recoding 
and/or cost upgrade 
to future versions of 
Sharepoint). 
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RISK RESPONSE: 

Risk 
#:  

State’s Planned Risk Response and Reviewer’s Assessment of State’s Risk Response 

1a  STATE’S RISK RESPONSE:     
The current contract is between DII and Microsoft for SharePoint OnLine. Both Office 365 and SP Online are allocated services provided by DII to ANR. Recently, the DII staff 
reviewed the SP Online default setting requirements from the vendor and identified 3‐4 issues. All items were identified as site specific items that we will be able to modify 
per vendor needs so there is no issue. A request has been submitted to the DII Procurement team on 3/8/16 to obtain a copy of the contract or at least the germane 
portions that support this statement.  
 
Some of the documents have been provided, that detail out Vermont’s service package: Microsoft Services Premier Standard 0 and Microsoft Services Premier Services for 
OSDM for O365. SharePoint Online software boundaries and limits can be found here: https://support.office.com/en‐us/article/SharePoint‐Online‐and‐OneDrive‐for‐
Business‐software‐boundaries‐and‐limits‐8f34ff47‐b749‐408b‐abc0‐b605e1f6d498. 
 
It has been determined that the 10GB is adequate for upload capacity. 
 
REVISED REVIEWER ASSESSMENT AS OF 3/31/2016: 
ANR has the G1 and G3 Office365 offerings (650 G3 ($300/annually) and 60 G1 ($100/annually) licenses) and 421 GB of space allocated by DII.  It is expected that the 421GB 
of space is adequate for this project and into the foreseeable future. 
 
Still need to confirm whether a max file upload size of 10GB file is adequate. 
 
Risk strategy accepted.  
 

1b  STATE’S RISK RESPONSE:   The 6 pilots, which are the actual scope of our ECMS contract, represent a broad spectrum of the various programs we have across ANR.  They 
were selected specifically by our organization to ensure we would capture each type of the 3 major functions administered across the Agency.  Those being: 1) Permitting 
Programs 2) Licensing Programs and 3) Service Programs.  With this strategy we felt we would be best positioned to build our own internal capacity within ANR as we work 
with the vendor to develop and implement the ECMS platform solution and these 6 diverse programs.    
 
The scope of this project is to deliver a SharePoint ECMS, including the implementation of the 6 pilot programs, and to do so in a manner so that ANR is enabled to build out 
the ECMS with in‐house resources going forward.  This project will not be rolled out to the agency wide audience using a vendor to support the development and 
deployment, but rather through mainly the use of internal resources as well as the knowledge and skills base that will be derived from the vendor under this project.    
Beyond the scope and intent of this contract effort, additional programs that are queued up as “ready” and have been prioritized by ANR would go in to the ECMS and are 
considered new projects.  It is a future business decision determined by ANR, as to which programs will go next and at what pace to properly resource additional programs 
beyond the initial scope of this project.  The Agency desire is to be able to rollout the solution internally with minimal outside assistance from vendors, although we will have 
as part of this contract effort at least 5 years of M&O support following the implementation of the ECMS platform.  We recognize the risk and understand that the trade‐off 
with this approach is that it will be far less costly as opposed to using a vendor, and that there is tremendous benefit to have this knowledge base and capability in‐house, it 
could however take us longer to roll the platform out to all of the Agency.  
 
The State’s response provided in 4a below describes the staffing resources that ANR has and plans to utilize to further deploy the ECMS environment to other programs 
across the Agency overtime.  As explained earlier – there is no current “system” in ANR that this ECMS solution will be replacing so the staff involved from each program 
(when their program is selected for deployment to the ECMS) are staff that are already budgeted and funded within the Agency.  It is expected that each business area 
implementing ECMS will have a relatively short, concentrated burst of ECMS project time‐related activity and that staff time is accounted for with existing staff and budgets, 
so does not require additional FTEs, therefore the reviewer’s assessment is not accurate in the sense of unbudgeted costs and any additional resources above the 
positions/FTEs described in the State’s Response in 4a below.  The other item of note that isn’t accounted for above in terms of “Agency‐wide roll out options” is a third 
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option which is a hybrid of the two listed and the one that ANR currently is planning to utilize as we deploy additional programs to the ECMS.  That third option is one where 
we (ANR) have the identified staffing resources outlined in 4a below plus we will have as part of our contract 5 years of M&O support providing for a total of 1,500 hours 
which will be available for any development or technical work.  Again, we recognize the risks and understand that the trade‐off with this approach is that it will be far less 
costly as opposed to using a vendor for 100% of this work, and that there is tremendous benefit to have this knowledge base and capability in‐house for ANR, it could 
however take us longer to roll the platform out to all of the Agency than going with the full vendor approach.  
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

There will be no additional direct dedicated staff beyond those identified below and in Risk Item #4a.  These positions are the identified 
resources that will be available and directly allocated to this ECMS project after the vendor completes implementation of the 6 
programs.  Collectively this ANR ECMS Team will bring the remaining (90%) of ANR programs into the ECMS solution along with available M&O 
support from the vendor that has been budgeted for 5 years beyond original implementation.  As noted in 4a, two of the positions that are 
proportionately allocated to this ECMS project from ANR-IT (50% each) are currently vacant and have been during the duration of this 
RFP/contract effort.  That said, once these positions are filled (recruitment ends in April 2016) these will become part of the direct resources for 
remaining 90%.  These positions are existing ANR-IT positions which have been prioritized and re-described in large part for this 
purpose.  These are also positions (staff costs) which are already accounted for in the IR Cost Analysis spreadsheet under the section titled 
“operations-related costs” totaling the $1.5M over 10 years.   

The following are the assigned Agency-wide planned resources/staffing: 
1. ~1 FTE’s worth of SharePoint technical resources across 2 ANR IT FTEs (as detailed above) 
2. ~.50 FTE of a ANR IT System Developer & ANR-IT Manager resource to support external ECMS applications and select ECMS projects 
3. 1.25 FTE project leader, records management and business project program support (DEC A&I Division) 
4. ~1 FTE project manager allocated from DII 
5. ~.5 FTE enterprise architect support from DII to assist with system expansion planning as needed 

NOTE: It is expected that each business area implementing ECMS will have relatively short, concentrated bursts of project-related activity and 
that staff time is accounted for with existing staff and budgets, so do not require additional FTE 
 
REVIEWER’S ASSESSMENT: 
I did update the numbers to 60 and 600.  Still 10%. 
 
Let’s look at the Agency‐wide roll out using two options: 1. Vendor does work; 2: Internal staff does work 

1. If Vendor does the work, we are in agreement that there is no budget for that to occur. 
2. If Internal staff does the work, we would need to add staff up to the level of what the Vendor is doing through the Pilot, in order to work at that same pace of 

progress.  We do not have staff budgeted for that volume of work. 
 
From a cost accounting standpoint, if you allocate staff to project such as this project, you need to allocate the cost of those staff to that project.  In other words, even in the 
grand total sum the staffing levels do not change, cost accounting is defined as allocating the cost of those staff to a specific project.  In this case, the ANR ECMS project.  
Those same staff are now NOT available to work on another project that might come up, so as to not be accounted for twice. 
 
In summary: The pilot sub‐project represents 10% of the total work to be done.  Additional internal staff are needed to complete the remaining 90%, and the cost of that 
staff needs to be accounted for.  See related Risk Item #4a. 
 
Reviewer response on 4/25/2016: 
Staffing numbers have been updated to reflect an adequate level of staffing at 4.25 FTE.  Project cost internal staffing numbers have been updated. 
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Risk strategy accepted.  
 

1c  STATE’S RISK RESPONSE:  
N/A.  No risk noted 

 
REVIEWER’S ASSESSMENT: 
 

2a  STATE’S RISK RESPONSE:     
Vendor related SLAs will be addressed in the contract.  
 
MS Office365 SLAs will be reviewed and determined to be adequate or not. The MS contract is with DII and not ANR/DEC although the SLAs required by ANR/DEC will be 
included in the contract currently under development. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

 Yes, the vendor related SLAs are being addressed in the contract and are available for viewing on the project SharePoint site. See: 
Contract Development. 

 Microsoft SLAs have been shared with the business. These were sent to you yesterday via email SLAs_PwrPoint. The business has 
determined the Microsoft Office SLAs are adequate and the business has confirmed that the 14-day recovery period is acceptable. 

 
REVIEWER’S ASSESSMENT: 
Risk strategy accepted for the Vendor SLA so long as that is done during contract development and not before the contract is signed. 
It is not clear when ANR will review MS Office365 SLAs.   
 
Reviewer response on 4/25/2016: 
As ANR accepts the SLAs being defined in the contract, and as ANR accepts a 14 day recovery period for restoring data from backup, this risk is reduced.  Reviewer however 
finds the 14 day restore window too small, and would suggest at least 30 days. 
 
 
In summary: MS Office 365 SLAs accepted by ANR.  14 day data restore window is short and is addressed in #7b. 
 
Risk strategy accepted. 
 

2b  STATE’S RISK RESPONSE:     
Acceptance criteria for the functional requirements will be defined in the contract. We will request documentation along with a specific example to indicate requirement has 
been met.  
 
STATE’S ADDITIONAL RESPONSE 4/20/2016:  

Success Criteria is included in the Charter Addendum and available on the project SharePoint site. 
 
REVIEWER’S ASSESSMENT: 
 
In reviewing the Charter Addendum (CHRTR_Add_ANR_ECMS_20150917_Signed.pdf), several specific measures of acceptance have been defined, such as 10% reduction in 
manual labor (Objective #4, Manual Labor) , and time on task of less than one minute (Objective #1 Public Access), successfully addressing this risk. 
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Risk strategy accepted. 
 

3a  STATE’S RISK RESPONSE:     
See response to each item in Appendix A. 
 
REVIEWER’S ASSESSMENT: 
All items acceptable except those highlighted in aqua in Appendix A. 
 

3b  STATE’S RISK RESPONSE:     
Because Tallan has successfully completed projects in each of the identified areas, ANR feels Tallan is well positioned to deliver an entire solution and has the necessary 
resource expertise and depth to do so. ANR understands this risk, however we are confident that the vendor can collectively and successfully provide all of these 
components for our project as well as “on‐time” with our schedule.  We spoke in great length with several entities (including the State of Massachusetts legislature) that 
Tallan has successfully completed projects with covering each of the identified areas, and with that we feel that they are well positioned to deliver an our entire ECMS 
solution and that they have the necessary resources, expertise and depth to do so.   
 
REVIEWER’S ASSESSMENT: 
Risk strategy accepted. 
 

3c  STATE’S RISK RESPONSE:     
Tallan’s Project Management methodology, called TFS (Tallan Solutions Framework), follows most tenants contained in the Project Management Institute’s PMBOK.  
Although ANR/DEC requested to use PMBOK as the basis for Project Management we will agree to accept Tallan’s recommendation to following their TFS. In addition, the 
contract will include documentation requirements that will include status and progress reporting for all phases of research, development, implementation, testing and 
maintenance phases.   
 
REVIEWER’S ASSESSMENT: 
Risk strategy accepted. 
 

4a  STATE’S RISK RESPONSE:     
The scope of this project is to deliver a SharePoint ECMS to support the 6 pilot programs and to do so in a manner so that ANR is enabled to build out the ECMS with in‐
house resources.  It is a future business decision as to how and how quickly to resource additional programs beyond the initial scope of this project.  To entertain using in‐
house IT and existing program staff and resources, is to accept that those decisions will have to be made around priorities – just like we currently do for all IT projects across 
the Agency (we utilize an IT governance model which allows departsments to prioritize and rank IT projects against the existing IT and business staff resources available – 
this means some projects are shifted to lower priority status based on Commissioner approvals); and those IT projects are then resourced appropriately once the priorities 
are determined.  The use of vendor support is one strategy to build out this solution after the scope of this ECMS implementation project should ANR determine it does not 
have internal capacity to meet its desired schedule.   Another option and one that would be a “hybrid” approach with both ANR staff and some vendor support.  For 
instance, this current contract will cover 5 years of M&O/support which will provide an allotment of vendor support hours which ANR can use at our discretion for 
development and technical work as needed. 
 
The scope of this project is to deliver a SharePoint ECMS to support the 6 pilot programs and to do so in a manner so that ANR is enabled to build out the ECMS with in‐
house resources.  It is a future business decision as to how and how quickly to resource additional programs beyond the initial scope of this project.  To entertain using in‐
house IT and existing program staff and resources, is to accept that those decisions will have to be made around priorities – just like we currently do for all IT projects across 
the Agency (we utilize an IT governance model which allows departsments to prioritize and rank IT projects against the existing IT and business staff resources available – 
this means some projects are shifted to lower priority status based on Commissioner approvals); and those IT projects are then resourced appropriately once the priorities 
are determined.  The use of vendor support is one strategy to build out this solution after the scope of this ECMS implementation project should ANR determine it does not 
have internal capacity to meet its desired schedule.   Another option and one that would be a “hybrid” approach with both ANR staff and some vendor support.  For 
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instance, this current contract will cover 5 years of M&O/support which will provide an allotment of vendor support hours which ANR can use at our discretion for 
development and technical work as needed. 
 
The following are the assigned Agency‐wide planned resources/staffing: 

6. ~1 FTE’s worth of SharePoint technical resources across 2 ANR IT FTEs (as detailed above) 
7. ~.50 FTE of a ANR IT System Developer & ANR‐IT Manager resource to support external ECMS applications and select ECMS projects 
8. 1.25 FTE project leader, records management and business project program support (DEC A&I Division) 
9. ~1 FTE project manager allocated from DII 
10. ~.5 FTE enterprise architect support from DII to assist with system expansion planning as needed 

 
NOTE: It is expected that each business area implementing ECMS will have relatively short, concentrated bursts of project‐related activity and that staff time is accounted for 
with existing staff and budgets, so do not require additional FTE 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

There will be no additional direct dedicated staff beyond those identified below. These positions are the identified resources that will be 
available and directly allocated to this ECMS project after the vendor completes implementation of the 6 programs. Collectively this ANR ECMS 
Team will bring the remaining (90%) of ANR programs into the ECMS solution along with available M&O support from the vendor that has 
been budgeted for 5 years beyond original implementation. As noted in 4a, two of the positions that are proportionately allocated to this ECMS 
project from ANR-IT (50% each) are currently vacant and have been during the duration of this RFP/contract effort.  That said, once these 
positions are filled (recruitment ends in April 2016) these will become part of the direct resources for remaining 90%. These positions are 
existing ANR-IT positions, which have been prioritized and re-described, in large part for this purpose.  In addition, these positions (staff costs) 
are already accounted for in the IR Cost Analysis spreadsheet under the section titled “operations-related costs” totaling the $1.5 M over 10 
years.   

The following are the assigned Agency-wide planned resources/staffing: 
1. ~1 FTE’s worth of SharePoint technical resources across 2 ANR IT FTEs (as detailed above) 
2. ~.50 FTE of a ANR IT System Developer & ANR-IT Manager resource to support external ECMS applications and select ECMS projects 
3. 1.25 FTE project leader, records management and business project program support (DEC A&I Division) 
4. ~1 FTE project manager allocated from DII 
5. ~.5 FTE enterprise architect support from DII to assist with system expansion planning as needed 

NOTE: It is expected that each business area implementing ECMS will have relatively short, concentrated bursts of project-related activity and 
that staff time is accounted for with existing staff and budgets, so do not require additional FTE. 
 
 
REVIEWER’S ASSESSMENT: 
A few observations of the response above: 

1. Definition of project scope.   
a. The ECMS project in its entirety is comprised of two sub‐projects: 1 sub‐project, called the Pilot, using Tallan resource and 1 sub‐project, called agency‐

wide ECMS roll out, using ANR internal resources. 
i. The sub‐project with Tallan is to serve as a pilot to both implement EMCS functionality for 10% of ANR users as well as provide the framework 

for rolling out the solution to the remaining 90% of ANR. 
ii. The agency‐wide EMCS roll out sub‐project, is expected to proceed after Tallan’s scope of work is completed.   
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iii. As such, the scope of work of the ECMS project is not just the work Tallan is doing, rather, EMCS implementation throughout ANR, comprised 
of the Pilot program using Tallan as the implementation resources, followed by a team comprised of ANR staff to implement ECMS for the 
remaining ANR staff. 

2. It is strongly recommended that a project of this scope have a dedicated project team.  It is accurate to say that staff have been “allocated” to the project vs. 
saying “staff have been dedicated to this project team”, as dedicated implies that staff have nothing else assigned to them. 

3. It is recommended that after Tallan completes the pilot sub‐project, the agency‐wide ECMS sub‐project team is comprised of dedicated staff in the following roles: 
a. Project Leader; 1 FTE; Role: Point person ensuring project success and liason with Joanna Pallito, project sponsor 
b. Project Manager; .5 FTE; Role: Project management 
c. Technical Staff: SharePoint Developer; 1 FTE 
d. Technial Staff: SharePoint System Administrator; .5 FTE 
e. NOTE: Business Leaders: Per the Independent Review report, it is expected that each business area implementing ECMS will have relatively short, 

concentrated bursts of project‐related activity and that staff time is accounted for with existing staff and budgets, so do not require additional FTE 
project costs allocation. 

 
As of 4/8/2016: I see that we are now getting to the point of assigning some FTE resource to this, particularly technical resources.  However, a key point here is the 
recommendation to assign dedicated resources.  Many of the FTEs are spread among several people, and as such, are then not dedicated. 
 
Reviewer response on 4/25/2016: 
Lack of dedicated project resources remain, and as such, the risk remains. 
 

4b  STATE’S RISK RESPONSE:     
The key to minimizing this risk is committed management support at the onset of this project and diligent project management. Our collaborative approach assures buy in 
from the various stakeholders. The collaboration efforts provide opportunities to continue the conversation and reduce risk in light of risks we cannot control such as 
administrative changes. We see the collaboration as a positive and benefit to our project efforts. We understand the success of the project is dependent upon timely and 
accurate decision making, and timely response to the consultants. We recognize time is money and we are not at the liberty to delay the project in any way due to lack of 
timely response on our part.  
 
The reviewer’s comparison of our efforts involved with vendor selection and the IR is not a direct correlation to those that will take place with the vendor for development 
and implementation of the ECMS solution and 6 pilot programs.  There are several reasons (many self selected) as to why we adjusted timing around final vendor selection.  
That said, we do have dedicated resources as detailed in 4c below which include the continuation of our ECMS Core Team (Jenn Loughran, Project Manager; Joanna Pallito, 
Project Sponsor, Peter Telep, ANR‐IT Manager; Jean Nicolai, Project Champion; Greg Lutchko, Technical Project Team; and Seamus Loftus/Paul Haigh, Enterprise Architects).   
This team will remain intact throughout this project but with the concept outlined above.  Having dedicated resources beyond what is listed below is both not feasible and 
not inline with how the Agency planned future programs would be implemented.  In our opinion, given that much of the “non‐technical” work that the vendor will do will be 
program staff as detailed below, which will varying from program to program, we feel that the model/resources we’ve identified will work.  As we have also stated we 
understand that beyond the original project which includes these 6 pilot programs there will decision points where the Agency will plan to implement completely in‐house, 
but also at times with vendor support utilizing the hours and services outlined in the contract for M&O/support.  We will also have two additional resources at the table by 
the time we begin the full implementation effort with the vendor as there are two ANR‐IT positions (50% each dedicated to ECMS) currently under recruitment as described 
in 4a above which will bring additional technical expertise to the table as well as ECMS platform management.  These are existing ANR‐IT positions which are part of the ANR 
base budget but have been redesribed to fit the changing business and IT needs of the Agency.  It is not realistic to have any other dedicated team that can make high level 
system and management related decisions for the ECMS and ANR as a whole.  We recognize these models at times can bring challenges including time delays for adding 
additional programs to the ECMS, but there shouldn’t be any additional costs based on our selected model and they are the only group that should collectively hold the 
decision‐making authority.  These are positions and roles (ANR‐IT Manager, Administration & Innovation Director as Project Sponsor, etc.) that will remain intact as we face 
any higher level management/administration changes which is imperative for the success and long term viability of our ECMS solution within ANR.   
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 
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The final vendor contract has a section dedicated to change orders, formal acceptance with a defined time period – currently drafted with 
vendor no more than 10 days (this “acceptance” requires a standard form and process involving signoff by State’s Project Manager and Project 
Sponsor); an escalation process is also going to be included in the final contract that will be used as needed by both parties as well as a defined 
section on “state-caused delays”.  That said, ANR recognizes that a collaborative and inclusive model may work, as stated in the risk itself, but it 
could delay the project schedule and may also cause budget impact due to vendor requesting payment for such delays.  The likeness has been 
mitigated to the extent possibly by the steps outlined above and the fact that this is a fix-priced contract.  The ANR ECMS Team is going to 
develop an internal governance/process around any change orders to minimize time and firmly assess “need” vs. “want” without compromising 
the original project and scope. 
 
REVIEWER’S ASSESSMENT: 
The reviewer agrees with the concept of the approached stated by ANR.  However, there has yet to be any evidence of putting such an approach into practice.  From the 
Reviewer’s experience, there have been several delays in the project just since the time the Reviewer was included in the project: from the vendor selection, to getting many 
IR‐related meetings scheduled, to getting responses to the Risk Register and Project Funding spreadsheet.  As mentioned elsewhere, one remedy may be to have a 
dedicated project team with decision‐making authority.   
 
In summary: While a collaborative and inclusive model may work, as stated in the risk itself, it will delay the project schedule and may also cause budget impact due to 
vendor requesting payment for such delays.  Consider a decision‐making model where people closest to the decision have the responsibility and authority to make decisions 
that impact their specific operational areas.  Ensure all decisions are communicated to the project governance committee that is currently in place.  The governance 
committee would now be responsible for having a “review” vs. “decide” role on operational decisions, with the ability to override decisions that fall outside the overall 
project strategy.   
 
Reviewer response on 4/25/2016: 
Until such time that the ANR EMCS team develops a different project governance model, the risk remains. 
 

4c  STATE’S RISK RESPONSE:   We clearly understand once the contract is signed and in place, the project takes precedent over other work.  Again, ANR/DEC leadership and 
management has continued to provide significant support on this project and will provide the space and support to allow (and require) staff to dedicate their time to the 
project. Leadership and Management will reiterate this expectation through‐out the project.  
 
State response to “In summary” question: There will be a shift in terms of more time from some staff currently on the ECMS Core Team as listed in 4a above:  the  Business 
Project Program role – (Greg Lutchko) will increase to 50% of his position and his work on nForm will be shifted to another position in ANR‐DEC A&I Division that has been 
focused for now on migrating and deploying our new public website launching this month; the time from Joanna Pallito and Jean Nicolai (DEC A&I Project Lead and Records) 
will combined be 75% and this will be accomplished by some work being re‐prioritized with other staff in the Finance Section and the Business Process Improvement Section 
while some items will either cease or decline (i.e. legislative session will end in late April/early May for another year and records schedules are near completion).  The other 
major difference is that currently we do not have the ANR‐IT positions detailed in 4a above (Project Manager and Senior Information Technologist) which has been an issue 
under our current structure, but will be addressed prior to the vendor kick‐off.  The only risk is potentially to the other programs in terms of the pace at which we roll those 
out and in most cases not to this project (implementation and 6 pilots) with the only one exception being an emergency response situation/matter (ex. Flood, pandemic, 
etc.) which could effect operations. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

In addition to the steps outlined above in the 4/6/16 response it is important to stress that ANR has been involved in business process 
improvement (BTI/Lean) processes since late 2013 whereby significant efforts around training and applying principals to areas and projects 
across the Agency have become part of the day to day culture for most staff and their positions.  These business process improvement projects 
have been far reaching and cross-departmental and agency in a few cases.  These BTI/Lean events not only are established by staff with other 
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roles and responsibilities within the ANR but they involve intense project event weeks whereby current state and future states are documented 
and analyzed for workflow, value and most importantly content.  These events involve teams of staff (usually up to 10 members) and they are 
charged with developing an implementation plan from getting out of the current state into both a future good state and “great” state.  These 
projects are followed by 1-2 years’ worth of implementation which that “team” is responsible for delivering upon.  The point being that staff are 
accustomed to having multiple roles and responsibilities in this ANR culture of continuous process improvement, but the leadership setting this 
as a major priority the allocated time and space is made available.  Other work may become less of a priority with different timelines and/or 
expectations for delivery or even redirected.  The benefit of Lean and we feel the ECMS will hold true to the same value in benefit – and that is 
that after completion of a Lean project event efficiency and capacity for time around higher valued work is gained as a result of the process 
changes.  The ECMS for ANR is expected to leverage similar results as staff spend a tremendous amount of time managing documents, 
workflow and records under manual and varied processes and locations taking them away from higher value program work. 
 
REVIEWER’S ASSESSMENT: 
It is not clear what will change in the day‐to‐day work of project team members after the contract is signed vs. now before the contract is signed.  As there has been no 
elaboration for how people will have tasks assigned differently than they are now, it is expected the same people will work at the same pace and continue to be assigned to 
the same projects after the contract is signed as they are now. 
 
In summary: What changes are going to take place after the contract is signed as opposed to current work load?   
 
Update: 4/8/2016: Reviewer is still somewhat leary.  New hires create a set of unknowns.  Practicing before the game is best, and the suggested approach indicates 
otherwise. 
 
Reviewer response on 4/25/2016: 
While the Reviewer acknowledges the organization value of the BTI/Lean processes undertaken since 2013, implementing an enterprise‐wide ECMS solution requires a 
different skill set, and those lean efforts and the skills developed through those efforts may not be that valuable when applied to implementing an enterprise‐wide solution.  
Using a running analogy: This may be like training for a 110 meter hurdling event for 3 years, then being asked to run a marathon: a different training and skill set is required 
for the hurdling event than the marathon event.  The lessons learned through Lean process improvement, while valuable to the organization, will not translate to a systems 
implementation project. 
 
In summary: The response to this risk by ANR does not address the risk itself, that is, staff having many tasks on their plates and as such, not being able to focus on this 
project. 

5a  STATE’S RISK RESPONSE:    Jennifer Loughran, an IT project manager with a focus on ECM efforts and Data governance, has been assigned, and is 100% available, to the 
project as Project Manager and as the Oversight Project Manager for the duration of the project. Jenn has a background in Healthcare IT that provided the opportunity for a 
broad range of IT accomplishments. She has been responsible for building provider files for insurance carriers, mapping claims data to vendor software applications, data 
analysis for large employer groups,managing professional staff, reporting and website development with HTML and SAS code and mentoring junior staff. Jenn has managed 
large projects in the private sector ranging from guiding diverse groups of stakeholders with disparaging priorities to successfully managing Electronic Record 
Implementations for ambulatory practices owned by one of the ten largest health care organizations in the country to the successful implementation of a new automated 
Medicare claims and billing system for a nation‐wide IV provider while supervising a staff of 16. She has been responsible for guiding projects from research, development, 
training, implementation, testing, into Maintenance and Operations and support phases. One large project that Loughran has managed in the private sector, HEDIS, involved 
both vendor management and configuration management as well as working with staff from various departments (and a varying degree of time and interest). Successfully 
managing efforts across multiple company‐wide departments, meeting timelines and within budget constraints Jenn was responsible for project management of all aspects 
of HEDIS reporting for a nationwide insurance carrier. Interactions and responsibilities included identification of the team that worked across the organization, selection and 
hiring of the vendor including contract review, initiation of the reporting development, data base development and testing. Jennifer was responsible for oversight of project 
status update reporting and communications with executive leaders. Final result was an increase of reportable measures from 9 measures on a hardcopy spreadsheet to 31 
auditable measures all within desired and planned timeframe. Jenn was recognized for her HEDIS success and ultimately invited to lead a break‐out session at a national 
HEDIS conference for a large insurance carrier.  
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Working from within the Enterprise Project Management Office (EPMO) provides Ms. Loughran with immediate access to a complete cabinet of PM resources as needed.   
 
From ANR’s perspective although Ms. Loughran may not have a project that correlates to this ECMS effort exactly, she clearly has worked in all areas of the various 
components of this project bringing the needed expertise to the this PM role.  In addition to this, Ms. Loughran is part of the Department of Information & Innovation and as 
such has complete access to their bench of staff knowledge and expertise in not only Project Management, but all aspects we could encounter with our project. 
 

STATE’S ADDITIONAL RESPONSE 4/20/2016: 

In regard to state PM’s prior experience: Costs for prior projects cover a range from ~$100k to in excess of $3M. There are components of prior 
project experience that are comparable at a variety of levels.  
 For example, the IV Provider’s Medicare claims and billing system resulted in monthly Medicare income of $>1.1M, required collaboration 

with multiple insurance carriers and Provider locations across the country and impacted internal staff in the Medicare department, 
corporate-wide billing department, clerical staff, coders, reporting and mixing hoods nationwide.  

 Electronic health record implementations for ambulatory practices owned by one of the top 10 hospital systems in the country took place 
over a 3-year plus range and involved over 1000 physicians. 

 A provider file project for a BlueCross organization was similarly sized in regard to the overall impact and scheduling and required planned 
communications and collaboration with staff throughout the organization.  

 
REVIEWER’S ASSESSMENT: 
Of course, hoping that the risk did not offend Ms. Loughran, the statement stands: this project has a proposed solution that when fully implemented will serve 600 users 
directly, involves 5‐6 vendor staff, and internal staff of up to 20 people.  While not attempting to diminish Ms. Loughran’s accomplishments, which projects compare directly 
with this project in terms of total staff (600), project budget ($3.7M), and schedule (expected to be 4 years until fully implemented in ANR)? 
 
Reviewer response on 4/25/2016: 
Risk strategy accepted. 
 

6a  STATE’S RISK RESPONSE:  
N/A.  No risk noted 

 
REVIEWER’S ASSESSMENT: 
 

7a  STATE’S RISK RESPONSE:     
State private cloud server for PSIGEN should be included in cost of the project but not necessarily what we pay the vendor. These software applications will be hosted on 
DII’s private cloud.  The hosting services will use existing agreements between ANR and DII.  The cost is not prohibitive. We do not anticipate a substantial cost increase.  
 
REVIEWER’S ASSESSMENT: 
The costs in the cost spreadsheet now accurately represent these costs. 
 
Risk strategy accepted. 
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7b  STATE’S RISK RESPONSE:     
Given this is a SharePoint Online solution, the necessity of full site collection restoration is considered low.  Additionally, preliminary planning indicates that several site 
collections will be used to distribute, store, and manage content.  In regards to restore operations, this does help compartmentalize the environment to minimize disruption 
and risk to other business areas and operations. For content and SharePoint web parts and apps, those deleted items reside in a user Recycle Bin and a system recycle bin 
for 90 days. 
 
According to this link (https://technet.microsoft.com/en‐us/library/office‐365‐service‐continuity.aspx), Data Backups of Site Collections are performed every 12 hours and 
retained for 14 days.  If this is inadequate for ANR’s solution, a third party backup solution will need to be investigated.  
 
The number of site collections will not be one.  The number of site collectors is yet to be determined.  This fact is understood.   
A meeting with Microsoft and the vendor has been scheduled for Friday April 8, 2016. We will be able to determine if 14 days is acceptable following the session with 
Microsoft. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

The business has confirmed that the 14-day recovery period is acceptable.  
 
REVIEWER’S ASSESSMENT: 
The point about the need for a restore would necessitate a full site collection restore is this: If you need to do a restore of an individual item, that is not available.  A full site 
collection is your only option, unless of course, you want to pay for other options.  
 
The point about 14 day retention results in the same outcome: you must pay for another solution if you want more than 14 days of retention. 
 
In summary: Is having to do a full site collection restore or is 14 days of retention an issue? 
 
Reviewer response on 4/25/2016: 
There is no response to the risk highlighting the inability to restore individual items, as a restore involves a full site collection restore.  Additionally, it is the Independent 
Reviewer’s position that 14 days of retention is not adequate. 
 
 
Reviewer response on 4/26/2016: 
Through discussions during the IR presentation, ANR leadership indicated an agency‐wide policy of 14 days of retention being adequate, and full site collection restores 
being adequate.  As such, this risk is mitigated. 
 

7c  STATE’S RISK RESPONSE:  
N/A.  No risk noted 

 
REVIEWER’S ASSESSMENT: 
 

8a  STATE’S RISK RESPONSE:    This is a content management solution not a case management system. Both ANR lead counsel and DEC lead counsel understands the ECM 
solution will not behave or replace a case management system.  By proper design and metadata use with flexibility we feel we will satisfy much of the agency need for 
content management including organization that will assist Legal Services in the ability to store and retrieve documentation in regard to the Certifcate of Public Good 
process. Therefore the project team believes the business understand the ECM solution and what limitations and benefits exist therein. While this is not a case management 
solution the ECM solution does offer the ability to store and retreive documents as needed.  
 
The workflow example used in the reviewer’s assessment that follows is not an actual legal workflow but rather a hypothetical legal workflow used for discussion purposes 
only when initially meeting with Legal Services staff. 
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This is NOT a case management system. This IS a enterprise content management system. When the word case is being used in relation to workflow it is specific to the 
Certificate of Public Good program/ process, not to be confused with case management. Currently all agency records are stored throughout the department in various 
versions of paper, email and electronic formats in a multiple locations, network and personal drives. Those cases are not driven by the Agency of Natural Resources. The 
Cases belong to the Public Service Board and the ANR team works with some of those records and not in a case management capacity or platform. Currently all agency 
records are stored to various personal and shared drives and duplicated (and triplicated and so on) on the shared Y drive. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

While Case Management would have been wonderful to obtain for the entire agency it is beyond the scope for this project. The Legal Services 
unit has identified the need for a content management system. Legal Services understands the ECMS solution will provide a content 
management system solution for the CPG program.  
 
REVIEWER’S ASSESSMENT: 
In reviewing  the requirements as defined by Legal Services, it seems pretty apparent that Case Management features are required.  Two such examples are provided below: 
From: MtgLog_ANR_ECMS_LegalSrvs_WorkFlow_20150713.docx 
 

 
From: MtgLog_ANR_ECMS_LegalSrvs_WorkFlow_20150825_F.docx 
 
 
One of the most formal Agency legal processes is litigation before the PSB in Certificate of Public Good (i.e. permit) proceedings.  This process is initiated with a Petition filed 
with the Public Service Board.  The case is assigned to an ANR attorney(s), and the attorney(s) file a notice of appearance.  The Board issues a schedule for the case, which 
includes discovery, motions practice, a technical hearing, legal briefing, and an Order from the Board related to the Certificate of Public Good.  In some situations, the 
attorneys may negotiate a settlement prior to trial.  The litigation in front of the Public Service Board represents about 75% of the Agency’s non‐enforcement related 
litigation.     
 
Petition: The utility or company files a petition (i.e. application) with the Board and provides a copy to ANR.  The application contains documents and testimony to 
demonstrate the project’s compliance with specific legal criteria.  In some cases, the utility or company files a notice with the Board at least 45 days prior to filing the 
petition and provides a copy to ANR.  The “45 day notice” contains basic information about the project and provides ANR with notice that an application is likely to be filed 
soon.  In most cases, ANR receives both a hard and electronic copy of the petition and notice.    
 
Assignment: All 45 day notices, solar projects 150 kW and smaller, and telecommunications projects are reviewed by a planner.  Lawyers are assigned to handle a matter 
once the petition has been filed, except that planners handle all telecommunications projects and some smaller solar projects.   
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Agenda: The paralegal prepares an agenda with all 45 day notices and applications that ANR received that week and includes electronic links to notices and applications.  
The agenda identifies the Regulatory Policy Analyst (i.e. planner) or lawyer that has been assigned to the matter.  The agenda is sent via email to the litigation attorneys, 
planners, and certain technical staff.  ANR receives approximately 4 – 15 notices and petitions each week.    
 
Preliminary Comments from Technical Staff: Ideally, the planner or lawyer receives preliminary comments from technical staff shortly after the petition is sent out on the 
agenda. 
 
Pre‐hearing Conference: For larger projects, the Board sets a date for a pre‐hearing conference.  At the pre‐hearing conference (and before), the parties discuss a schedule 
for the proceeding with dates for site visits, discovery, testimony, motions, technical hearings, briefing, and other events, which are effectively sub‐processes within the CPG 
process.   
 
Discovery Process: ANR lawyers meet with ANR technical staff to produce and respond to discovery requests, which included written interrogatories, requests to produce 
documents, and requests for admission.  
 
Testimony: ANR lawyers review, edit, and file testimony prepared by the Agency’s technical staff to support the Agency’s position in the CPG proceeding.     
 
Motions: Throughout the proceeding, parties may file and respond to various motions asking the Board to make rulings on specific issues.  These motions include, but are 
not limited to, motions to intervene, motions to strike testimony, motions to compel discovery, and motions for summary judgments.    
 
Technical Hearings: The technical hearings are somewhat similar to a trial.  The Board accepts pre‐filed testimony into the record and the Board and parties have an 
opportunity to ask witnesses questions while they are under oath.   
 
Briefings: Once the technical hearings conclude, the parties have an opportunity to submit briefs to the Board to make legal arguments and file a reply brief.   
 
After the briefs are filed, the Board issues a decision.  If the Board did not hear the case directly, the Hearing Officer will issue a proposal for decision, which the parties may 
comment on.  The Board reviews the proposal for decision and any comments and issues a decision.      
 
During these proceedings and prior to final decision, the parties may negotiate an agreement on all or some of the issues and memorialize it an a Memorandum of 
Understanding.  In some cases, the parties may agree to stipulate to certain facts and avoid or limit the scope of the technical hearing.   
 
Parties may file a motion for reconsideration and/or appeal a final decision of the Board.  ANR rarely appeals a Board decision.  
 
In summary: Given the description of requirements provided, the reviewer is not clear how the requirements for Legal Services are not considered Case Management.   
 
Reviewer response on 4/25/2016: 
It is clear that the requirements of Legal Services require Case Management functionality.  To say Legal Services will accept something other than that suggests that the 
solution as proposed will not meet at least part of ANR’s business requirements.  Recommend either formerly taking Legal Services out of the Pilot Scope, or expanding 
Tallan’s scope to include Case Management functionality. 
 
Reviewer comment on 4/26/2016: 
Through discussions during the IR presentation, ANR leadership indicated they have confirmed with Legal Services that Case Management is not a requirement, and Busienss 
Process Management functionality is sufficient. As such, this risk is mitigated. 

8b  STATE’S RISK RESPONSE:     
We may determine to use the search functionality in SharePoint to maximize benefits however the business has not yet made a decision in regard to cost benefit of the 
requirement. Instead of ‘literally’ meeting this requirement we will leverage the capture ability of Psigen and SharePoint library with metadata to move and organize file 
server content into the ECMS by design.   
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REVIEWER’S ASSESSMENT: 
Risk strategy accepted. 
 

8c  STATE’S RISK RESPONSE:     
Do metadata fields that automatically get populated count?  What costs are we talking about?  Vendor cost to create more than 5‐7 metadata fields or user “costs” in having 
to fill out more information which may become a deterrent to using the system appropriately?  If we are including even a small number of records management metadata 
fields (which may be auto‐populated and hidden from the user) it seems challenging to keep the number of metadata fields below 5‐7. We are planning to mitigate this risk 
by automating the population of and implementing default values for these fields.  
 
REVIEWER’S ASSESSMENT: 
Risk strategy accepted. 
 

9a  STATE’S RISK RESPONSE:     
The vendor demonstrated how this will work at the vendor demonstration. The team does not understand why this is identified as a risk. From the perspective of the 
Contractor Proposal, page 6 of the proposal, and what we stated in the RFP, we think the risk is very low. 
 
The vendor is in the discovery process around the integration of nForms and REST API services currently. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

The vendor is aware of the systems (Windsor nFORMs and web search portal to be created) and has demonstrated they can do the latter. There 
are ongoing discussions with Windsor to determine what will be required to interface with nFORMs.  
 
REVIEWER’S ASSESSMENT: 
The risk exists because the vendor would need to understand all systems required to interface with, and then confirm whether the proposed approach will work with each 
interface requirement.   
 
In summary: Does the vendor know each of the systems necessary to interface with and can they confirm the proposed approach (ASP.NET Web API services) will work for 
each of those interfaces? 
 
Reviewer response on 4/25/2016: 
This risk remains open, until such time that Windsor and Tallan can demonstrate the ability to interface, as this has not yet occurred in a production environment.  
 

10a  STATE’S RISK RESPONSE:     
Section 508 is addressed in NFR SLN18.1.4 and SLN18.1.13, and are currently in the contract.  Microsoft does have an Accessibility statement around SharePoint Online and 
how well they are in compliance with Section 508.  The Microsoft accessibility statement is located here: ( http://enterprise.microsoft.com/en‐
us/industries/government/section‐508‐vpats‐for‐microsoft‐products ).  
 
REVIEWER’S ASSESSMENT: 
Risk strategy accepted. 
 

11a  STATE’S RISK RESPONSE:     
 
REVIEWER’S ASSESSMENT: 
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12a  STATE’S RISK RESPONSE:     
ANR considers this project to be largely a project of configuration versus custom development.  Leveraging SharePoint Online minimizes the amount of customization 
needed and instead relies the configuration of SharePoint libraries, lists, web parts, and “apps.”  Nintex workflow is largely a configuration tool to create workflows.  ANR 
considers the project to align with state strategic IT goals of leveraging existing enterprise IT investments, configuration over customization, as well as leveraging cloud‐
based services.  It is true that customization will be necessary in order to connect external systems to SharePoint Online and to create an avenue for the public to 
anonymously search content stored within SharePoint.  This customization aligns with state strategic IT goals as it employs open standards. 
 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

The percentage of development indicated here is not correct. The solution will require SharePoint configuration, not development. The only 
proposed component that will require development might be the web portal and the nFORM integration.   
 
REVIEWER’S ASSESSMENT: 
So long as DII Commissioner agrees that either this is not development but rather configuration, and/or, the vendor is contracted at a fixed priced for all development and 
all development is done by the vendor, this risk is mitigated, pending acceptance from DII Commissioner. 
 
Reviewer response on 4/25/2016: 
Since the vendor acknowledges the planned use of Visual Studio (see below), it is not clear how ANR has deemed that less than 50% of the work is development.  Suggest 
getting clarification from vendor on the percentage of development work.  Further, suggest ANR confirm with vendor whether any development work will negate the ability 
to scale to future versions of SharePoint. 
 
We are using the definitions found here for “configuration” vs. “customization” in a SharePoint environment: http://www.buckleyplanet.com/2012/10/sharepoint‐
configuration‐vs‐customization.html:  
“configure” as taking an out of the box component (list, library, web part) and modifying its various settings and attributes, including adding things like columns, fields, 
metadata, and so forth. All of it is done within the supported “framework” of SharePoint, and should be, by definition, supported by Microsoft and scalable/upgradable to 
the next version.   
“customize” as using SharePoint Designer, Visual Studio, or .Net code to modify SharePoint outside of its normal framework, which could make the site difficult or 
impossible to scale/upgrade, and could cause support issues with Microsoft. 
 
“Custom Development: 

1. Any custom development will be done on the Microsoft .NET platform using .NET 4.5. The Integrated Development Environment (IDE) used will be Visual Studio 

2013 (or higher). 

2. Expect to develop in C++ and expect to develop various APIs via this custom coding methodology.” 

“The development environment will contain all the tools necessary to develop SharePoint solutions for the Office 365 environment such as, Visual Studio, SharePoint Designer, 
AngularJS, BreezeJS, and other developer tools for SharePoint app development.” 
 
Reviewer Update on 4/26/2016: 
Vendor has indicated that not more than 15% of their effort is custom development work.  Recommend state ask Tallan to include the language from the email from Joe 
Giessner on this topic and that Tallan also agrees to include contract language indicating that Tallan guarantees that the solution does not have any custom coding that 
impacts or compromises the ability of State of VT to upgrade to new versions of SharePoint on a go forward basis.  If Tallan is not willing to make that guarantee, get Tallan 
to agree to complete any work to upgrade their solution to new versions of SharePoint at no cost to State of VT. 
 
So long at these items are undertaken, this risk is mitigated. 
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APPENDIX A ‐ (ctl‐click to go back to Risk 3a) 

Tallan was asked to provide a listing of Risks they see as potentially impacting this project, which are listed below.  For each item, please 
provide a response for how their suggested Mitigation strategy will be met.  Otherwise, please provide an alternative mitigation strategy.  
Either response can be placed in the SOV Response section highlighted in yellow. 
 
Independent Reviewer Response: All items accepted except those highlighted in aqua. 

 
1. PROJECT RISKS 

Staffing – VT DEC staff will be accessible based on a mutually agreed upon project schedule. Limitations with staff availability could cause 
project development and communication between VT DEC and Tallan to be degraded likely causing development delays and possible 
incorrectly developed deliverables.  

Mitigation ‐ Tallan will produce a weekly status report summarizing the progress through the previous reporting period, the open 
action items, the action items on hold and the planned tasks for the upcoming reporting period. Project status meetings will be 
conducted to verbally review the state of the project and address open issues. Additional meetings and feedback to address 
Tallan/VT DEC, concerns, issues or question will be performed in a timely manner throughout the project. 
 
SOV Response: The final vendor contract will include a detailed project plan (outlining timeframes, staffing and deliverables) as 
well as a documented (time sensitive) change order/control process.  As stated earlier the State’s ECMS Core Team will also 
continue to hold (at least) weekly meetings outside of any other ongoing contractor related project development meetings so 
that communication and any identified issues that need to be acted upon will be addressed timely and uniformly by the State.  
The final contract will also include a detailed list of deliverables (with a schedule/timeline correlating back to the project plan) 
that will involve a documented process around user acceptance and user completion.  In addition to this, the final contract 
includes clear timelines in terms of “action” around decisions items to ensure that delays and progress on either the contractor or 
state’s behalf do not become an issue or inhibitor of the project timeline and progress, up to and including any potential “key 
staff changes”.   

 
STATE’S ADDITIONAL RESPONSE 4/20/2016: 

1. Project Risks - We agree that the weekly status report mechanism is an adequate means of reporting issues and possible delays, so that 
the State of Vermont can respond accordingly.  The State of Vermont feels that by having leadership and management support and 
prioritization of this project, as well as a mutually agreed upon detailed project plan, and schedule helps mitigate/lessen the risk of staff 
availability issues. 
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Requirement Changes ‐ Despite the best efforts of everyone involved in the requirements gathering process, new requirements may be 
introduced or discovered through the course of the project which could affect timeline and budget. Any changes will require a formal 
change request document which may delay development and increase scope and cost. Drafting a formal change request document for 
changes could be a time consuming task in and of itself depending on the number and complexity of the change. The process could 
include multiple reviews and rewrites of the new requirements by both Tallan and VT DEC. 

Mitigation ‐  Wherever possible, new requirements will be documented and deferred to a later phase. If that is not feasible, a 
change request will be drafted to support the new requirement. 
 
SOV Response: The project team recognized this risk and in an effort to mitigate the risk the team has been working to review 
the process for each pilot program. Updated current state workflow diagrams are being prepared in Visio along with a records 
list for each pilot. The Record schedules are also being reviewed to determine if they are up‐to‐date. The records lists are being 
mapped to the Visio workflow and the materials will be provided to Tallan at or before the kick‐off meeting.  
 

Change Request ‐ Formal signoff is required for all changes requests. If signoff is not received in a timely manner, development tasks may 
be delayed. 

Mitigation – Tallan and VT DEC will make their greatest efforts to ensure that documents are reviewed and signed off in a timely 
manner. 
SOV Response: Change requests will be reviewed in a timely manner and according to a prescribed Change Management Process 
that will be addressed in the contract.  

 
Work Location ‐ The Tallan and VT DEC project teams are not located in a single office which could cause delays in development of 
various project tasks due to lack of timely communication. 

Mitigation – Tallan has extensive experience working remotely with clients, so we have established protocols that ensure that 
these project teams communicate effectively. The Tallan team will be primarily located in their Rocky Hill, CT office, which aids in 
the development team communication. Most communication between Tallan and VT DEC team members will be performed via 
email, teleconferences and possibly an instant message tool such as Skype for Business. Both the Tallan and VT DEC teams should 
agree to be responsive in their communications to minimize the potential for schedule delays. In addition, Tallan development 
staff is available to be on site at VT DEC’s office when the situation warrants it. 
 
SOV Response: On‐site participation is anticipated from Tallan in the requirements gathering phase in order to understand the 
business needs prior to design and development work. This on‐site presence and work will help to mitigate risk.  
 

2. TECHNICAL RISKS 

nForms Integration ‐ Tallan is not implementing the nForms based piece of the solution for VT DEC.  Delays to the working nForms 
solution for web‐based capture could potentially cause delays in final delivery of the solution from Tallan. 
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Mitigation: Tallan will work closely with the VT DEC team to ensure nForms integration is surfaced as a primary risk and critical 
integration point.  Tallan will work with nForms to obtain necessary API and integration information prior to the engagement to 
fully understand the integration story and ensure the solution design take it into account.  
 
SOV Response:  We have an existing nFORM application for one of the pilot programs that can be used to design/implement the 
nFORM integration. The Drinking Water & Groundwater Protection Division’s Regional Office Water/Wastewater Permitting 
Program’s permit application form has been developed and deployed. We are beginning discussions with another one of the pilot 
programs, the Watershed Management Division’s Stormwater Construction General Permit (CGP) Program (CGP 3‐9020). We 
hope to have at least one CGP permit application form in use before beginning the Planning phase of the ECMS project for that 
particular pilot program. Development and implementation of nFORM for the remaining pilot programs will likely not begin until 
after the ECMS project is completed. For 1 of the 6 pilot programs, Legal Services – Certificate of Public Good, nFORM is not an 
option. 
 
There is no need for a public facing search capacity for Legal Services Certificate of Public Good (CPG) process. This is handled by 
the Public Service Department (PSD) and Legal Services works collaboratively with PSD throughout the CPG process. This is not 
considered an issue for CPG. 
 

STATE’S ADDITIONAL RESPONSE 4/20/2016: 

2. Technical Risks –  

nFORM integration - nFORM is not a requirement for the ECMS project.  The Certificate of Public Good (CPG) process is not an ANR 
licensing or permitting program and therefore does not and will not require an application form. There is no need for a public facing 
search capacity for Legal Services Certificate of Public Good (CPG) process. This is handled by the Public Service Department (PSD) and 
Legal Services works collaboratively with PSD throughout the CPG process. This is not considered an issue for CPG. 

 
 

OCR – OCR is a risk, potentially with handwritten responses on standard forms.  As the number and types of forms increase, the 
complexity increases as well. 

Mitigation: Tallan will work closely with the OCR vendor, PSIGEN, to ensure best practices are applied for maximum accuracy 
during OCR of paper documents.  Tallan will establish protocols around remediation of lower‐confidence OCR scans to ensure any 
low‐confidence scans are surfaced to VT DEC staff for manual review and processing 
 
SOV Response: To the extent possible, programs will require electronic forms completion so that the receipt of handwritten 
submissions is limited. OCR will not be used, as is the current case, when there is handwritten or otherwise scanned or image 
information. OCR will continue to be used for searchable records content.    
 

Connectivity – As the solution is a hybrid on‐premises and cloud solution, the solution as a whole requires connectivity between physical 
layers for the completion of business workflows. 
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Mitigation: Tallan will design the solution with the prospect of intermittent connectivity in mind, and where necessary, use 
persistent workflow and message queueing technologies to ensure that interrupted operations due to connectivity issues will be 
recorded and re‐tried after connectivity is restored. 
 
SOV Response: The mitigation strategy as planned will be assessed during the demonstration of deliverables for acceptance as 
called for in the contract.  There will also be planned SLA’s around design performance included in the contract as well. 
 

STATE’S ADDITIONAL RESPONSE 4/20/2016: 

Connectivity - The mitigation strategy as planned will be assessed during the demonstration of deliverables for acceptance, which includes 
design documentation as called for in the contract, and indicated in the project plan. 

 
Reviewer Comment: Assessing the design of the connectivity solution at time of acceptance may be late in the game, in that, 
should the solution not be accepted, it is “back to the drawing board”, i.e. back to the design phase (which is then followed by 
development, testing, implementation, then acceptance testing).  Suggest attempting to validate the connectivity design at 
design time vs. at acceptance time. 
 

Security – Given the hybrid nature of the solution, data will be transmitted between systems across the internet.  Some information may 
be personal in nature and need to be protected. 

Mitigation: All communication between on‐premises and hosted applications will be secured using SSL/TLS.   

SOV Response: The mitigation strategy as planned will be assessed during technical architecture discussions during JAD sessions, 
during the NFR Review and Acceptance sessions, and through the Security Compliance Review and Testing spelled out in the 
contract. 

  



ANR DEC Enterprise Content Management System (ECMS) Project

STATEMENT OF: Use of Funds (Expenses), Source of Funds (Revenue), Cash Flow, and Net Change in Operating Cost  Click on the links to the left to go to that data

SUMMARY: PROJECT and OPERATING COSTS: CASH FLOW ANALYSIS: Click Here

Total Cost Over 10 Years: $5,410,522 Project Costs: $2,178,122
Total Funding: $5,410,522 New Operating Costs: $3,232,400

State Funding: $3,132,892 Current Operating Costs: $0 ITEMS IN RED NEED TO BE REVIEWED
Federal Funding: $2,277,631

Potential Revenue Recovery: $0 NET CHANGE IN OPERATING COSTS‐Decrease/(Increase): $5,410,522
Funding Excess/(Shortage): $0 State Decrease/(Increase): ($3,132,892)

Federal Decrease/(Increase): ($2,277,631)

USE OF FUNDS ‐ START Implementation Implementation Maint and Ops Maint and Ops Maint and Ops Maint and Ops Maint and Ops Maint and Ops Maint and Ops Maint and Ops Software Total

Description Billing Milestone Unit Price # of Units Total State Funded Fed Funded Year 1 (FY16) Year 2 (FY17) Year 3 (FY18) Year 4 (FY19) Year 5 (FY20) Year 6 (FY21) Year 7 (FY22) Year 8 (FY23) Year 9 (FY24) Year 10 (FY25)

PROJECT‐RELATED COSTS
VENDOR COSTS
SOFTWARE AND SERVICES

SOFTWARE  ❶ 

Software Being Licensed: $0
Nintex forms and workflows (std. 

edition); up to 1000 users Required
Funded by Project Funding 

Sources 1 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $15,820 $158,200

Psigen Document Capture and OCR 

for SharePoint

Required

120,000 images per year 

and 3 concurrent users and 

1 sandbox/test 

environment; Funded by 

Project Funding Sources

1 $56,000 $70,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $196,000
Collabware or Knowledge Lake 

Records Management Optional 1 $50,000 $50,000 $12,500 $12,500 $12,500 $12,500 $12,500 $12,500 $12,500 $12,500 $12,500 $162,500
0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Competitive Discount 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SOFTWARE TOTAL $135,820 $42,320 $42,320 $42,320 $42,320 $42,320 $42,320 $42,320 $42,320 $42,320 $516,700

SERVICES 
IMPLEMENTATION SERVICES

Factor added
Project Management Development 

Hours

A percentage of total services 

(~41%)
Funded by Project Funding 

Sources 0 $0 0.00% $267,199 $0 $0 $0 $0 $0 $0 $0 $0 $0 $267,199
Design and Implement Solution 

Hours 0 $0 0.00% $95,560 $0 $0 $0 $0 $0 $0 $0 $0 $0 $95,560
Hours for Pilot Program 1 0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Hours for Pilot Program 2 0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Hours for Pilot Program 3 0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Hours for Pilot Program 4 0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Hours for Pilot Program 5 0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Hours for Pilot Program 6  0 $0 0.00% $92,076 $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,076
Training 0 $0 0.00% $15,637 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15,637
Collabware or Knowledge Lake 

records management 

implementation costs Optional 0 $0 0.00% $55,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $55,000
Contingency 0.00% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL: IMPLEMENTATION SERVICES $985,852 $0 $0 $0 $0 $0 $0 $0 $0 $0 $985,852

Other Services:

Discretionary Support Hours
Funded by Project Funding 

Sources 0 $0 0.00% $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $450,000
Other Services Total: $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $450,000

SERVICES TOTAL  $1,030,852 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $45,000 $1,435,852

SOFTWARE AND SERVICES TOTAL $1,166,672 $87,320 $87,320 $87,320 $87,320 $87,320 $87,320 $87,320 $87,320 $87,320 $1,952,552

MAINTENANCE AND OPERATIONS SUPPORT

See software listing above $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

MAINTENANCE AND OPERATIONS SUPPORT TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

HARDWARE

On premise server for PSIGEN 

Document Capture and OCR

Windows Server 2012 R2 

(Can be a VM): On‐premises 

document capture and OCR 

server. Integrates peripheral 

devices (scanners, printers, 

and fax machines to Office 

365); Hardware 

requirements: 64 bit, 

Recommended minimum 

RAM: 24 GB; Free disk space 

for setup: 500 GB or higher

Prices are estimates and 

assumed to be a VM in 

the ANR data center; 

Funded by Project 

Funding Sources

$0

$5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000

$50,000

HARDWARE TOTAL $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $50,000

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

HOSTING FEES

Azure Government  Public Web Server 1 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $140,000



SharePoint On Line ANR already has Office365 G1 and 

G3 Licenses currently; 650 G3 

($300/user/annually) and 60 G1 

($100/user/annually) licenses; 

$2.25/year/GB beyond ANR 

capacity

421 GB disk space allocated 

currently; 0 used now;

$0 cost is allocated 

to this as ANR are 

using Office licenses 

and getting 

SharePoint storage 

as part of that 

license fee
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0

HOSTING TOTAL $14,000 $0 $0 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $14,000 $140,000

OTHER FEES

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0

OTHER TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL VENDOR COSTS $0 $1,185,672 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $2,142,552

DII FEES

3% Charge for DII PMO/EA Services based on total Project and Operations Costs: $0 $35,570 $35,570

DII FEES TOTAL $35,570 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,570

TOTAL PROJECT‐RELATED COSTS $1,221,242 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $106,320 $2,178,122

OPERATIONS‐RELATED COSTS
DEPARTMENTAL INTERNAL COSTS

 Staffing Costs: ❷

Expected project internal staffing cost 

allocation

Expect no new staff;  All staff 

already budgeted in current ANR 

budget, so no new out of pocket  

expenses expected

1 FTE’s worth of SharePoint 

technical resources across 2 ANR IT 

FTEs 

$74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $748,800

.50 FTE of a ANR IT System 

Developer & ANR‐IT Manager 

resource to support external ECMS 

applications and select ECMS 

projects

$37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $374,400

1.25 FTE project leader, records 

management and business project 

program support (DEC A&I Division)

$93,600 $93,600 $93,600 $93,600 $93,600 $93,600 $93,600 $93,600 $93,600 $93,600 $936,000

1 FTE project manager allocated 

from DII

$74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $74,880 $748,800

.5 FTE enterprise architect support 

from DII to assist with system 

expansion planning as needed

$37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $37,440 $374,400

Travel and Expenses Tradeshow, training, etc $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $50,000

WAN Costs No additional WAN impact 

expected here
$0

DEPARTMENTAL INTERNAL COSTS TOTAL $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $3,232,400

TOTAL OPERATIONS‐RELATED COSTS $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $323,240 $3,232,400

TOTAL COSTS (PROJECT and OPERATIONS) $1,544,482 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $5,410,522
$106,320 $956,880

USE OF FUNDS ‐ END

SOURCE OF FUNDS  ‐ START
Revenue Source: Year 1 (FY16) Year 2 (FY17) Year 3 (FY18) Year 4 (FY19) Year 5 (FY20) Year 6 (FY21) Year 7 (FY22) Year 8 (FY23) Year 9 (FY24) Year 10 (FY25) TOTAL

Project Related: % of total

To be funded by 

Project Funding

Existing one‐time balance of Special 

funds (permit fee) available for 

allocation for this purpose
3.7% $1,540,952 $200,000  $0  $0  $0  $0  $0  $0  $0  $0  $0  $200,000 $0  $0  $200,000

Existing one‐time Federal funds already 

obtained 24.0% Project Funding Shortage: $40,952 $1,100,000  $200,000  $0  $0  $0  $0  $0  $0  $0  $0  $1,300,000
$2,178,122 Project costs

Operations Related: $2,178,122 Delta

General Fund # See Program Splits chart for 

detail 14% 10.1% $34,228  $32,138  $60,138  $60,138  $60,138  $60,138  $60,138  $60,138  $60,138  $60,138  $547,473

Special Fund #

Environmental Permit Fee Funds; 

Solid Waste Management 

Assistance Funds, Petroleum‐Clean 

Up Funds; Environmental 

Contingency Funds; Endangered 

Species Permit Fee Funds 44% 31.8% $107,572  $101,006  $189,006  $189,006  $189,006  $189,006  $189,006  $189,006  $189,006  $189,006  $1,720,630



Interdepartmental Fund #
17% 12.3% $41,562  $39,025  $73,025  $73,025  $73,025  $73,025  $73,025  $73,025  $73,025  $73,025  $664,789

Normal Federal funds part of ANR/DEC 

budget # 25% 18.1% $61,121  $57,390  $107,390  $107,390  $107,390  $107,390  $107,390  $107,390  $107,390  $107,390  $977,631
100.0%

TOTAL: $1,544,482 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $5,410,522 $3,232,400 Operations cost

#REF! Delta

Summary by State and Federal:
State Funding: $3,132,892 57.90% $383,362 $172,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $3,132,892

Federal Funding: $2,277,631 42.10% $1,161,121 $257,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $2,277,631

$5,410,522

SOURCE OF FUNDS ‐ END

PROJECT CASH FLOW ‐ START
Year 1 (FY16) Year 2 (FY17) Year 3 (FY18) Year 4 (FY19) Year 5 (FY20) Year 6 (FY21) Year 7 (FY22) Year 8 (FY23) Year 9 (FY24) Year 10 (FY25) TOTAL

Use $1,544,482  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $5,410,522
Source $1,544,482  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $429,560  $5,410,522
Net Cash by Fiscal Year: $0  $0  $0  $0  $0  $0  $0  $0  $0  $0  $0

Cash Flow: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Potential Revenue Recovery:
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Net Cash by Fiscal Year: $0  $0  $0  $0  $0  $0  $0  $0  $0  $0  $0

Cash Flow: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CASH FLOW ‐ END

NET CHANGE IN OPERATING COSTS ‐ START
Year 1 (FY16) Year 2 (FY17) Year 3 (FY18) Year 4 (FY19) Year 5 (FY20) Year 6 (FY21) Year 7 (FY22) Year 8 (FY23) Year 9 (FY24) Year 10 (FY25) TOTAL

Proposed Operating Costs:
Total Operating Costs Includes PROJECT and OPERATING COSTS $1,544,482 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $5,410,522

Total: Proposed Operating Costs: $1,544,482 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $429,560 $5,410,522

Current Operating Costs:

Current Staffing Per Million Dollar Report: Year 1 

plus 3% increase annually

Provided for information 

purposes only.  No current 

staffing costs allocated as 

this solution does not yet 

exist

$522,720 $538,402 $554,554 $571,190 $588,326 $605,976 $624,155 $642,880 $662,166 $682,031 $5,992,399

Total $: $522,720

Hourly Rate: $36.00

Total Hours: 14,520                                            

37.5 Hours for 52 weeks: (2080 was  use 1,950                                              

Equivalent FTE: 7.45

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total: Current Operating Costs: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Net Operating Cost Decrease/(Increase) ($1,544,482) ($429,560) ($429,560) ($429,560) ($429,560) ($429,560) ($429,560) ($429,560) ($429,560) ($429,560) ($5,410,522) #DIV/0!

Summary of Net Change in Operating Costs among Funding Sources: ❸
STATE:

Proposed State Funding Source $383,362 $172,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $322,170 $3,132,892
Current State Funding Source $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

STATE Net Operating Cost Decrease/(Increase) ($383,362) ($172,170) ($322,170) ($322,170) ($322,170) ($322,170) ($322,170) ($322,170) ($322,170) ($322,170) ($3,132,892) #DIV/0!

FEDERAL:

Proposed Federal Funding Source $1,161,121 $257,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $107,390 $2,277,631
Current Federal Funding Source $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FEDERAL Net Operating Cost Decrease/(Increase) ($1,161,121) ($257,390) ($107,390) ($107,390) ($107,390) ($107,390) ($107,390) ($107,390) ($107,390) ($107,390) ($2,277,631) #DIV/0!

NET CHANGE IN OPERATING COSTS ‐ END

NOTES / ASSUMPTIONS:

❶ We don't expect to need addi onal licenses when expanding beyond the pilot as all users will have Office365 and thus, SharePoint

❷ No staffing level changes expected through this project

❸ All costs are considered new Opera ng Costs, as there is no solu on currently in place

Funding Shortage: $0
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